

AGENDA

Cordova Rd - Seguin, TX

MEETING TITLE: Cordova Rd Utility Coordination – SHWSC and **DATE:** November 7, 2023

City of Seguin Water Improvement Coordination

ATTENDEES: Steven Tate (PD), David Wilder (PD), Erica Keltner (PD), John Tyler (PD), Terri Ruckstuhl (Seguin),

Pablo Martinez (Seguin), David Rabago (Trihydro), Nathan Cobler (Kimley-Horn), Clay Forester

(Guadalupe County)

	Introductions	a) City of Seguin – Terri Ruckstuhl, Pablo Martinez
١.		b) Guadalupe County – Clay Forester
		c) Trihydro – David Rabago
		d) Kimley-Horn – Nathan Cobler
		e) Pape-Dawson – Steven Tate, John Tyler, Erica Keltner, David Wilder
2.	Project	a) Location and Limits
	Information	i. Seguin, TX
		ii. Cordova Rd from SH 46 to SH 123
		b) Scope:
		i. Widening Cordova Rd from 2 lanes to 4 lanes with raised median
		ii. Realign Cordova Rd at SH 46 iii. Provide shared use path on both sides
		iv. Drainage improvements throughout the project area
		a) 60% PS&E: 11/2023
3.	Project Schedule	b) 90% PS&E: 3/2024
		c) 100% PS&E: 7/2025
		d) Letting Date: 11/2025
	DO144	a) ROW is being acquired through project limits. Minimum ROW will be 120'
l.	ROW Acquisition	
5.	Meeting Agenda	a) CCN transfer of water line facilities from Springs Hill to the City of Seguin
		b) Discuss on-going city projects related to water improvements
	gee.	c) Review Springs Hill WSC conflicts within the project area
		i. Presence of 3 parallel lines 4", 8". and 16". Springs Hill WSC states that all are active. All information
		is QLD accuracy as lines are plastic and non toneable.
		ii. Condition of existing facilities
		iii. Springs Hill WSC has stated all longitudinal installations are 30"-36" deepiv. TAC regulations require installation of 36" for longitudinal and 60" for crossing
		v. Moving forward Test holes
		Adjustment responsibility
		- Adjustment responsibility

Transportation | Water Resources | Land Development | Surveying | Environmental

Cordova Rd - Seguin, TX Page 2 of 2				
6. Questions and Open Discussion				
ACTION ITEMS: Description				

AGENDA

END OF MEMO

