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D I S C U S S I O N  

**ACTION ITEMS SHOWN IN BOLD** 

Pape-Dawson (PD) met with the TxDOT San Antonio District and various utility stakeholders to discuss 

CSJ 0915-12-576 MyLink Phase 2 & 3 PS&E ($8 million, May 2019 Letting). Those in attendance are 

indicated on the attached sign-in sheet including updated contact information.  Gregory Lee has been added 

as a point of contact for CPS Gas. 

 

Representatives from SAWS, Level 3, Grande, CPS Gas, and Charter were not in attendance.  Pape-Dawson 

stated several declined notices were received the morning of the meeting. TxDOT requested a follow-up 

meeting with those stakeholders; monthly progress meetings with CPS Electric. 

 

CPS Electric advised of long-lead times for design (4 months typical) and requested a prioritized listing of 

conflicts.  Construction is anticipated at 2 days per affected utility pole; telecommunication attachments 

can typically be relocated within 2-3 weeks of new pole completion per AT&T.  TxDOT stated concern 

over the long design time required. Utility pole relocation design should progress in the following order: 

 

1. Rigsby 

2. SW Loop 410 

3. Military Dr 

4. Nogalitos 

5. Bandera 

6. SW Military A/B 

 

CPS utility poles were examined for potential relocation alternatives to provide horizontal clearance 

required by PROWAG.  Many conflicts can be resolved with poles relocated to the ROW line with electric 

facilities cantilevered toward the roadway.  Adjacent business signage, fencing, ROW, or vertical conflicts 

may limit this approach in some areas.  CPS will review the conflict locations provided and advise if 

relocation cannot be accommodated. 

 

Several utility poles were listed as conflicts with under the required 4’ clear width.  At the time of the 

meeting the top of the curb was suggested to be included in the available clear width determination, 

however, PROWAG R302.3 states “the continuous clear width of pedestrian access routes shall be 1.2 m 

(4.0 ft) minimum, exclusive of the width of the curb.”  Pape-Dawson will document conflicts relative to 

PROWAG criteria. 
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The SAWS water special specification 7091 has changed, TxDOT advised utilizing the updated 

specification from a recent Austin Hwy project (CSJ 0016-08-036). 

 

AT&T requested any conflicts at utility pedestals be identified and sent separately due to long lead times 

for relocation design and construction.  No such conflicts have been identified to date. In the event a conflict 

is determined, it will be forwarded to AT&T. 

 

Pape-Dawson will notify VIA of utility pole relocation activities to avoid impacts to bus services. 

 

TxDOT requested Pape-Dawson coordinate with utilities not in attendance, Pape-Dawson will reach 

out separately. 

 

 




