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	MEETING TITLE:
	City of Seguin – Cordova Rd Reconstruction
Project Coordination
	DATE:
	06/12/2023

	PROJECT NUMBER:
	12775-00
	
	

	Attendees:
	PD: Steven Tate, John Tyler
Pinnacle Group: Daniel Shaw
CDNP: Jacqie Wilson
RKCI: Brittney Davis

	
	

	AGENDA TOPICS:


	Project Status
	Updates
· AFA executed, TxDOT participating.
· Completed TxDOT DCC, progressing to 30% DDRT and schematic design
· Purpose of this meeting is to coordinate PI, ENV, ROW processes and timelines

Design schedule
· DDRT – 30% Schematic July 13th, 2023
· Public meeting (August 14- Mid September)
· DDRT – 60% PS&E November 2023
· 90% PS&E Review March 2024
· Pause for utility relocation and ROW
· March 2024 – May 2025
· Final plans/letting Q4 2025
· Construction schedule pending
· Letting Nov/Dec 2025



	Public Involvement- CDNP
	Public meeting
· Identified August 14th at the earliest
· Ideal to hold prior to end of September
· PD supplied CoS with additional recommendations and they are determining which options they’d like to include
· Next Steps- scheduling/engaging TxDOT
· CDNP preparing notices and materials? Details needed?
	30 days prior to Public Meeting
	Project webpage live on seguintexas.gov

	30 days prior to Public Meeting
	Send ALL Public Meeting Notices to TxDOT for Review and Comments

	23 days prior to Public Meeting 
	Send Meeting Materials to TxDOT for Review

	21 days prior to Public Meeting
	Submit an Advertisement to Publication

	17 days prior to Public Meeting
	Mail a Public Meeting Notice to Elected Officials

	15 days prior to Public Meeting
	Publish Public Meeting Notices on TxDOT Website - this is the ONLY requirement for NEPA compliant notification for a Public Meeting

	14 days prior to Public Meeting
	Advertisement is run in Publication

	7 days prior to Public Meeting
	Submit Final Meeting Materials to TxDOT for posting

	7 days prior to Public Meeting
	Call and Email Community Partners/Organizations

	7 days prior to Public Meeting
	Email Campaign 1

	7 days prior to Public Meeting
	Distribute Media Release

	3 days prior to Public Meeting
	Social Media Post 1

	Day of Public Meeting
	Post Public Meeting Materials on TxDOT Website

	Day of Public Meeting
	In-Person/Virtual Public Meeting Live

	Day of Public Meeting
	Social Media Post 2

	7 days after Public Meeting
	Social Media Post 3/Email Campaign 2 – comment period reminder

	14 days after Public Meeting
	Social Media Post 4 – final comment period reminder

	15 days after In Person Public Meeting
	Official Comment Period Ends

	TBD
	TxDOT Publishes Final Documentation


· 

	ROW- Pinnacle
	· TROE becoming critical for parcels that will have ROW acquisition
· Prepare a map or KMZ that identifies which parcels are missing signed TROE
· 89 total ROE letters sent
· 65 signed letters received (73%)
· 24 ROE letters outstanding
Milestones 
· Signed and Sealed Legal Descriptions Required- 
a. Not started. Need final ROW- 30% design, in planning phase to begin.
b. Pinnacle would like in Sept/Oct 2023
· Title Commitments - Title Research - We will need the Legal Descriptions for the impacted properties prior to completing this phase
a. Nov 2023
· Appraisal Inspections/Appraisal Report Completion
a. By end of Feb 2024
· Appraisal Report Review/City of Seguin Approval of Appraisal
a. February/March 2024
· Initial Offer Presented
a. March 2024

· Timeline for PUA/acceptance of offer impacts utility relocation


	ENV-RKCI
	· ENV involvement/input needed for public outreach or ROW?
TxDOT ECOS initiation
· Project descriptions- Sent to TxDOT
· Easements/ROW widths/ROW totals
· TxDOT Historical review
· Meeting tomorrow
· RKCI historian preparation 
TxDOT/NEPA requirements- Schedule impacts?
· Air Quality Technical Report and/or Conformity Form
· Archeology Background Study (possible survey based on results)
· Community Impacts Assessment
· Hazardous Materials Initial Site Assessment
· Historic PCR (possible survey based on results)
· Public Involvement (NOC, maybe public hearing)
· Species Analysis Spreadsheet and Form
· Surface Waters Analysis Form
· Section 404/10 Impacts Table
· Waters of the U.S. Delineation
· Traffic Noise

· Are MAPOs required?




	

	ACTION ITEMS & TAKEAWAYS:
Description

	· 
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