
 

 

 

 

 

 

 

MEETING MEMO  
 

 

DISCUSSION: 

Below is an outline of the discussion and direction for the project listed above. Action items and/or 
question responses are shown in the bold and italic format. 

• Project Schedule 

o 60% PS&E: 11/2023 

o 90% PS&E: 3/2024 

o 100% PS&E: 7/2025 

o Letting Date: 11/2025 
 

Pape-Dawson asked if Springs Hill had offset or depth information for their water lines. 

• Springs Hill stated facilities east of Huber Rd are 30”-36” below existing grade. 

o Lines at Guadalupe Heights, on the north side of Cordova Rd, may be deeper. 

• Crossing east of Huber are 4’ – 5’ deep. 

o Springs Hill stated the 8” water line crossings going into Swenson Heights are 4’-5’ deep. 
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• Crossings west of Huber are 30” – 36” deep. 

• Pape-Dawson mentioned per the TAC code, depth must be at minimum 48” deep for parallel 

water lines and 5’ deep for water line crossings. 

• Springs Hill stated that the 4” water lines along the south side of Cordova are 12’-15’ offset from 

the edge of pavement. 

• Springs Hill stated that the north side has a 4”, 8”, and 16” water line.  

o The 4” line is 12’ offset from the edge of pavement.  

o The 8” line is 2’ offset from the 4” line. 

o The 16” line is 2’ offset from the 8” line. 

• Springs Hill confirmed that lines on Cordova Rd between SH 46 and SH 123 are active. 

o From east of Huber Rd to Swenson Heights, the 8” and 16” water lines are active. 

• Pape-Dawson asked if it would be possible to consolidate facilities into one water line as opposed 

to relocating all existing lines. 

o Springs Hill stated there are a lot of people involved in that decision and could not say at 

this time. 

 

Easement Compensability 

• Pape-Dawson stated easement documentation were not received for properties from STA 112+00 

to STA 186+70. 

• Springs Hill stated from SH 46 to Tiger Sports, the water line is thought to be in City of Seguin 

ROW. 

• Pape-Dawson mentioned that any sections with easement documentation showing that Springs 

Hill paid for the easement are eligible for compensability whereas sections that do not, are not 

eligible. 

• Springs Hill stated they will have to look into additional documentation. They also stated they did 

not have a contract with Cordova Trails developer for putting facilities in a dedicated easement.  
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Update on transfer of ownership 

• Springs Hill stated the process will be conducted in phases with the first section being the area 

around the Summit, east of Huber Rd. 

• They have met with the City of Seguin and set a date but cannot release the date until they have 

spoken with property owners. They should be releasing the date by 11/9/2023 and will advise 

Pape-Dawson by email. 

• Pape-Dawson asked that requested easement documents be submitted before then so that the 

files can be updated prior to the transfer. 

 

ACTION ITEMS 

• Pape-Dawson to follow-up by email from Springs Hill regarding status of easement documents 

on November 6, 2023. 

• SHWSC to provide easement documentation for properties within STA 112+00 and 186+70 

before November 9, 2023. 

• SHWSC to provide ownership transfer date for first phase by November 9, 2023. 

 

END OF MEMO 
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