
 

AGENDA 
Cordova Rd - Seguin, TX 

 

 

    

MEETING TITLE: GVEC Conflict Meeting Agenda DATE: 12/5/2023 

ATTENDEES: Steven Tate (PD), David Wilder (PD), Erica Keltner (PD), John Tyler (PD), Terri Ruckstuhl (City of 

Seguin), Pablo Martinez (City of Seguin), Clay Forister (Guadalupe County), Matthew Allen (GVEC), 

Travis Engler (GVEC), Clayton Hines (GVEC) 

AGENDA TOPICS: 

 1. Introduction and 
Project Team 

a) GVEC – Matthew Allen, Travis Engler, Clayton Hines 
b) City of Seguin – Terri Ruckstuhl, Pablo Martinez 
c) Guadalupe County – Clay Forister 
d) Pape-Dawson - Steven Tate, John Tyler, Erica Keltner, David Wilder 

2. Project Overview 
a) Location and Limits 

o Seguin, TX 
o Cordova Rd from SH 46 to SH 123 

b) Scope:  
o Widening Cordova Rd from 2 lanes to 4 lanes with raised median 
o Realign Cordova Rd at SH 46 
o Provide shared use path on both sides 
o Drainage improvements throughout the project area 

3. Schedule 
a) 60% PS&E: 11/2023 
b) 90% PS&E: 3/2024 
c) 100% PS&E: 7/2025 
d) Letting Date: 11/2025 

4. ROW acquisitions a) ROW is being acquired throughout project limits. Minimum ROW will be 120’. 
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5. Springs Hill 
a) Texas Administrative Code (TAC) noted requirements: 

i. TAC distance requirement from ROW is 3’ or less. 
ii. TAC sag height requirement for electric lines is 22’ above roadway. 
iii. TAC depth requirement for underground electrical lines is 48” longitudinally 

and 60” crossing (encased to within 5’ of ROW). 
iv. TAC clear zone is 10’ for Cordova Rd 

b) Overhead Conflicts 
i. Proposed pavement 
ii. Low sag height 
iii. Pole distance from ROW 
iv. Pole distance from roadway 
v. Proposed drainage improvements 
vi. TAC distance requirements to ROW 
vii. Proposed shared-use-path 

c) Underground Conflicts 
i. Proposed pavement cuts 
ii. Proposed drainage improvements 
iii. Proposed shared-use-path cuts 
iv. TAC depth requirements 

d) Does GVEC anticipate relocating any poles that are not in conflict?  

i.  
 

6. Schedule: Design and 
Construction timelines 

a) Timeline 
i. Design/Permitting Timeline 
ii. Consultant for design? 
iii. Construction duration? 
iv. Any anticipated long lead times for materials? 

7. Questions and Open 
Discussion 

a) Does GVEC concur with placement of existing lines? 

ACTION ITEMS: 

Description 

 

  

 

Utility STA Begin Offset (LT/RT) STA End Offset (LT/RT) Sheet(s)

Pole 165+49 61' LT 180+14 60' LT 11-12

Pole 225+50 58' LT 227+93 59' LT 17
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