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	MEETING TITLE:
	AT&T Conflict Meeting Agenda
	DATE:
	12/12/2023

	ATTENDEES:
	Steven Tate (PD), David Wilder (PD), Erica Keltner (PD), John Tyler (PD), Terri Ruckstuhl (City of Seguin), Pablo Martinez (City of Seguin), Clay Forister (Guadalupe County), Parish Austin (AT&T)

	AGENDA TOPICS:


	1. Introduction and Project Team
	a) AT&T – Parish Austin
b) City of Seguin – Terri Ruckstuhl, Pablo Martinez
c) Guadalupe County – Clay Forister
d) Pape-Dawson - Steven Tate, John Tyler, Erica Keltner, David Wilder

	2. Project Overview
	a) Location and Limits
· Seguin, TX
· Cordova Rd from SH 46 to SH 123
b) Scope: 
· Widening Cordova Rd from 2 lanes to 4 lanes with raised median
· Realign Cordova Rd at SH 46
· Provide shared use path on both sides
· Drainage improvements throughout the project area

	3. Schedule
	a) 60% PS&E: 11/2023
b) 90% PS&E: 3/2024
c) 100% PS&E: 7/2025
d) Letting Date: 11/2025

	4. ROW acquisitions
	a) ROW is being acquired throughout project limits. Minimum ROW will be 120’.

	5. AT&T
	a) Discuss AT&T’s ongoing planning, consolidations, upgrades, etc.
b) Texas Administrative Code (TAC) noted requirements:
i. TAC sag height requirement for communication lines is 18’ above roadway.
ii. TAC depth requirement for underground electrical lines is 48” longitudinally and 60” crossing (encased to within 5’ of ROW).
c) Discuss cabinet/manhole conflicts
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d) Overhead Conflicts
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e) Underground Conflicts
i. Proposed pavement
a. Conflict ID 232 (Sheet 19-21)
ii. Proposed drainage improvements
a. Conflict ID 64 (Sheet 10, Culvert B, Planset Sheet 337)
f) Discuss Huber Rd facilities
i. QLB shows AT&T crossing Cordova Rd on west side, but AT&T as-builts do not show lines on the west side of Huber Rd. Can AT&T confirm?
ii. Does AT&T have a private easement for the northwestern property at Huber Rd and Cordova Rd?
g) Easement impacts and relocations


	6. Schedule: Design and Construction timelines
	a) Timeline
i. Design/Permitting Timeline
ii. Consultant for design?
iii. Construction duration?
iv. Any anticipated long lead times for materials?

	7. Questions and Open Discussion
	a) Does AT&T concur with placement of existing lines?

	ACTION ITEMS:
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ID

Station 

Begin

Sheet 

Number

Notes

113+72 2

Cabinet (offset 374' LT) not in 

conflict.

154+03 9 Cabinet avoided.

74 157+59 9

459 157+59 9

75 157+68 9

164+68 10 Cabinet (65' RT offset)  avoided.

155 203+76 14

Cabinet conflicts with proposed 

ditch line (Cross Section Sh. 179).

215+97 16

Cabinet (2 EA, 109' LT offset) not 

in conflict.

546 293+90 26

Manhole conflicts with proposed 

pavement.

AT&T is able to eliminate 2 of 3 

cabinets.
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Sheet 
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Sag 

Height

71 157+36 157+64 9 17'

108 165+46 165+49 11 13'

403 180+00 180+13 12
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