

PROJECT NAME: Cordova Rd Reconstruction
 LAST UPDATED: November 17, 2023

Cordova Rd - Utility Coordination Log

Cordova Rd
 11/17/2023

LEGEND
OUTSIDE PROJECT LIMITS
NO RESPONSE
INSIDE PROJECT LIMITS

LEGEND
OUTSIDE PROJECT LIMITS
NO RESPONSE
INSIDE PROJECT LIMITS

COMPANY	CONTACT	STREET ADDRESS	PHONE	E-MAIL	COMMUNICATION LOG	LAST DATE CONTACTED	INFORMATION RETURNED	LOCATION OF UTILITY	
ELECTRIC									
GVEC	Travis Engler (POC)		830-386-4424	tengler@gvec.org	<p>6/9/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/12/2023: Sent email requesting confirmation on if GVEC owns transmission lines SW and NE of substation. Also requested POC contact info for LCRA. Received confirmation they have easements and own transmission lines traveling SW from substation. Travis provided LCRA contact information for Bill Jerram.</p> <p>7/25/2023: Travis emailed Deepa to inquire about the definition of ROW clearance. Deepa responded by advising it refers to ROW acquisition completion by Q3 2024. Travis also noted that Conflict 243 is a CPS utility. Deepa advised will update UCM and layout.</p> <p>8/3/2023: GVEC emailed requesting meeting prior to turning in feedback on ucm, layout, etc to discuss questions and comments. Deepa replied with 8/8 3PM.</p> <p>8/9/2023: GVEC sent email with requested docs and consulting POC contact info for Huber Rd project between I-10 and Cordova Rd through the City of Seguin</p>		GVEC owns easements, equipment, and power going SW of substation	INSIDE PROJECT LIMITS	
	Eric Mattix			emattix@gvec.org					
	Clayton Hines			chines@gvec.org					
	Casie Boos			cboos@gvec.org					
	Matthew Allen (POC)				mallen@gvec.org	<p>6/9/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/12/2023: Sent email requesting confirmation on if GVEC owns transmission lines SW and NE of substation. Also requested POC contact info for LCRA</p>			
Ben Stephenson			210-331-7138	bstephenson@bgeinc.com	<p>8/9/2023: GVEC advised Ben is consulting POC for Huber Rd project from I-10 to Cordova Rd on Huber Rd through the City of Seguin.</p>				
LCRA	Bill Jerram		512-578-3250	bill.jerram@lcra.org	<p>6/13/2023: Sent email requesting confirmation of POC for Cordova Rd Utility Coordination.</p> <p>6/16/2023: Received email from Bill advising that I am already in contact with Jeff Mayronne and Jeff will be POC going forward.</p>		LCRA owns easements, equipment, and power going NE of substation	INSIDE PROJECT LIMITS	
	Jeff Mayronne (POC)		512-578-4587	jeff.mayronne@lcra.org	<p>6/15/2023: Received email from Jeff requesting kmz be sent again because original was lost. He advised he would locate correct POC based on kmz data. Sent kmz and advised of the upcoming kickoff email.</p> <p>8/23/2023: Called Jeff to inquire about as-builts, utility vehicle diagrams, turning radii data, ucm, and layout comments. Left message and sent email.</p>				
	Reza Shah-Mommandi		512-769-9588	reza.shah-mohammadi@lcra.org	<p>7/7/2023: Received call from Reza. He advised that if there is any structural relocation he would need to be involved. Reza requested he be invited to kickoff. Advised him I will speak with Deepa and circle back. Spoke with Deepa and confirmed okay to send invite to kickoff meeting 7/20/23. Sent invite.</p> <p>8/23/2023: Called Reza to inquire about ucm and layout comments. Spoke with him about obtaining as-builts, vehicle diagrams, turning radii, and redlines from ucm and layout. Reza advised he will get with Bill, Mark, and Melissa regarding this and requested email be sent as a follow-up. Sent email.</p>				
	Mark Venvell				mark.venvell@lcra.org	<p>8/23/2023: Received email including easements and as-built of facilities via aerial maps.</p>			Easement documents, as-builts
	Sergio Garza				Sergio.Garza@lcra.org				
	Ana BerryAnn				ana.berryann@lcra.org				
	Melissa Horn		512-730-5021	melissa.horn@lcra.org	<p>7/24/2023: Melissa responded to Deepa's kickoff email that included link for UCM and layout requesting access to link. Deepa responded with alternate link, which Melissa was able to access.</p> <p>8/23/2023: Called Melissa to inquire about as-builts, utility vehicle diagrams, turning radii data, ucm, and layout comments. Left message and sent email.</p>		After kickoff meeting, Melissa advised she will send all as-builts, utility vehicle diagrams, and turning radii to assist with planning the area north of substation on existing Cordova Rd		

COMPANY	CONTACT	STREET ADDRESS	PHONE	E-MAIL	COMMUNICATION LOG	LAST DATE CONTACTED	INFORMATION RETURNED	LOCATION OF UTILITY	
CPS	Jennifer Henriquez		210-314-9708	jhenriquez@cpsenergy.com	<p>7/20/2023: Jennifer responded to kickoff invite advising CPS does not have facilities in the area. Deepa advised that MarWest sold the facility to CPS and asked for Jenifer to check. Jennifer advised she would check. After kickoff meeting, Deepa replied and advised GVEC stated they worked with CPS transmission for location on western end of project limits and asked for Jennifer to double check.</p> <p>7/28/2023: Called Jennifer. Advised of the transmission overhead line and pipeline location and that GVEC advised they had worked with CPS in the past on transmission line in question. Jennifer advised she spoke with her supervisor and determined they do own it, but because it is such a new acquisition, it did not show in their records at first. Jennifer advised she will need to determine the correct POC in order to locate the ownership documentation. She requested that I provide any ROW acquisition plans we have so that she can determine the correct POC for this project. Advised I will do research on what all we can provide and circle back by Monday or Tuesday (7/31/2023-8/1/2023)</p> <p>8/8/2023: Deepa sent email to follow up on an update on facility ownership and ROW POC</p> <p>8/10/2023: Called Jennifer to follow up on an update on facility ownership and POC to inquire nad left a message. Called Jennifer to inquire about status of ROW POC contact info. Jennifer advised she is still trying to get in touch with them, but said there is an email conversation between CPS transmission and ROW. She advised she hoped to have an answer for me by tomorrow (8/17/2023).</p>	9/11/2023		INSIDE PROJECT LIMITS	
					<p>8/23/2023: Called Jennifer to follow up on facility ownership of pipeline. Jennifer advised she does not have any info yet, but will follow up again and get back with me by Friday. Jennifer also advised that BGE inquired about the sae facility, so there is a email thread about the facility.</p> <p>9/1/2023: Called Jennifer to inquire about previous request. Got together on teams to show what facilities we need info for. Advised we need easement documentation and as-builts for transmission line (CPS confirmed they own it). Advised we also need any documentation supporting the sale of the pipeline facility. Sent email to document.</p> <p>9/11/2023: Called Jennifer to follow up from 9/1/2023 and left message.</p> <p>9/27/2023: Called Jennifer to follow up on previous conversatoin requesting ownership info for pipeline and easement documentation and as-builts for tramission line. Left message and sent email.</p>				
	John Semich			JGSemich@marathonpetroleum.com					
	Kevin Phillips			210-353-3114	ktphillips@cpsenergy.com	6/27/2023: Sent email to Kevin asking for POC info and confirmation of ownership. Provided a description of the project and kmz file.			
WATER									
Springs Hill Water Supply Co				dherrera@springshill.org	6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination.			INSIDE PROJECT LIMITS	
	Dennis Lozano			dennis@malonewheeler.com					
	Jill Tarski		512-899-0601	jillt@malonewheeler.com	<p>8/23/2023: Called Jill to inquire about the status of comments for ucm and layout. Jill advised she needs to get with Springs Hill to clarify the scope of what Malone&Wheeler are doing on this project. I advised of the project scope and what we are working utility coordination wise. Jill advised will circle to advise. I advised will send email.</p> <p>9/6/2023: Called to inquire about status of MW involvement in project. Unable to reach anyone or leave a message. Sent email with Dennis CC'd</p> <p>9/13/2023: Called to follow up on previous email. Receptionist advised she was away from her desk, but would call back asap.</p> <p>9/27/2023: Called Jill to get an update on redlines for ucm and layout. Jill advised they are waiting until Springs Hill and City of Seguin figure out who will own facilities on project, so no redlines as of now.</p> <p>10/09/2023: Spoke with Jill requesting status of UCM comments. Jill advised she wasn't sure exactly where that stood but would look into it. She also advised there are a few SHWSC facilities set to transfer ownership in the next weeks and will send documents over to support this.</p> <p>10/25/2023: Jill advised waiting on more info for ownership transfer. She also sent over additional as-builts that showed LW on SH 46. Asked additional questions about this.</p> <p>11/10/2023: Requested confirmation that 2" waterline on south side of Cordova Rd from SH 46 to W Cordova Loop. Jill stated they were confirmed in the field.</p>				

COMPANY	CONTACT	STREET ADDRESS	PHONE	E-MAIL	COMMUNICATION LOG	LAST DATE CONTACTED	INFORMATION RETURNED	LOCATION OF UTILITY
	Devan Montoya (POC)		830-379-7683	dmontoya@springshill.org	<p>6/12/2023: Received email from Devan confirming POC. Requested as-builts, sent kmz, and advised of kickoff meeting in near future.</p> <p>7/5/2023: Received email requesting project plans. Received phone call shortly after and advised her of the project info. Advised we shared kmz file previously. Advised we are preparing PS&E plans for 30%, but only have schematics. Sent email back to advise this as well.</p> <p>7/7/2023: Received as-builts of water mains on Cordova Rd.</p> <p>8/11/2023: Devan sent Deepa easement documents with specified references.</p> <p>8/23/2023: Called Devan to inquire about a good phone number for Jill Tarski.</p> <p>9/27/2023: Sent email to Devan advising of conversation with Jill today. Advised we need M&W updated on CCN transfer timeline and several other items.</p> <p>10/09/2023: Called and emailed Devan requesting actual easement doc per survey dept request.</p> <p>10/13/2023: Followed up with Devan on status of requested docs via email.</p> <p>10/19/2023: Devan confirmed no additional easement docs via email</p> <p>10/27/2023: Emailed Devan requesting one on one to discuss water depths in specified location. Devan stated she would check and circle back</p> <p>10/30/2023: Followed up on meeting times. Devan confirmed 10/31/2023 at 1 PM. Sent meeting invite.</p>		As-builts of water mains on Cordova 8/11/2023: Received easement documents	
City of Seguin	Clarence Smith			csmith@seguintexas.gov				INSIDE PROJECT LIMITS
	Terri Ruckstuhl			truckstuhl@seguintexas.gov	8/11/2023: Deepa received email from Terri with redlines from UCM and layout		8/11/2023: UCM and layout redlines	
	Tim Howe			thowe@seguintexas.gov				
	Pablo Martinez			pmartinez@seguintexas.gov				
	Nathan Cobler			nathan.cobler@kimley-horn.com	11/17/2023: Steven Tate sent out meeting minutes from 11/7/2023 meeting with City of Seguin and requested shared files.			
	David Rabago			drabago@trihydro.com				
	Nash Mock		830-310-5240	nmock@trihydro.com	11/13/2023: Nash reached to request proposed alignment and shared files for Huber Rd/Cordova Rd.			
TxDOT	Chip Perry			clifford.perry@txdot.gov				
COMMUNICATIONS								
AT&T	Parish Austin		210-213-1893	pa2459@att.com	<p>6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/16/2023: Called Parish and left a message. Sent a follow-up email to advise of the project and provide a kmz. Parish called back and we discussed the layout, his potential concerns, and the kickoff meeting. Advised invites would be going out in the near future.</p> <p>8/16/2023: Called Parish to inquire about status of redlines for ucm an layout. Parish advised he hasn't looked at it yet, but will try to go through it as soon as possible. I advised will follow up on 8/23/2023.</p> <p>8/17/2023: Received email from Parish advising unable to access docs from link. He requested I add them to a one drive link he sent. Added and emailed back good to go.</p> <p>8/18/2023: Received email stating Parish reviewed ucm and layout and would like to set up one on one meet to discuss concerns.</p> <p>8/21/2023: Replied and stated I will speak with Deepa about schedules. I request redlines of his concerns in the meantime. Parish responded stating he had several concerns he would like to discuss via meeting. Set up teams meeting for 8/25/2023 at 3PM.</p> <p>9/11/2023: Called Parish to ask about depth of FOC crossing under Cordova Rd at the intersection of Cordova Loop and Cordova Crossing. Parish advised he's not sure, but would get back to me.</p> <p>10/2/2023: Received easement, row, and conflict info via email.</p> <p>10/25/2023: Parish stated that 2 out of the 3 cabs at 124 Cordova Loop can be eliminated and requested approval to proceed with planning. Sent email response.</p>	9/11/2023	Email with picture confirming depth of FOC at Cordova Crossing is 60"	INSIDE PROJECT LIMITS
	Dylan			forcerelos@kinetic-eng.com	6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination. Received email back stating two potential POCs. Email showed my email was also forwarded to them.			
	Juan Garay (POC)			juan.garay@charter.com	6/8/2023: Email sent to forcerelos@kinetic-eng.com was forwarded to Juan Garay			

COMPANY	CONTACT	STREET ADDRESS	PHONE	E-MAIL	COMMUNICATION LOG	LAST DATE CONTACTED	INFORMATION RETURNED	LOCATION OF UTILITY
Spectrum	Jamie Craig		210-279-2453	jamie.craig@charter.com	<p>6/8/2023: Email sent to forcerelos@kinetic-eng.com was forwarded to Jamie Craig. Received confirmation that Joel Gonzales is the POC for the area. Jamie asked what information we needed. Advised we needed as-built documentation for the area.</p> <p>7/31/2023: Sent email advising of kickoff meeting requests and provided link to documents</p> <p>8/11/2023: Called Jamie to follow up on email sent after kickoff meeting. Left message requesting call back or email and asked to look over UCM and layout to provide redlines. Sent email follow-up.</p> <p>8/14/2023: Received email from Craig advising that Joel is POC. I advised sent Joel email as well. Requested Joel's phone number.</p> <p>9/11/2023: Called Jamie and left message advising unable to reach Joel.</p>			INSIDE PROJECT LIMITS
	Ramon Acosta (Local POC)			ramon.acosta@charter.com	8/23/2023: Sent email requesting as-builts, easement documentation, and comments on ucm and layout.			
	Leo G			leo.g@charter.com	8/23/2023: Sent email requesting as-builts, easement documentation, and comments on ucm and layout. 10/13/2023: Leo confirmed yes OHT in area via email.			
	Travis Bond			travis.bond@charter.com	8/23/2023: Sent email requesting as-builts, easement documentation, and comments on ucm and layout.			
	Cresencio Armijo		210-286-8505	c.cresencio.armijo@charter.com	<p>8/23/2023: Sent email requesting as-builts, easement documentation, and comments on ucm and layout.</p> <p>9/11/2023: Cresencio contacted me. I requested comments on ucm and layout. He advised he would get back to me by the end of the week.</p> <p>9/15/2023: Cresencio advised there are 3 main conflicts to pay attention to. If they have to be relocated, lead time is 3-6 months. I advised would review and follow up with questions.</p> <p>9/19/2023: I requested as-builts, block maps, and easement documentation. Received block maps same day.</p> <p>9/27/2023: Spoke with Cresencio (Chris) regarding redlines for ucm and layout. He advised he hasn't had a chance to look at it, but if I would send a copy over, he will look at it. Sent email.</p> <p>10/13/2023: Sent email inquiring about OHT in the area.</p> <p>10/16/2023: Cresencio confirmed all on the same strand.</p>			
	Joel Gonzales (POC)			210-582-9357	joel.gonzales@charter.com	<p>6/8/2023: Joel Gonzales was included in email with Jamie Craig</p> <p>7/31/2023: Sent email advising of kickoff meeting requests and provided link to documents</p> <p>8/11/2023: Sent email follow-up regarding kickoff meeting requested and provided documents link.</p> <p>8/14/2023: Received email from Joel providing additional POC to assist in local area. Provided link to minutes, ucm and layout and requested all redlines be sent back by 8/18/2023.</p> <p>8/23/2023: Called Joel to inquire about previous email where he gave several other pocs. Unable to contact or leave message. Sent email requesting as-builts, easement documentation, and comments on ucm and layout.</p> <p>9/11/2023: Called, but unable to leave message. Sent email to all Spetrum contacts requesting as builts, easement docs, redlines on ucm and layout, and contact information for PRG (firm Joel mentioned in a previous email).</p>		
Brightspeed	Patrick Ross	312 Higgins St Office 2, Humble, Texas 77338	W: 980-376-1465 C: 206-631-9931	patrick.ross@brightspeed.com	8/30/2023: Called Patrick to inquire about utility coordination for Cordova Rd. He advised that Chris Rios would be the POC			
	Chris Rios (POC)		980-376-1462	john.c.rios@brightspeed.com	<p>8/30/2023: Called Chris to inquire about utility coordination for Cordova Rd. Chris stated he would need to see layout to confirm. He advised that the brightspeed facility at SH 123 is more than likely owned by Lumin, but he will double check and if so, provide contact info. I advised will send email with UCM and layout.</p> <p>9/6/2023: Called Chris to follow up on previous conversation about Lumin and which facility they owned. Chris confirmed Brightspeed facility on SH 123 is owned by Lumin and he will provide contact info. Chris called back to advise that both the facility on Huber and SH 123 are owned by Lumen and forwarded me the correct email address for placing requests for additional information.</p>			
	Charles Brown			charles.brown@brightspeed.com	<p>6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/27/23: Sent follow-up email inquiring about correct poc information. Attached kmz and gave project description.</p> <p>7/31/2023: Sent email advising of kickoff meeting requests and provided link to documents</p>			INSIDE PROJECT LIMITS
	John Coughlin		620-899-6671	john.coughlin@zayo.com	<p>6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/9/2023: Received email from John with correct POC info</p>			
	Eric Davis		512-834-9798	eric.davis@cobbfindley.com	7/20/2023: Deepa received email advising that Eric is the POC for the project and requested UCM and layout			
	Jesse Rocha (POC)			jess.rocha@zayo.com	8/16/2023: Called Cortland to inquire about redlines for ucm and layout. Left message and sent email.			
	Russell Lytle (POC)			russell.lytle@zayo.com				

COMPANY	CONTACT	STREET ADDRESS	PHONE	E-MAIL	COMMUNICATION LOG	LAST DATE CONTACTED	INFORMATION RETURNED	LOCATION OF UTILITY
Zayo	Bryan Lopez (POC)			bryan.lopez@zayo.com				INSIDE PROJECT LIMITS
	Angelo Ponce			angelo.ponce@cobbfendley.com				
	Cortland Hughes		512-834-9798	cortland.hughes@cobbfendley.com	<p>7/18/2023: Received email advising he is handling the facility conflict resolutions and requested plans and letting date. Advised of project scope, status of plans, and probable letting date</p> <p>8/16/2023: Called Cortland to inquire about redlines for ucm and layout. Left message and sent email.</p> <p>8/18/2023: Received email from Cortland with Redlines for UCM and layout. He advised per Zayo's instruction, they can't provide depths for facilities and facility locations will need to be verified through external means.</p>	8/18/2023: As-builts, Redlines for UCM and layout		
Lumen				relocations@lumen.com	9/14/2023: Sent email with project scope, ucm, and layout and requested comments.			
	Haley Woods			haley.woods@lumen.com	10/10/2023: Sent email requesting size of foc.			
	Marshall Hollingsworth		W: 210-907-7266 C: 726-582-3242	marshall.hollingsworth@lumen.com	<p>9/7/2023: Called Marshall to inquire about correct POC and advise of utility coordination. Left message.</p> <p>9/11/2023: Sent email with project scope, ucm, and layout.</p> <p>9/14/2023: Received email from Marshall advising to email relocations email address for proper procedure.</p>			
Gas								
CenterPoint Energy			713-207-6348	row@centerpointenergy.com	6/9/2023: Sent email requesting POC for Cordova Rd Utility Coordination.			INSIDE PROJECT LIMITS
	Fernando Ruelas-Valltierra			fernando.ruelasvalltierra@centerpointenergy.com	<p>6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/9/2023: Received additional contact info to obtain correct POC and sent email to suggested contact for correct POC</p>			
	Crystal		719-207-0430	crystal.shrader@centerpointenergy.com	6/22/2023: Called and spoke with Crystal regarding project, utility coordination, and kickoff meeting. She advised that dependent on scope of project, there may be a different POC. Sent her an email with kmz, project description, and note advising of utility kickoff invite coming.			
	Mark Conlan		W: 830-643-6937 C: 830-708-5459	mark.conlan@centerpointenergy.com	<p>7/20/2023: Deepa received email advising that Abel is POC for this project and requested links to send docs for 8/1/23 deadline. Deepa advised will send out UCM and layout asap.</p> <p>8/23/2023: Called to inquire about redlines for UCM and layout. Left message and sent email.</p> <p>8/31/2023: Called and left a message to inquire about easement docs, as-builts, and comments on UCM and layout. Left message and sent email.</p> <p>9/27/2023: Called and spoke with Mark regarding existing as-builts, not new facilities. Mark advised he would look into it and call me back.</p> <p>10/3/23: Spoke with Mark and requested additional as-builts for section of Cordova between Cordova Loop W and Barbara Rd on Cordova Rd. Mark advised will look and email them over. Received as-builts</p>			
	Clifford Wharton		W: 830-643-6927	cliff.wharton@centerpointenergy.com	<p>8/31/2023: Sent email to inquire about easement docs, as-builts, and comments on UCM and layout.</p> <p>9/1/2023: Received email from Cliff stating he will review ucm and layout. He advised there might be additional planned work in the area, but would get back to me sometime this week after he'd spoken with his team.</p> <p>9/5/2023: Responded and thanked. Advised I would be looking out for email.</p>			
	Abel Arispe (POC)		W: 830-643-6919 C: 830-708-3890	Abel.Arispe@centerpointenergy.com	<p>8/23/2023: Called Abel and confirmed he had not received layout and ucm from Mark. I advised will send link via email. Abel advised of brand new construction of facilities going on on north side of Cordova Rd. I advised we are aware, but requested any as-builts, plans, easement documentation regarding new and existing facilities. Abel advised will send. Sent email. Responded by including Clifford on the thread and asking him to look into what PD is requesting.</p> <p>8/31/2023: Called Abel and left message.</p>			
	Antonio Alaniz			antonio.alaniz@exxonmobil.com	<p>6/8/2023: Sent email requesting POC for Cordova Rd Utility Coordination.</p> <p>6/9/2023: Received conf that Antonio is correct POC. Sent kmz and req. as-builts. Antonio emailed back with screen shots from kmz showing their pipeline location. Requested depth and easement documentation</p> <p>7/31/2023: Sent email advising of kickoff meeting requests and provided link to documents. Received call from Antonio (Tony) stating that Jack McFarland is POC for ROW and documentation.</p> <p>8/23/2023: CC'd Antonio in email to Jack.</p> <p>9/6/2023: Included Antonio on email to Jack.</p>			

COMPANY	CONTACT	STREET ADDRESS	PHONE	E-MAIL	COMMUNICATION LOG	LAST DATE CONTACTED	INFORMATION RETURNED	LOCATION OF UTILITY
Exxon Mobil	Jack McFarland (POC)		346-502-7934	john.g.mcfarland@exxonmobil.com	<p>7/31/2023: Sent email advising of kickoff meeting requests and provided link to documents</p> <p>8/10/2023: Called John to follow up on email regarding kickoff meeting and UCM/layout redlines. Unable to leave message. Sent email follow-up.</p> <p>8/11/2023: Jack (John) responded stating that Exxon does not provide location/depths of the pipeline and they will review ucm and layout.</p> <p>8/23/2023: Called Jack to inquire about status of redlines for ucm and layout. Unable to leave message, so sent email. I just sent over the sheet from 30% plan set with the station location of where Exxon's facility is. Jack stated he needs to research more about easement documentation, but will review all documents sent to him</p> <p>9/6/2023: Called Jack to inquire about redlines for ucm and layout. Unable to leave message so sent email requesting info on size and material on transmission line and the limits of the 10" casing</p>			
Markwest Energy	Merry Stiger			mstiger@marathonpetroleum.com	<p>6/26/2023: Sent email follow-up inquiring about contact information for CPS. Merry advised business development department sent my contact information to their contact at CPS and asked them to forward my information to the correct person.</p> <p>7/21/2023: Deepa sent email post kickoff meeting to provide link for UCM and layout and requested redlines and comments by 8/1/2023. Merry responded advising she left a voice mail stating that Markwest sold pipeline to CPS. She advised they reached to CPS to obtain contact information, but no response. She suggested we go to CPS office and speak to them directly. Deepa responded by advising she copied Jenniger (Henriquez) and stated that CPS does not show a record of a pipeline being owned by them in that area. Deepa inquired about date of sale and if it was possible that CPS sold it to someone else. Merry advised it was sold on 5/1/2023 and Buck Guinn from CPS legal could provide more information.</p>			
	Carissa Gresset			cdgessett@marathonpetroleum.com	<p>6/20/2023: Spoke with Carissa over the phone. Followed up with email advising Carissa mentioned she would review the kmz and forward it to Merry Stiger who managed the sale of the property. I advised of the project description and attached the kmz. Carissa reached out to Merry with me cc'd to request she assist in providing Pape-Dawson with contact info for new owner. Merry advised she would try to obtain contact info for CPS. I advised the location of the pipeline (1130' east of Eric path on Cordova Rd).</p>			
Additional Contacts								
Guadalupe County	Clay Forister			clay.forister@co.guadalupe.tx.us				