

## CONFERENCE MEMO

**PROJECT:** Cordova Rd  
SH 46 to SH 123  
Seguin, TX

**DATE:** August 11, 2023

**CONFERENCE LOCATION:** Virtual – Microsoft Teams Meeting

**CONFERENCE DATE:** August 8, 2023

**PURPOSE OF MEETING:** Utility Meeting

**ATTENDEES:** Deepa Elter – Pape-Dawson  
Steven Tate - Pape-Dawson  
David Wilder - Pape-Dawson  
Travis Engler - GVEC  
Matthew Allen - GVEC

**FROM:** Deepa Elter, P.E., CFM

**PROJECT NO.:** 12775-00

**cc:** Attendees, File

### DISCUSSION:

Below is an outline of the discussion and direction for the project listed above. **Action items and/or question responses are shown in the bold and italic format.**

- Scope
  - Roadway widening from 2 lane to 4 lane with a raised center median
  - Shared use bath on both sides
  - Acquire variable width ROW, 120' minimum
  - Drainage improvements
- Huber Road Project
  - GVEC advised this is a City of Seguin project on Huber Rd from I-10 to Cordova Rd with BGE as the consultant
  - ***PD requested BGE POC information. GVEC will provide***
- Specific Conflicts
  - Conflicts at SH 46

IH 10  
dont use slang



- PD advised it has not yet been confirmed who will be responsible for road in front of substation. ~~It depends on if land owner wants the City of Seguin to keep it.~~
- GVEC expressed concern that if land owner obtains ownership, it will be up to them to maintain it and potentially affect GVEC and LCRA's ability to utilize it for substation access
- GVEC advised they have Underground fiber optics near STA 282+00 on old Cordova Rd that is not shown on layout
- **PD advised they are communicating with TRG for additional investigation**
- Conflict 311 – GVEC advised unsure if it belongs to GVEC or LCRA and meant to investigate prior to meeting. They will follow up
- STA 280+00
  - GVEC advised there are 2 circuit feeders into vault at STA 274 that cross over from south side to north side
  - PD advised they will ~~avoid as many relocations in substation area as possible~~
- Sheet 26
  - GVEC advised facilities in this area are very expensive to relocate/replace. ~~The vault at this location cannot have pavement on top~~
  - PD advised TxDOT has a similar letting date for SH 123 project, but unsure if PS&E has started which could potentially affect utility coordination

**END OF MEMO**

P:\116\35\01\Meetings\220926\_Utility Regroup Meeting\220926\_SH35\_Utility Regroup Meeting Minutes.docx