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Conference Memo

PROJECT: CSJ 0915-12-576 MyLink PS&E DATE: 10/8/2018

CONFERENCE TxDOT San Antonio District

LOCATION:

PURPOSE OF Phases 2 & 3 30% Utility Coordination

MEETING:

FROM: John Tyler, P.E., RAS PROJECT NO.: 0915-12-576
DISCUSSION

*ACTION ITEMS SHOWN IN BOLD**
Pape-Dawson (PD) met with the TXDOT San Antonio District and various utility stakeholders on 9/24/2018
to discuss CSJ 0915-12-576 MyLink Phase 2 & 3 PS&E ($8m, May 2019 Letting). Sign-in sheet attached.

To reduce or eliminate SUE QL BJ/A, as-built records/review were requested for the following utility
conflict IDs:

SAWS
e 1182: Underground water
AT&T
e 1180, 1181, 1184, 1185: Underground telecommunications
CPS Gas
e 1183: Underground gas
e 7066: Confirm no underground gas facilities will conflict with utility pole relocation

SAWS took no objection to manhole adjustments being joint-bid with the project so long as the cone of the
manhole is not impacted. Manhole reconstructions require additional SAWS review and construction
oversight than addition/removal of adjustment rings.

SAWS and TxDOT agreed to extend the current 7184 and 7185 special specification’s (valid through end
of calendar year 2018) applicability to the MyLink project despite the project’s May 2019 letting. No Form
1814 is required.

SAWS requested confirmation of valves vs. meters. Additionally, there should be 2 sizes of meter boxes
(small and large) accounted for in the joint-bid items. PD will update plan quantities and UCM entries for
the next utility coordination meeting.

Minimum hole diameter for utility pole installation is 24”. Proximity of business signs may limit some
relocations.

Design time for CPS utility pole relocations is approximately 8-12 weeks, an additional 6 weeks for
scheduling installations. CPS committed to February 2019 for utility pole relocation designs to be
complete, pole relocations complete before the May 2019 letting date. TXDOT advised a management
plan is required if utility pole relocations extend past the letting date.
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PAPE-DAWSON

ENGINEERS
Meeting Sign in
Project: CSJ 0915-12-576
Location: TxDOT San Antonio District Conference Date: | 09/24/2018
Meeting Topic: | 60% Utility Coordination Meeting Project Number:  11135-07

Name Company / Agency / Group Email
John Tyler M Pape-Dawson Engineers, Inc. jtyler@pape-dawson.com
Tyler Dube ﬂp Pape-Dawson Engineers, Inc. tdube@pape-dawson.com
Suman Shrestha S g TxDOT-SAT suman.shrestha@txdot.gov

Anna Pulido @ TxDOT-SAT anna.pulido@txdot.gov
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