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City of Seguin – Cordova Rd Reconstruction
Coordination
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	MEETING TITLE:
	City of Seguin – Cordova Rd Reconstruction
Lassig Farms Coordination
	DATE:
	07/06/2023

	PROJECT NUMBER:
	12775-00
	
	

	Attendees:
	PD: Steven Tate, John Tyler
Colliers: Wayne Flores
HDC-Group: Javier Alonso, Bryan Sims

	
	

	AGENDA TOPICS:


	Cordova Rd 
	All discussion items are subject to final CoS approval
Schedule:
· Design; Now through Q1 2024
· Pause for utility relocation and ROW
· Final plans/letting Q4 2025/Q1 2026
· Construction schedule pending
Scope
· Full reconstruction 
· Expand from 2 to 4 lanes with raised median
· Dual shared use paths
· Minimum of 120’ ROW

	Lassig Farms
	Project Status
· Design and construction schedule- Concept plan is developed. Construction plans are on hold pending water supply. Lassig Farms team understands City of Seguin water improvements to be complete in 2026 and anticipate Unit 1 home construction to align closely.
· Platting, ROW dedication timeline, lot status
· Have a lot layout- to provide CAD files
· Dedicating 35’ from existing ROW, timeline not known for dedication
· Association with Lily Springs/Connection to SH 46
· Two connections to Lily Springs. One signalized intersection at SH 46
· TIA; 
· Eastbound left turn warranted- Assumed delay until Unit 2- Proximity to ultimate SH 46 intersection may overlap
· Lassig Farms team voiced opposition to potential for right-in right-out driveway and requested plans.
· CoS approved sharing portion of schematic at development prior to finalization of 30% design. This layout is subject to change.
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· West right turn is warrant- assumed delayed with Unit 2 or included with Cordova via developer agreement.
· Detention
· Linework needed
· Utilities
· Extension from Cordova corridor or Lily Springs?
· Along Cordova
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