
Project Owner: City of Seguin Developed/Revised By: Pape-Dawson Engineers

CCSJ/RCSJ.: 0915-45-052 Date: 7/20/2023

Project Description: Expand roadway from 2 to 4 lanes with raised median or center turn lane. Realign Cordova at SH 46. Add shared used paths "on both sides." Reviewed By:

Highway or Route: Cordova Rd Between SH 46 and SH 123                   Note: Use companion sheet to compare utility conflict resolution alternatives Date:
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AT&T
Parish Austin

pa2459@att.com
13 2-9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 112+70 533' LT 153+95 13' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway 

starting at STA 117+00

AT&T

Parish Austin

pa2459@att.com 379 2 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 113+25 404' LT 113+69 377' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway and row acquisition starting at 

STA 117+00

AT&T

Parish Austin

pa2459@att.com 14 2-9 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 113+27 409' LT 153+94 7' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway and row acquisition starting at 

STA 117+00

AT&T

Parish Austin

pa2459@att.com 23 6 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 125+95 27' LT 125+95 27' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone cabinet conflicts with 

proposed sidewalk, driveway, and row 

acquisition

AT&T
Parish Austin

pa2459@att.com
24 6 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 125+97 27' LT 125+97 27' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflictst with 

proposed roadway

AT&T
Parish Austin

pa2459@att.com
25 6-9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 125+98 29' LT 154+20 12' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway

AT&T
Parish Austin

pa2459@att.com
15 7-9 Communications Unknown Telephone line Crossing Outside Cordova Rd 133+16 374' LT 154+88 45' RT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway and sidewalk

AT&T
Parish Austin

pa2459@att.com
39 7 Communications Unknown Handhole Longitudinal Outside Cordova Rd 135+04 25' LT 135+04 25' LT QLC Accommodate - Relocation Utility Conflict Created

Fiber handhole in conflict with 

proposed roadway

AT&T
Parish Austin

pa2459@att.com
58 8 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 149+28 36' RT 149+28 36' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflictst with 

proposed driveway

AT&T
Parish Austin

pa2459@att.com
63 9 Communications Unknown Telephone line Crossing Outside Cordova Rd 153+94 6' LT 157+66 10' RT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
64 9 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 154+20 12' LT 157+71 5' RT QLD Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway

AT&T
Parish Austin

pa2459@att.com
345 9 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 154+21 44' RT 154+26 4' LT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
62 9 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 154+29 1' RT 157+69 14' RT QLD Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway

AT&T
Parish Austin

pa2459@att.com
347 9 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 154+75 5' LT 154+75 5' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflictst with 

proposed roadway

AT&T
Parish Austin

pa2459@att.com
348 9 Communications Unknown CATV pedestal Longitudinal Outside Cordova Rd 154+87 6' LT 154+87 6' LT QLC Accommodate - Relocation Utility Conflict Created

CATV pedestal conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
346 9 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 154+98 5' LT 154+98 5' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pole conflicts with proposed 

roadway

AT&T

Parish Austin

pa2459@att.com 71 9 Communications Unknown Overhead telephone line Longitudinal Outside Cordova Rd 157+34 62' RT 157+74 2' RT QLC Accommodate - Relocation Utility Conflict Created

OHT conflicts with proposed roadway, 

sidewalk and driveway, and row 

acquisition

AT&T
Parish Austin

pa2459@att.com
74 9 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 157+59 42' LT 157+59 42' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone cabinet conflicts with row 

acquisition

AT&T
Parish Austin

pa2459@att.com
68 9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 157+66 45' LT 159+28 81' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed sidewalk 

and row acquisition

AT&T

Parish Austin

pa2459@att.com 75 9 Communications Unknown CATV cabinet Longitudinal Outside Cordova Rd 157+68 34' LF 157+68 34' LF QLC Accommodate - Relocation Utility Conflict Created

Handhole is in conflict with proposed 

roadway and row acquisition

AT&T
Parish Austin

pa2459@att.com
76 9 Communications Unknown Handhole Longitudinal Outside Cordova Rd 157+75 26' LT 157+75 26' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

roadway

AT&T

Parish Austin

pa2459@att.com 95 10 Communications FO/DUCT Handhole Longitudinal Outside Cordova Rd 164+66 58' RT 164+66 58' RT QLC Accommodate - Relocation Utility Conflict Created

Fiber handhole conflicts with proposed 

sidewalk and row acquisition

AT&T
Parish Austin

pa2459@att.com
94 10 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 164+68 58' RT 164+76 54' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway 

and sidewalk

AT&T

Parish Austin

pa2459@att.com 108 11 Communications OHT Overhead electric line Crossing Outside Cordova Rd 165+49 37' RT 165+46 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk, and row acquisition

AT&T
Parish Austin

pa2459@att.com
109 2 Communications FO/DUCT Fiber Optic Cable Crossing Outside SH 46 170+18 75' LT 172+05 77' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with removal

AT&T
Parish Austin

pa2459@att.com
110 2 Communications Unknown Telephone line Crossing Outside SH 46 171+36 75' LT 172+05 378' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with removal

AT&T

Parish Austin

pa2459@att.com 120 12 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 176+73 19' LT 177+02 99' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway, sidewalk, and row acquisition

AT&T
Parish Austin

pa2459@att.com
128 16-Dec Communications Unknown Telephone line Crossing Outside Cordova Rd 176+73 19' LT 215+84 128' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
127 12 Communications Unknown Handhole Longitudinal Outside Cordova Rd 177+71 54' LT 177+71 54' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

sidewalk
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AT&T
Parish Austin

pa2459@att.com
132 12-19 Communications Unknown Telephone line Crossing Outside Cordova Rd 180+11 59' LT 254+08 12' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

sidwalk and driveway

AT&T
Parish Austin

pa2459@att.com
137 13 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 194+37 39' LT 194+37 39' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole conflictst with row 

acquisition

AT&T
Parish Austin

pa2459@att.com
136 13 Communications Unknown Handhole Longitudinal Outside Cordova Rd 194+42 37' LT 194+42 37' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with row acquisition

AT&T
Parish Austin

pa2459@att.com
358 14 Communications Unknown Handhole Longitudinal Outside Cordova Rd 198+60 32' LT 198+60 32' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

AT&T
Parish Austin

pa2459@att.com
144 14 Communications Unknown Telephone vault Longitudinal Outside Cordova Rd 199+47 37' LT 199+47 37' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone vault conflicts with 

proposed sidewalk

AT&T
Parish Austin

pa2459@att.com
159 14-16 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 203+68 29' LT 215+94 113' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed roadway

AT&T
Parish Austin

pa2459@att.com
156 14 Communications Unknown Handhole Longitudinal Outside Cordova Rd 203+71 24' RT 203+71 24' RT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with row acquisition

AT&T
Parish Austin

pa2459@att.com
155 14 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 203+76 36' RT 203+76 36' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone cabinet conflicts with row 

acquisition

AT&T
Parish Austin

pa2459@att.com
373 15 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 206+75 12' RT 206+75 12' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with row 

acquisition

AT&T
Parish Austin

pa2459@att.com
165 15 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 209+53 34' LT 209+53 34' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone vault conflicts with row 

acquisition

AT&T

Parish Austin

pa2459@att.com 359 16 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 215+27 35' RT 215+31 126' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 

driveway, and row acquisition

AT&T
Parish Austin

pa2459@att.com
178 16 Communications Unknown Telephone pedestal Crossing Outside Cordova Rd 215+76 13' RT 215+76 13' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway

AT&T
Parish Austin

pa2459@att.com
177 16-23 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 215+77 29' LT 294+38 69' RT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
180 16 Communications Unknown Handhole Longitudinal Outside Cordova Rd 216+13 45' LT 216+13 45' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

sidewalk

AT&T

Parish Austin

pa2459@att.com 232 18-26 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 243+94 71' RT 294+37 71' RT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 

driveway, and row acquisition

AT&T
Parish Austin

pa2459@att.com
227 19 Communications Unknown Handhole Longitudinal Outside Cordova Rd 248+53 24' LT 248+53 24' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
238 19 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 253+22 27' LT 253+22 27' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pole conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
239 19 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 254+24 25' LT 254+24 25' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway

AT&T
Parish Austin

pa2459@att.com
249 20 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 258+97 29' LT 258+97 29' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway

AT&T
Parish Austin

pa2459@att.com
250 20 Communications Unknown Handhole Longitudinal Outside Cordova Rd 259+08 26' LT 259+08 26' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
260 20-22 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 261+57 37' LT 273+68 276' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 

roadway and sidewalk

AT&T
Parish Austin

pa2459@att.com
263 21 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 266+03 56' LT 266+03 56' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway realignment

AT&T
Parish Austin

pa2459@att.com
279 22 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 273+66 272' LT 273+66 272' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway realignment

AT&T

Parish Austin

pa2459@att.com 281 22 Communications Unknown Telephone manhole Longitudinal Outside Cordova Rd 274+17 236' LT 274+17 236' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone manhole conflicts with 

proposed roadway and roadway 

realignment

AT&T
Parish Austin

pa2459@att.com
282 23 Communications Unknown Handhole Longitudinal Outside Cordova Rd 276+36 436' LT 276+36 436' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

roadway and roadway realignment

AT&T
Parish Austin

pa2459@att.com
292 23 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 280+27 566' LT 280+27 566' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway realignment

AT&T
Parish Austin

pa2459@att.com
301 24 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 282+33 575' LT 282+33 575' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway realignment

AT&T
Parish Austin

pa2459@att.com
302 24 Communications Unknown Handhole Longitudinal Outside Cordova Rd 282+53 562' LT 282+53 562' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone handhole conflicts with 

proposed roadway realignment

AT&T
Parish Austin

pa2459@att.com
312 24 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 283+90 455' LT 283+90 455' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway realignment

AT&T
Parish Austin

pa2459@att.com
331 26 Communications Unknown Handhole Longitudinal Outside Cordova Rd 293+15 28' LT 293+15 28' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 

roadway

AT&T
Parish Austin

pa2459@att.com
329 26 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 293+32 23' LT 293+32 23' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pedestal conflicts with 

proposed roadway

AT&T

Parish Austin

pa2459@att.com 339 26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 294+46 60' RT 294+49 63' LT QLD Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 

it could pose an issue with other 

conflicts

AT&T

Parish Austin

pa2459@att.com 73 9 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 157+34 59' RT 157+34 59' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone pole conflicts with proposed 

roadway, sidewalk and driveway, and 

row acquisition

Brightspeed

Charles Brown

joel.garay@brightspeed.com 175 16 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 215+31 35' RT 215+38 127' LT QLB Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 

it could pose an issue with other 

conflicts
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Brightspeed

Charles Brown

joel.garay@brightspeed.com 338 26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 294+33 57' RT 294+44 71' LT QLD Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 

it could pose an issue with other 

conflicts

CenterPoint Energy
Fernando Ruelas-Valtierra

fernando.ruelasvaltierra@centerpointene
222 19-21 Oil Unknown Pipeline Longitudinal Outside Cordova Rd 243+75 52' LT 285+53 376' LT QLB Accommodate - Relocation Utility Conflict Created

Pipeline conflicts with proposed 

roadway

City of Seguin
Clarence Smith

csmith@seguintexas.gov
6 2 Sanitary Sewer Unknown Waste waster line Crossing Outside SH 46 173+53 100 LT 170+28 118 LT QLB Accommodate - Relocation Utility Conflict Created

Waste water line in conflict with 

removal

City of Seguin
Clarence Smith

csmith@seguintexas.gov
216 18 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 244+45 26' RT 244+98 53' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water line conflicts with 

proposed roadway and sidewalk

City of Seguin

Clarence Smith

csmith@seguintexas.gov 233 19 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 247+81 52' RT 248+46 51' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water lines and manholes 

conflicts with proposed roadway and 

sidewalk, and row acquisition

City of Seguin
Clarence Smith

csmith@seguintexas.gov
217 19 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 248+25 61' RT 248+59 61' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water line and manhole conflicts 

with proposed roadway

City of Seguin
Clarence Smith

csmith@seguintexas.gov
380 19 Sanitary Sewer Unknown Waste waster line Crossing Outside Cordova Rd 248+58 27' RT 248+58 95' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water lines and manholes 

conflicts with proposed roadway

City of Seguin

Clarence Smith

csmith@seguintexas.gov

326 26 Water Unknown Waste waster line Crossing Outside Cordova Rd 294+06 65' LT 294+01 71' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water line conflicts with 

proposed roadway and sidewalk. This 

conflict consists of 3 consecutive 

parallel waste water lines.

Exxon Mobil Pipeline
Antonio Alaniz

antonio.alaniz@exxonmobil.com
153 14 Oil Unknown Pipeline Crossing Outside Cordova Rd 203+27 10' RT 203+47 46' LT QLC Accommodate - Relocation Utility Conflict Created

Pipeline conflicts with proposed 

roadway

GVEC

Travis Engler

tengler@gvec.org 22 6 Electric OHE Overhead electric line Crossing Outside Cordova Rd 126+01 30' LT 126+02 90' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

improvements, row acquisition, and 

proposed sidewalk.

GVEC
Travis Engler

tengler@gvec.org
46 7 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 131+48 39' RT 131+60 29' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway

GVEC
Travis Engler

tengler@gvec.org
40 7 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 138+33 82' LT 138+33 30' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

GVEC
Travis Engler

tengler@gvec.org
55 8 Electric OHE Overhead electric line Crossing Outside Cordova Rd 147+50 47' RT 147+93 26' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway

GVEC

Travis Engler

tengler@gvec.org 59 9 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 152+76 59' LT 153+11 22' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

row acquisition, and proposed 

sidewalk.

GVEC

Travis Engler

tengler@gvec.org 60 9 Electric OHE Overhead electric line Crossing Outside Cordova Rd 154+24 49' RT 154+98 8' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

improvements and sidewalk.

GVEC

Travis Engler

tengler@gvec.org 67 9-24 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 154+98 8' LT 280+15 569' LT QLD Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

improvements, row acquisition, and 

proposed sidewalk.

GVEC

Travis Engler

tengler@gvec.org 72 9 Electric OHE Overhead electric line Crossing Outside Cordova Rd 157+43 87' RT 157+74 2' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk and driveway, and row 

acquisition

GVEC

Travis Engler

tengler@gvec.org 77 9 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 157+66 37' LT 159+97 55' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 

row acquisition, proposed sidewalk, 

and driveway

GVEC

Travis Engler

tengler@gvec.org 354 10 Electric OHE Overhead electric line Crossing Outside Cordova Rd 160+79 22' LT 160+86 55' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk, driveway, and row acquisition

GVEC

Travis Engler

tengler@gvec.org 91 10 Electric OHE Overhead electric line Crossing Outside Cordova Rd 163+14 87' LT 163+52 22' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk, driveway, and row acquisition

GVEC
Travis Engler

tengler@gvec.org
92 10 Electric Unknown Handhole Longitudinal Outside Cordova Rd 163+49 24' RT 163+49 24' RT QLC Accommodate - Relocation Utility Conflict Created

Handhole is in conflict with row 

acquisition

GVEC
Travis Engler

tengler@gvec.org
93 10 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 163+51 22' RT 163+51 22' RT QLC Accommodate - Relocation Utility Conflict Created

Electric pole is in conflict with row 

acquisition

GVEC
Travis Engler

tengler@gvec.org
370 10 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 163+53 25'RT 164+01 25' RT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 

proposed roadway

GVEC
Travis Engler

tengler@gvec.org
97 10 Electric Unknown Light pole Longitudinal Outside Cordova Rd 164+04 22' RT 164+04 22' RT QLC Accommodate - Relocation Utility Conflict Created

Light pole conflicts with proposed 

roadway

GVEC
Travis Engler

tengler@gvec.org
109 11 Electric OHE Overhead electric line Crossing Outside Cordova Rd 165+48 61' LT 165+50 41' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

and row acquisition

GVEC

Travis Engler

tengler@gvec.org
11 11-24 Electric OHE Overhead electric line Longitudinal Outside SH 46 172+03 55' LT 280+09 569' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

improvements, row acquisition, and 

proposed sidewalk starting at STA 

117+00

GVEC
Travis Engler

tengler@gvec.org
1 2 Electric OHE Electric pole Crossing Inside SH 46 173+59 58' LT 170+76 75' LT QLC Accommodate - Relocation Utility Conflict Created

Existing power pole in conflict with 

removal

GVEC
Travis Engler

tengler@gvec.org
118 12 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 176+89 60' LT 177+00 96' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed sidewalk 

and row acquisition 

GVEC
Travis Engler

tengler@gvec.org
125 12 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 183+46 119' LT 183+46 60' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed sidewalk 

and row acquisition 

GVEC
Travis Engler

tengler@gvec.org
126 12 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 184+97 58' LT 184+98 103' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed sidewalk 

and row acquisition 
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GVEC
Travis Engler

tengler@gvec.org
143 14 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 199+41 65' LT 199+47 40' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed sidewalk 

and row acquisition

GVEC

Travis Engler

tengler@gvec.org 151 14 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 202+72 66' LT 202+79 41' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

and sidewalk, and row acquisition

GVEC
Travis Engler

tengler@gvec.org
154 14 Electric OHE Overhead electric line Crossing Outside Cordova Rd 203+81 26' RT 204+42 41' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway

GVEC
Travis Engler

tengler@gvec.org
164 14-15 Electric OHE Overhead electric line Crossing Outside Cordova Rd 205+99 18' RT 206+00 40 LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway

GVEC

Travis Engler

tengler@gvec.org 181 16 Electric OHE Overhead electric line Crossing Outside Cordova Rd 216+10 8' RT 216+03 117' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk, driveway, and row acquisition

GVEC

Travis Engler

tengler@gvec.org 193 17 Electric OHE Overhead electric line Crossing Outside Cordova Rd 230+36 46' LT 230+41 51' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk, driveway, and row acquisition

GVEC

Travis Engler

tengler@gvec.org 198 17 Electric OHE Overhead electric line Crossing Outside Cordova Rd 233+76 23' LT 233+84 67' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 

sidewalk, driveway, and row acquisition

GVEC
Travis Engler

tengler@gvec.org
226 19 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 248+56 26' LT 248+56 26' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole conflicts with proposed 

roadway

GVEC

Travis Engler

tengler@gvec.org 241 19 Electric OHE Overhead electric line Crossing Outside Cordova Rd 252+98 28' LT 253+03 69' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

and sidewalk, and row acquisition

GVEC

Travis Engler

tengler@gvec.org 243 19 Electric OHE Overhead electric line Crossing Outside Cordova Rd 253+66 72' LT 253+69 42' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

and sidewalk, and row acquisition

GVEC

Travis Engler

tengler@gvec.org 244 19 Electric OHE Overhead electric line Crossing Outside Cordova Rd 254+68 60' RT 254+98 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 

and sidewalk, and row acquisition

GVEC
Travis Engler

tengler@gvec.org
256 20 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 259+01 29' LT 259+01 29' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole conlficts with proposed 

roadway

GVEC

Travis Engler

tengler@gvec.org 277 22 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 273+16 262' LT 273+16 262' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole does not have a direct 

conflict, but it could pose an issue with 

other conflicts

GVEC

Travis Engler

tengler@gvec.org 278 22 Electric Unknown Handhole Longitudinal Outside Cordova Rd 273+20 264' LT 273+20 264' LT QLC Accommodate - Relocation Utility Conflict Created

Electric handhole does not have a 

direct conflict, but it could pose an 

issue with other conflicts

GVEC

Travis Engler

tengler@gvec.org 280 22-26 Electric UGE Underground electric line Crossing Outside Cordova Rd 273+57 269' LT 294+16 74' RT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line and manhole 

conflict with proposed roadway and 

roadway realignment

GVEC

Travis Engler

tengler@gvec.org 288 23 Electric OHE Overhead electric line Crossing Outside Cordova Rd 280+15 569' LT 281+63 616' LT QLC Accommodate - Relocation Utility Conflict Created

OHE does not have a direct conflict, but 

it could pose an issue with other 

conflicts

GVEC

Travis Engler

tengler@gvec.org 304 24 Electric Unknown Cabinet Longitudinal Outside Cordova Rd 280+91 269' LT 280+91 269' LT QLC Accommodate - Relocation Utility Conflict Created

Electric cabinet does not have a direct 

conflict, but it could pose an issue with 

other conflicts

GVEC

Travis Engler

tengler@gvec.org 311 24 Electric OHE Overhead electric line Crossing Outside Cordova Rd 281+95 208' LT 283+05 306' LT QLC Accommodate - Relocation Utility Conflict Created

OHE does not have a direct conflict, but 

it could pose an issue with other 

conflicts

GVEC

Travis Engler

tengler@gvec.org 306 24-26 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 282+32 567' LT 293+89 61' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line does not 

have a direct conflict, but it could pose 

an issue with other conflicts

GVEC
Travis Engler

tengler@gvec.org
361 24 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 286+19 457' LT 286+44 386' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 

roadway realignment

GVEC

Travis Engler

tengler@gvec.org 330 26 Electric UGE Underground electric line Crossing Outside Cordova Rd 293+06 28' RT 293+17 62' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 

proposed roadway and sidewalk

Markwest
Merry Jayne Stiger

mstiger@marathonpetroleum
255 20 Oil Unknown Pipeline Crossing Outside Cordova Rd 259+38 35' RT 260+34 39' LT QLB Accommodate - Relocation Utility Conflict Created

Pipeline conflicts with proposed 

roadway

Spectrum
Joel Gonzales

joel.gonzales@charter.com
56 8 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 149+64 35' LT 156+31 1' RT QLD Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed roadway

Spectrum
Joel Gonzales

joel.gonzales@charter.com
70 16 Communications Unknown CTV Crossing Outside Cordova Rd 159+88 85' LT 160+80 23' LT QLD Accommodate - Relocation Utility Conflict Created

CTV conflicts with proposed sidewalk 

and row acquisition

Spectrum
Joel Gonzales

joel.gonzales@charter.com
179 16 Communications Unknown CTV Longitudinal Outside Cordova Rd 222+77 58' LT 223+16 128' LT QLD Accommodate - Relocation Utility Conflict Created

CTV conflicts with proposed sidewalk 

and row acquisition

Spectrum
Joel Gonzales

joel.gonzales@charter.com
200 18 Communications Unknown CTV Crossing Outside Cordova Rd 235+22 55' LT 235+23 24' LT QLD Accommodate - Relocation Utility Conflict Created

CTV conflicts with proposed sidewalk 

and roadway

Spectrum
Joel Gonzales

joel.gonzales@charter.com
205 18 Communications Unknown CTV Crossing Outside Cordova Rd 236+88 56' LT 236+89 24' LT QLD Accommodate - Relocation Utility Conflict Created

CTV conflicts with proposed sidewalk 

and roadway

Spectrum
Joel Gonzales

joel.gonzales@charter.com
361 19 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 248+20 52' RT 248+55 28' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed roadway, 

sidewalk, and driveway

Spectrum
Joel Gonzales

joel.gonzales@charter.com
251 20-26 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 257+34 30' LT 293+09 23' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed roadway

Spectrum
Joel Gonzales

joel.gonzales@charter.com
337 26 Communications Unknown CATV cabinent Longitudinal Outside Cordova Rd 293+38 27' RT 293+38 27' RT QLC Accommodate - Relocation Utility Conflict Created

CATV cabinent conflicts with proposed 

roadway
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Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 12 2-26 Water Unknown Water line Longitudinal Outside Cordova Rd 112+58 520' RT 293+15 40' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 

roadway, row acquisition, and 

proposed sidewalk.

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
16 2-6 Water Unknown Water line Longitudinal Outside Cordova Rd 113+24 367' RT 121+39 14' RT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 

roadway

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 19 6 Water Unknown Water valve Longitudinal Outside Cordova Rd 125+45 33' LT 125+45 33' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflicts with proposed 

roadway improvements and row 

acquisition

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
48 7 Water Unknown Water valve Longitudinal Outside Cordova Rd 135+55 32' LT 135+55 32' LT QLC Accommodate - Relocation Utility Conflict Created

Water vault conflicts with proposed 

roadway and row acquisition.

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org
57 8 Water Unknown Water meter Longitudinal Outside Cordova Rd 148+98 39 RT 149+19 39' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 

roadway improvements, row 

acquisition and driveway construction

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 69 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 155+41 54' RT 156+31 59' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 

sidewalk improvements and row 

acquisition

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 352 9 Water Unknown Water line Crossing Outside Cordova Rd 159+35 72' LT 159+40 8' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 

roadway, row acquisition, and 

proposed sidewalk.

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
84 10 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 160+08 63' LT 160+08 63' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflicts with row 

acquisition

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
83 10 Water Unknown Water valve Longitudinal Outside Cordova Rd 160+98 58' LT 161+17 63' LT QLC Accommodate - Relocation Utility Conflict Created

Water valves (4) conflict with row 

acquisition

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
89 10 Water Unknown Water meter Longitudinal Outside Cordova Rd 163+11 12' RT 163+11 12' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
98 10 Water Unknown Water valve Longitudinal Outside Cordova Rd 164+65 28' RT 164+65 28' RT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflict with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
99 10 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 164+68 31' RT 164+68 31' RT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflict with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
356 11-16 Electric Unknown Water meter Crossing Outside Cordova Rd 169+47 68' LT 215+96 129' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflict with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
357 11-16 Water Unknown Water line Crossing Outside Cordova Rd 169+47 68' LT 215+96 129' LT QLC Accommodate - Relocation Utility Conflict Created

Water line in conflict with  proposed 

roadway and sidewalk

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
4 2 Water Unknown Water line Longitudinal Outside Cordova Rd 171+24 165' LT 170+20 84' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with removal

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 21 6-11 Water Unknown Water meter Longitudinal Outside Cordova Rd 171+24 165 LT 125+88 38' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (3) conflicts with 

proposed roadway improvements. 

ROW acquisition conflict.

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
371 13 Electric Unknown Water meter Longitudinal Outside Cordova Rd 185+37 67' LT 185+37 67' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflict with row 

acquisition

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
148 14 Water Unknown Water meter Longitudinal Outside Cordova Rd 200+18 48' LT 200+18 48' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with row 

acquisition. 

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
149 14 Water Unknown Water valve Longitudinal Outside Cordova Rd 200+27 48' LT 200+27 48' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve (2) conflicts with row 

acquisition. 

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
150 14 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 200+30 43' LT 200+30 43' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflicts with row 

acquisition

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
168 15 Water Unknown Water meter Longitudinal Outside Cordova Rd 205+38 20' RT 205+38 20' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
169 16 Water Unknown Water valve Longitudinal Outside Cordova Rd 215+15 61' LT 215+15 61' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve (5) conflicts with row 

acquisition. 

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
170 16 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 215+19 57' LT 215+19 57' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflicts with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
192 17 Water Unknown Water meter Longitudinal Outside Cordova Rd 230+47 9' RT 230+47 9' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
207 18 Water Unknown Water valve Longitudinal Outside Cordova Rd 238+31 37' LT 238+31 37' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve (3) conflicts with row 

acquisition. 

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
160 19 Water Unknown Water meter Longitudinal Outside Cordova Rd 248+29 56' RT 248+29 56' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
235 19 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 248+31 64' RT 248+31 64' RT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflicts with proposed 

driveway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
236 19 Water Unknown Water valve Longitudinal Outside Cordova Rd 248+34 64' RT 248+34 64' RT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflicts with row 

acquisition

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
229 19 Water Unknown Water valve Longitudinal Outside Cordova Rd 248+36 34' LT 248+36 34' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve (2) conflicts with row 

acquisition. 

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
228 19 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 248+45 33' LT 248+45 33' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflicts with proposed 

roadway and driveway

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 290 23 Water Unknown Water valve Longitudinal Outside Cordova Rd 280+04 575' LT 280+04 575' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve does not have a direct 

conflict, but it could pose an issue with 

other conflicts

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 291 23 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 280+04 575' LT 279+60 576' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant does not have a direct 

conflict, but it could pose an issue with 

other conflicts 
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Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 289 23 Water Unknown Water meter Longitudinal Outside Cordova Rd 280+12 576' LT 280+12 576' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) does not have a direct 

conflict, but it could pose an issue with 

other conflicts.

Springs Hill Water Supply Co

Devan Montoya

dmontoya@springshill.org 303 24 Water Unknown Water meter Longitudinal Outside Cordova Rd 281+00 277' LT 281+00 277' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter does not have a direct 

conflict, but it could pose an issue with 

other conflicts

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
328 26 Water Unknown Water valve Longitudinal Outside Cordova Rd 293+48 35' LT 293+48 35' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflicts with proposed 

roadway

Springs Hill Water Supply Co
Devan Montoya

dmontoya@springshill.org
327 26 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 293+81 39' LT 293+81 39' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflicts with proposed 

roadway

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
7 2 Electric Unknown Signal pole Longitudinal Inside Cordova Rd 112+51 494' LT 112+51 494' LT QLC Accommodate - Relocation Utility Conflict Created

Signal pole is in conflict with proposed 

roadway improvements

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
8 2 Electric Handhole Handhole Longitudinal Inside Cordova Rd 112+53 488' LT 112+53 488' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole is in conflict with proposed 

roadway improvements

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
9 2 Electric Unknown Cabinet Longitudinal Inside Cordova Rd 112+76 483' LT 112+76 483' LT QLC Accommodate - Relocation Utility Conflict Created

Cabinet is in conflict with proposed 

roadway improvements

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
325 26 Electric Unknown Signal handhole Longitudinal Inside Cordova Rd 294+42 26' LT 294+42 26' LT QLC Accommodate - Relocation Utility Conflict Created

Signal handhole conflictst with 

proposed roadway

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
324 26 Electric Unknown Signal pole Longitudinal Inside Cordova Rd 294+44 30' LT 294+44 30' LT QLC Accommodate - Relocation Utility Conflict Created

Signal pole conflictst with proposed 

roadway

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
340 26 Electric Unknown Handhole Longitudinal Outside Cordova Rd 294+48 58' RT 294+48 58' RT QLC Accommodate - Relocation Utility Conflict Created

Electric handhole conflicts with 

proposed roadway

TxDOT
Pablo Martinez

pmartinez@seguintexas.gov
381 26 Electric UGE Underground electric line Crossing Inside Cordova Rd 294+51 59' RT 294+43 33' LT QLB Accommodate - Relocation Utility Conflict Created

Undeground electric  conflicts with 

roadway improvement

Zayo
John Coughlin

620-899-6671
141 13-14 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 194+38 39' LT 201+13 42' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed driveway 

and row acquisition

Zayo
John Coughlin

620-899-6671
252 20-26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 259+00 32' LT 293+18 56' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed roadway


