
Project Owner: City of Seguin Developed/Revised By: Pape-Dawson Engineers
CCSJ/RCSJ.: 0915-45-052 Date: 8/25/2023

Project Description: Expand roadway from 2 to 4 lanes with raised median or center turn lane. Realign Cordova at SH 46. Add shared used paths "on both sides." Reviewed By:
Highway or Route: Cordova Rd Between SH 46 and SH 123                   Note: Use companion sheet to compare utility conflict resolution alternatives Date:

Utility Company Utility Company Contact
Utility 

Conflict 
ID

Drawing or 
Sheet No. 

Utility Type
Size and/or 

Material
Utility Conflict 

Description
Longitudinal or 

Crossing 

Utility 
Placement in 
Relation to 

Existing 
TxDOT Right 

of Way

Station Origin 
Start 

Station
Start 

Offset 
End 

Station
End 

Offset

Level of Utility 
Investigation  

Needed
Test Hole No.

Test Hole 
Depth 

Recommended Action or 
Resolution

Estimated 
Resolution Date

Resolution Status Comments 

AT&T
Parish Austin
pa2459@att.com

13 2-9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 112+70 533' LT 153+95 13' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway 
starting at STA 117+00

AT&T
Parish Austin
pa2459@att.com 379 2 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 113+25 404' LT 113+69 377' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 
roadway and row acquisition starting at 
STA 117+00

AT&T
Parish Austin
pa2459@att.com 14 2-9 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 113+27 409' LT 153+94 7' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 
roadway and row acquisition starting at 
STA 117+00

AT&T
Parish Austin
pa2459@att.com

15 2, 5-9 Communications Unknown Telephone line Crossing Outside Cordova Rd 113+69 378' LT 154+88 45' RT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway and sidewalk

AT&T
Parish Austin
pa2459@att.com 23 6 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 125+95 27' LT 125+95 27' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone cabinet conflicts with 
proposed sidewalk, driveway, and row 
acquisition

AT&T
Parish Austin
pa2459@att.com

24 6 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 125+97 27' LT 125+97 27' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflictst with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

25 6-9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 125+98 29' LT 154+20 12' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

AT&T
Parish Austin
pa2459@att.com

39 7 Communications Unknown Handhole Longitudinal Outside Cordova Rd 135+04 25' LT 135+04 25' LT QLC Accommodate - Relocation Utility Conflict Created
Fiber handhole in conflict with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

58 8 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 149+28 36' RT 149+28 36' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflictst with 
proposed driveway

AT&T
Parish Austin
pa2459@att.com

63 9 Communications Unknown Telephone line Crossing Outside Cordova Rd 153+94 6' LT 157+66 10' RT QLD Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

345 9 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 154+21 44' RT 154+26 4' LT QLD Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

62 9 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 154+29 1' RT 157+69 14' RT QLD Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

AT&T
Parish Austin
pa2459@att.com

347 9 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 154+75 5' LT 154+75 5' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflictst with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

348 9 Communications Unknown CATV pedestal Longitudinal Outside Cordova Rd 154+87 6' LT 154+87 6' LT QLC Accommodate - Relocation Utility Conflict Created
CATV pedestal conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

346 9 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 154+98 5' LT 154+98 5' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 71 9 Communications Unknown Overhead telephone line Longitudinal Outside Cordova Rd 157+34 62' RT 157+74 2' RT QLC Accommodate - Relocation Utility Conflict Created

OHT conflicts with proposed roadway, 
sidewalk and driveway, and row 
acquisition

AT&T
Parish Austin
pa2459@att.com 73 9 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 157+34 59' RT 157+34 59' RT QLC Accommodate - Relocation Utility Conflict Created

Telephone pole conflicts with proposed 
roadway, sidewalk and driveway, and 
row acquisition

AT&T
Parish Austin
pa2459@att.com

74 9 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 157+59 42' LT 157+59 42' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone cabinet conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com

68 9 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 157+66 45' LT 159+28 81' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed sidewalk 
and row acquisition

AT&T
Parish Austin
pa2459@att.com 75 9 Communications Unknown CATV cabinet Longitudinal Outside Cordova Rd 157+68 34' LF 157+68 34' LF QLC Accommodate - Relocation Utility Conflict Created

Handhole is in conflict with proposed 
roadway and row acquisition

AT&T
Parish Austin
pa2459@att.com

64 9 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 157+75 3' LT 165+42 61' LT QLD Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

AT&T
Parish Austin
pa2459@att.com

76 9 Communications Unknown Handhole Longitudinal Outside Cordova Rd 157+75 26' LT 157+75 26' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole (3) conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 380 9-10 Communications Unknown Fiber Optic Cable Longitudinal Outside Cordova Rd 157+75 35' LT 164+76 152' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 
driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com

78 9-10 Communications Unknown Telephone line Crossing Outside Cordova Rd 159+17 50' LT 163+89 149' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line in conflict with removal

AT&T
Parish Austin
pa2459@att.com 95 10 Communications FO/DUCT Handhole Longitudinal Outside Cordova Rd 164+66 58' RT 164+66 58' RT QLC Accommodate - Relocation Utility Conflict Created

Fiber handhole conflicts with proposed 
sidewalk and row acquisition

AT&T
Parish Austin
pa2459@att.com

94 10 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 164+68 58' RT 164+76 54' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway 
and sidewalk

AT&T
Parish Austin
pa2459@att.com 108 11 Communications OHT Overhead electric line Crossing Outside Cordova Rd 165+49 37' RT 165+46 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, and row acquisition

AT&T
Parish Austin
pa2459@att.com

2 2 Communications FO/DUCT Fiber Optic Cable Crossing Outside SH 46 170+18 75' LT 172+05 77' LT QLB Accommodate - Relocation Utility Conflict Created
FOC in conflict with removal

AT&T
Parish Austin
pa2459@att.com

3 2 Communications Unknown Telephone line Crossing Outside SH 46 171+36 75' LT 172+05 378' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line in conflict with removal

TxDOT Utility Conflict Management (UCM) - Utility Conflict List

delter
Cloud+

delter
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indicate cabinet for all 3 conflicts, ATT would like cabinet to remain in the ROW if city keeps this as ROW

delter
Text Box
add cabinet comments from meeting and layouts 
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AT&T
Parish Austin
pa2459@att.com

128 12-16 Communications Unknown Telephone line Crossing Outside Cordova Rd 176+73 19' LT 215+84 128' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

127 12 Communications Unknown Handhole Longitudinal Outside Cordova Rd 177+71 54' LT 177+71 54' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

132 12-19 Communications Unknown Telephone line Crossing Outside Cordova Rd 180+11 59' LT 254+08 12' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
sidwalk and driveway

AT&T
Parish Austin
pa2459@att.com

137 13 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 194+37 39' LT 194+37 39' LT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conflictst with row 
acquisition

AT&T
Parish Austin
pa2459@att.com

136 13 Communications Unknown Handhole Longitudinal Outside Cordova Rd 194+42 37' LT 194+42 37' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with row acquisition

AT&T
Parish Austin
pa2459@att.com

358 14 Communications Unknown Handhole Longitudinal Outside Cordova Rd 198+60 32' LT 198+60 32' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 

AT&T
Parish Austin
pa2459@att.com

373 14 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 199+44 14' RT 199+44 14' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com

144 14 Communications Unknown Telephone vault Longitudinal Outside Cordova Rd 199+47 37' LT 199+47 37' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone vault conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

159 14-16 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 203+68 29' LT 215+94 113' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway

AT&T
Parish Austin
pa2459@att.com

156 14 Communications Unknown Handhole Longitudinal Outside Cordova Rd 203+71 24' RT 203+71 24' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with row acquisition

AT&T
Parish Austin
pa2459@att.com

155 14 Communications Unknown Telephone cabinet Longitudinal Outside Cordova Rd 203+76 36' RT 203+76 36' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone cabinet conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com

165 15 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 209+53 34' LT 209+53 34' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone vault conflicts with row 
acquisition

AT&T
Parish Austin
pa2459@att.com 359 16 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 215+27 35' RT 215+31 126' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 
driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com

178 16 Communications Unknown Telephone pedestal Crossing Outside Cordova Rd 215+76 13' RT 215+76 13' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

177 16-23 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 215+77 29' LT 294+38 69' RT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

180 16 Communications Unknown Handhole Longitudinal Outside Cordova Rd 216+13 45' LT 216+13 45' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

189 17 Communications Unknown Handhole Longitudinal Outside Cordova Rd 225+53 55' LT 225+53 55' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
sidewalk

AT&T
Parish Austin
pa2459@att.com

218 18 Communications Unknown Handhole Longitudinal Outside Cordova Rd 242+04 22' LT 242+04 22' LT QLC Accommodate - Relocation Utility Conflict Created
Handhold conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com 232 18-26 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 243+94 71' RT 294+37 71' RT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed, sidewalk, 
driveway, and row acquisition

AT&T
Parish Austin
pa2459@att.com

224 18-20 Communications Unknown CTV Longitudinal Outside Cordova Rd 244+09 32' LT 258+98 32' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed roadway 
and sidewalk

AT&T
Parish Austin
pa2459@att.com

227 19 Communications Unknown Handhole Longitudinal Outside Cordova Rd 248+53 24' LT 248+53 24' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

238 19 Communications Unknown Telephone pole Longitudinal Outside Cordova Rd 253+22 27' LT 253+22 27' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

239 19 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 254+24 25' LT 254+24 25' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

249 20 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 258+97 29' LT 258+97 29' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway

AT&T
Parish Austin
pa2459@att.com

250 20 Communications Unknown Handhole Longitudinal Outside Cordova Rd 259+08 26' LT 259+08 26' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

260 20-22 Communications Unknown Telephone line Longitudinal Outside Cordova Rd 261+57 37' LT 273+68 276' LT QLB Accommodate - Relocation Utility Conflict Created
Telephone line conflicts with proposed 
roadway and sidewalk

AT&T
Parish Austin
pa2459@att.com

263 21 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 266+03 56' LT 266+03 56' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

279 22 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 273+66 272' LT 273+66 272' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com 281 22 Communications Unknown Telephone manhole Longitudinal Outside Cordova Rd 274+17 236' LT 274+17 236' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone manhole conflicts with 
proposed roadway and roadway 
realignment

AT&T
Parish Austin
pa2459@att.com

282 23 Communications Unknown Handhole Longitudinal Outside Cordova Rd 276+36 436' LT 276+36 436' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway and roadway realignment

AT&T
Parish Austin
pa2459@att.com

292 23 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 280+27 566' LT 280+27 566' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

301 24 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 282+33 575' LT 282+33 575' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

302 24 Communications Unknown Handhole Longitudinal Outside Cordova Rd 282+53 562' LT 282+53 562' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone handhole conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

312 24 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 283+90 455' LT 283+90 455' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway realignment

AT&T
Parish Austin
pa2459@att.com

331 26 Communications Unknown Handhole Longitudinal Outside Cordova Rd 293+15 28' LT 293+15 28' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
roadway

AT&T
Parish Austin
pa2459@att.com

329 26 Communications Unknown Telephone pedestal Longitudinal Outside Cordova Rd 293+32 23' LT 293+32 23' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed roadway
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AT&T
Parish Austin
pa2459@att.com 339 26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 294+46 60' RT 294+49 63' LT QLD Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 
it could pose an issue with other 
conflicts

Brightspeed
Charles Brown
joel.garay@brightspeed.com 175 16 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 215+31 35' RT 215+38 127' LT QLB Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 
it could pose an issue with other 
conflicts

Brightspeed
Charles Brown
joel.garay@brightspeed.com 338 26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 294+33 57' RT 294+44 71' LT QLD Accommodate - Relocation Utility Conflict Created

FOC does not have a direct conflict, but 
it could pose an issue with other 
conflicts

CenterPoint Energy
Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

222 18-24 Gas Unknown Pipeline Longitudinal Outside Cordova Rd 243+75 52' LT 285+53 376' LT QLB Accommodate - Relocation Utility Conflict Created
Pipeline conflicts with proposed 
roadway

City of Seguin
Clarence Smith
csmith@seguintexas.gov

6 2 Sanitary Sewer Unknown Waste waster line Crossing Outside SH 46 173+53 100 LT 170+28 118 LT QLB Accommodate - Relocation Utility Conflict Created
Waste water line in conflict with 
removal

City of Seguin
Clarence Smith
csmith@seguintexas.gov

216 18 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 244+45 26' RT 244+98 53' RT QLB Accommodate - Relocation Utility Conflict Created
Waste water line conflicts with 
proposed roadway and sidewalk

City of Seguin
Clarence Smith
csmith@seguintexas.gov 233 19 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 247+81 52' RT 248+46 51' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water lines and manholes 
conflicts with proposed roadway and 
sidewalk, and row acquisition

City of Seguin
Clarence Smith
csmith@seguintexas.gov

217 19 Sanitary Sewer Unknown Waste waster line Longitudinal Outside Cordova Rd 248+25 61' RT 248+59 61' RT QLB Accommodate - Relocation Utility Conflict Created
Waste water line and manhole conflicts 
with proposed roadway

City of Seguin
Clarence Smith
csmith@seguintexas.gov

380 19 Sanitary Sewer Unknown Waste waster line Crossing Outside Cordova Rd 248+58 27' RT 248+58 95' RT QLB Accommodate - Relocation Utility Conflict Created
Waste water lines and manholes 
conflicts with proposed roadway

City of Seguin

Clarence Smith
csmith@seguintexas.gov

326 26 Water Unknown Waste waster line Crossing Outside Cordova Rd 294+06 65' LT 294+01 71' RT QLB Accommodate - Relocation Utility Conflict Created

Waste water line conflicts with 
proposed roadway and sidewalk. This 
conflict consists of 3 consecutive 
parallel waste water lines.

CPS Energy
Jennifer Henriquez
210-314-9708
jhenriquez@cpsenergy.com

383 19 Electric OHE Overhead electric line Crossing Outside Cordova Rd 253+66 72' LT 253+69 42' RT QLC Accommodate - Relocation Utility Conflict Created
OHE and power pole conflict with 
proposed roadway and sidewalk, and 
row acquisition

Exxon Mobil Pipeline

Antonio Alaniz
antonio.alaniz@exxonmobil.com

153 14 Oil 10" Casing Pipeline Crossing Outside Cordova Rd 203+27 10' RT 203+47 46' LT QLC Accommodate - Relocation Utility Conflict Created

Pipeline conflicts with proposed 
roadway. The depth is 6' on the south 
side of Cordova and 6'3" on the 
northside. The pipeline has a 10" casing.

GVEC
Travis Engler
tengler@gvec.org 22 6 Electric OHE Overhead electric line Crossing Outside Cordova Rd 126+01 30' LT 126+02 90' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements, row acquisition, and 
proposed sidewalk.

GVEC
Travis Engler
tengler@gvec.org

46 7 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 131+48 39' RT 131+60 29' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org

40 7 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 138+33 82' LT 138+33 30' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway 

GVEC
Travis Engler
tengler@gvec.org

55 8 Electric OHE Overhead electric line Crossing Outside Cordova Rd 147+50 47' RT 147+93 26' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org 59 9 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 152+76 59' LT 153+11 22' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
row acquisition, and proposed sidewalk.

GVEC
Travis Engler
tengler@gvec.org 60 9 Electric OHE Overhead electric line Crossing Outside Cordova Rd 154+24 49' RT 154+98 8' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements and sidewalk.

GVEC
Travis Engler
tengler@gvec.org 67 9-24 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 154+98 8' LT 280+15 569' LT QLD Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements, row acquisition, and 
proposed sidewalk.

GVEC
Travis Engler
tengler@gvec.org 72 9 Electric OHE Overhead electric line Crossing Outside Cordova Rd 157+43 87' RT 157+74 2' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk and driveway, and row 
acquisition

GVEC

Travis Engler
tengler@gvec.org

77 9 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 157+66 37' LT 159+97 55' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 
row acquisition, proposed sidewalk, and 
driveway. GVEC likes to keep 
underground in easement.

GVEC
Travis Engler
tengler@gvec.org

79 9 Electric Unknown Light pole longitudinal Outside Cordova Rd 159+96 71' LT 159+96 71' LT Accommodate - Relocation Utility Conflict Created
Light pole conflicts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org 354 10 Electric OHE Overhead electric line Crossing Outside Cordova Rd 160+79 22' LT 160+86 55' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

83 10 Electric Unknown Water valve Longitudinal Outside Cordova Rd 161+05 57' LT 161+05 57' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (4) conflicts with row 
acquisition

GVEC
Travis Engler
tengler@gvec.org 91 10 Electric OHE Overhead electric line Crossing Outside Cordova Rd 163+14 87' LT 163+52 22' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

92 10 Electric Unknown Handhole Longitudinal Outside Cordova Rd 163+49 24' RT 163+49 24' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole is in conflict with row 
acquisition

GVEC
Travis Engler
tengler@gvec.org

93 10 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 163+51 22' RT 163+51 22' RT QLC Accommodate - Relocation Utility Conflict Created
Electric pole is in conflict with row 
acquisition
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GVEC
Travis Engler
tengler@gvec.org

370 10 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 163+53 25'RT 164+01 25' RT QLB Accommodate - Relocation Utility Conflict Created
Underground electric line conflicts with 
proposed roadway

GVEC
Travis Engler
tengler@gvec.org

97 10 Electric Unknown Light pole Longitudinal Outside Cordova Rd 164+04 22' RT 164+04 22' RT QLC Accommodate - Relocation Utility Conflict Created
Light pole conflicts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org

109 11 Electric OHE Overhead electric line Crossing Outside Cordova Rd 165+48 61' LT 165+50 41' RT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway 
and row acquisition

GVEC
Travis Engler
tengler@gvec.org

1 2 Electric OHE Overhead electric line Crossing Inside SH 46 170+76 75' LT 173+59 58' LT QLC Accommodate - Relocation Utility Conflict Created
Existing power pole in conflict with 
removal

GVEC

Travis Engler
tengler@gvec.org

11 2-24 Electric OHE Overhead electric line Longitudinal Outside SH 46 172+03 55' LT 280+09 569' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
improvements, row acquisition, and 
proposed sidewalk starting at STA 
117+00

GVEC
Travis Engler
tengler@gvec.org

118 12 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 176+89 60' LT 177+00 96' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition 

GVEC
Travis Engler
tengler@gvec.org

125 12 Electric OHE Overhead electric line Crossing Outside Cordova Rd 183+46 119' LT 183+46 60' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition 

GVEC
Travis Engler
tengler@gvec.org

126 12 Electric OHE Overhead electric line Crossing Outside Cordova Rd 184+97 58' LT 184+98 103' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition 

GVEC
Travis Engler
tengler@gvec.org

143 14 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 199+41 65' LT 199+47 40' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed sidewalk 
and row acquisition

GVEC
Travis Engler
tengler@gvec.org 151 14 Electric OHE Overhead electric line Longitudinal Outside Cordova Rd 202+72 66' LT 202+79 41' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
and sidewalk, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

154 14 Electric OHE Overhead electric line Crossing Outside Cordova Rd 203+81 26' RT 204+42 41' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org

164 15 Electric OHE Overhead electric line Crossing Outside Cordova Rd 205+99 18' RT 206+00 40 LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway

GVEC
Travis Engler
tengler@gvec.org 181 16 Electric OHE Overhead electric line Crossing Outside Cordova Rd 216+10 8' RT 216+03 117' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

190 17 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 226+50 56' LT 226+50 56' LT QLC Accommodate - Relocation Utility Conflict Created
Lelectric pole conflicts with proposed 
sidewalk

GVEC
Travis Engler
tengler@gvec.org 193 17 Electric OHE Overhead electric line Crossing Outside Cordova Rd 230+36 46' LT 230+41 51' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition

GVEC
Travis Engler
tengler@gvec.org 198 17 Electric OHE Overhead electric line Crossing Outside Cordova Rd 233+76 23' LT 233+84 67' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway, 
sidewalk, driveway, and row acquisition. 
Major crossing

GVEC
Travis Engler
tengler@gvec.org

226 19 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 248+56 26' LT 248+56 26' LT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conflicts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org 241 19-20 Electric OHE Overhead electric line Crossing Outside Cordova Rd 252+98 28' LT 253+03 69' RT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
and sidewalk, and row acquisition. 
Major crossing.

GVEC
Travis Engler
tengler@gvec.org 244 19-20 Electric OHE Overhead electric line Crossing Outside Cordova Rd 254+68 60' RT 254+98 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHE conflicts with proposed roadway 
and sidewalk, and row acquisition

GVEC
Travis Engler
tengler@gvec.org

256 20 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 259+01 29' LT 259+01 29' LT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conlficts with proposed 
roadway

GVEC
Travis Engler
tengler@gvec.org 277 22 Electric Unknown Electric pole Longitudinal Outside Cordova Rd 273+16 262' LT 273+16 262' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole does not have a direct 
conflict, but it could pose an issue with 
other conflicts

GVEC
Travis Engler
tengler@gvec.org 278 22 Electric Unknown Handhole Longitudinal Outside Cordova Rd 273+20 264' LT 273+20 264' LT QLC Accommodate - Relocation Utility Conflict Created

Electric handhole does not have a direct 
conflict, but it could pose an issue with 
other conflicts

GVEC

Travis Engler
tengler@gvec.org

280 22-26 Electric UGE Underground electric line Crossing Outside Cordova Rd 273+57 269' LT 294+16 74' RT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line and manhole 
conflict with proposed roadway and 
roadway realignment. Includes 3 circuit 
feeds going east and 2 large 
underground conductors going west. 
Vault located at beginning of southern 
portion of this conflict. On p. 26, 12 
pipes with electric, large, 3 feeders, 
major circuit

GVEC
Travis Engler
tengler@gvec.org 288 23 Electric OHE Overhead electric line Crossing Outside Cordova Rd 280+15 569' LT 281+63 616' LT QLC Accommodate - Relocation Utility Conflict Created

OHE does not have a direct conflict, but 
it could pose an issue with other 
conflicts

GVEC
Travis Engler
tengler@gvec.org 304 24 Electric Unknown Cabinet Longitudinal Outside Cordova Rd 280+91 269' LT 280+91 269' LT QLC Accommodate - Relocation Utility Conflict Created

Electric cabinet does not have a direct 
conflict, but it could pose an issue with 
other conflicts

GVEC
Travis Engler
tengler@gvec.org 311 24 Electric OHE Overhead electric line Crossing Outside Cordova Rd 281+95 208' LT 283+05 306' LT QLC Accommodate - Relocation Utility Conflict Created

OHE does not have a direct conflict, but 
it could pose an issue with other 
conflicts
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GVEC

Travis Engler
tengler@gvec.org

306 24-26 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 282+32 567' LT 293+89 61' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line does not have 
a direct conflict, but it could pose an 
issue with other conflicts. Includes FOC.

GVEC
Travis Engler
tengler@gvec.org

361 24 Electric UGE Underground electric line Longitudinal Outside Cordova Rd 286+19 457' LT 286+44 386' LT QLB Accommodate - Relocation Utility Conflict Created
Underground electric line conflicts with 
roadway realignment

GVEC

Travis Engler
tengler@gvec.org

330 26 Electric UGE Underground electric line Crossing Outside Cordova Rd 293+06 28' RT 293+17 62' LT QLB Accommodate - Relocation Utility Conflict Created

Underground electric line conflicts with 
proposed roadway and sidewalk. Vault, 
major impact, in private easement 
today. Very expensive project ($1 mill 
roughly 2-5 years ago not including 
fiber). No vault on the north side of 
prop Cordova Rd. 3 electric pipes and 1 
FOC.

GVEC
Travis Engler
tengler@gvec.org

384 1 Electric Unknown Electric pole Longitudinal Inside SH 46 166+37 82' RT 166+57 82' RT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conlficts with proposed 
roadway (2 EA)

GVEC
Travis Engler
tengler@gvec.org

368 7 Electric OHE Overhead electric line Crossing Outside Cordova Rd 135+06 100' LT 135+10 30' LT QLC Accommodate - Relocation Utility Conflict Created
OHE conflicts with proposed roadway 

Markwest
Merry Jayne Stiger
mstiger@marathonpetroleum

255 20-21 Oil Unknown Pipeline Crossing Outside Cordova Rd 259+38 35' RT 260+34 39' LT QLB Accommodate - Relocation Utility Conflict Created
Pipeline conflicts with proposed 
roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

70 9-10 Communications Unknown CTV Crossing Outside Cordova Rd 159+88 85' LT 160+80 23' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and row acquisition

Spectrum
Joel Gonzales
joel.gonzales@charter.com

56 10-11 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 164+54 151'LT 165+44 61' LT QLD Accommodate - Relocation Utility Conflict Created
FOC in conflict with proposed roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

179 16 Communications Unknown CTV Longitudinal Outside Cordova Rd 222+77 58' LT 223+16 128' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and row acquisition

Spectrum
Joel Gonzales
joel.gonzales@charter.com

200 18 Communications Unknown CTV Crossing Outside Cordova Rd 235+22 55' LT 235+23 24' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

205 18 Communications Unknown CTV Crossing Outside Cordova Rd 236+88 56' LT 236+89 24' LT QLD Accommodate - Relocation Utility Conflict Created
CTV conflicts with proposed sidewalk 
and roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

361 19 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 248+20 52' RT 248+55 28' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway, 
sidewalk, and driveway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

251 20-26 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 257+34 30' LT 293+09 23' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway

Spectrum
Joel Gonzales
joel.gonzales@charter.com

337 26 Communications Unknown CATV cabinent Longitudinal Outside Cordova Rd 293+38 27' RT 293+38 27' RT QLC Accommodate - Relocation Utility Conflict Created
CATV cabinent conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 12 2-26 Water Unknown Water line Longitudinal Outside Cordova Rd 112+58 520' RT 293+15 40' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 
roadway, row acquisition, and proposed 
sidewalk.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

16 2-6 Water Unknown Water line Longitudinal Outside Cordova Rd 113+24 367' RT 121+39 14' RT QLD Accommodate - Relocation Utility Conflict Created
Water line conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 19 6 Water Unknown Water valve Longitudinal Outside Cordova Rd 125+45 33' LT 125+45 33' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflicts with proposed 
roadway improvements and row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 21 6 Water Unknown Water meter Longitudinal Outside Cordova Rd 125+88 38' LT 125+88 38' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (3) conflicts with proposed 
roadway improvements. ROW 
acquisition conflict.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

48 7 Water Unknown Water meter Longitudinal Outside Cordova Rd 132+09 35' LT 132+09 35' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

37 6 Water Unknown Water meter Longitudinal Outside Cordova Rd 132+13 41' RT 132+13 41' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

48 7 Water Unknown Water valve Longitudinal Outside Cordova Rd 135+55 32' LT 135+55 32' LT QLC Accommodate - Relocation Utility Conflict Created
Water vault conflicts with proposed 
roadway and row acquisition.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

57 8 Water Unknown Water meter Longitudinal Outside Cordova Rd 148+98 39 RT 149+19 39' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

61 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 153+28 23' LT 153+28 23' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
roadway improvements, row acquisition 
and driveway construction

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 9 382 Water Unknown Water meter Longitudinal Outside Cordova Rd 154+73 56' LT 154+73 56' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with proposed 
roadway improvements. ROW 
acquisition conflict.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 69 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 155+41 54' RT 156+31 59' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter (3) conflicts with proposed 
sidewalk improvements and row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

381 9 Water Unknown Water meter Longitudinal Outside Cordova Rd 158+89 62' RT 159+20 59' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter (2) conflicts with proposed 
sidewalk
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Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 352 9 Water Unknown Water line Crossing Outside Cordova Rd 159+35 72' LT 159+40 8' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed 
roadway, row acquisition, and proposed 
sidewalk.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

84 10 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 160+08 63' LT 160+08 63' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

83 10 Water Unknown Water valve Longitudinal Outside Cordova Rd 160+98 58' LT 161+17 63' LT QLC Accommodate - Relocation Utility Conflict Created
Water valves (4) conflict with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

89 10 Water Unknown Water meter Longitudinal Outside Cordova Rd 163+11 12' RT 163+11 12' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

98 10 Water Unknown Water valve Longitudinal Outside Cordova Rd 164+65 28' RT 164+65 28' RT QLC Accommodate - Relocation Utility Conflict Created
Water valve conflict with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

99 10 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 164+68 31' RT 164+68 31' RT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflict with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

355 11 Water Unknown Water meter Longitudinal Outside Cordova Rd 165+23 0' 165+32 0' QLC Accommodate - Relocation Utility Conflict Created
Water meter (2) conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

356 11-16 Water Unknown Water line Longitudinal Outside Cordova Rd 169+47 68' LT 183+38 52' LT QLC Accommodate - Relocation Utility Conflict Created
Water line conflict with proposed 
roadway and sidewalk

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

4 2 Water Unknown Water line Longitudinal Outside Cordova Rd 171+24 165' LT 170+20 84' LT QLD Accommodate - Relocation Utility Conflict Created
Water line in conflict with removal

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

357 12-16 Water Unknown Water line Crossing Outside Cordova Rd 183+38 52' LT 215+96 129' LT QLC Accommodate - Relocation Utility Conflict Created
Water line in conflict with  proposed 
roadway and sidewalk

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

371 13 Electric Unknown Water meter Longitudinal Outside Cordova Rd 185+37 67' LT 185+37 67' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflict with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

148 14 Water Unknown Water meter Longitudinal Outside Cordova Rd 200+18 48' LT 200+18 48' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter (2) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

149 14 Water Unknown Water valve Longitudinal Outside Cordova Rd 200+27 48' LT 200+27 48' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (2) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

150 14 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 200+30 43' LT 200+30 43' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

168 15 Water Unknown Water meter Longitudinal Outside Cordova Rd 205+38 20' RT 205+38 20' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

169 16 Water Unknown Water valve Longitudinal Outside Cordova Rd 215+15 61' LT 215+15 61' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (5) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

170 16 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 215+19 57' LT 215+19 57' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

192 17 Water Unknown Water meter Longitudinal Outside Cordova Rd 230+47 9' RT 230+47 9' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

207 18 Water Unknown Water valve Longitudinal Outside Cordova Rd 238+31 37' LT 238+31 37' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (3) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

160 19 Water Unknown Water meter Longitudinal Outside Cordova Rd 248+29 56' RT 248+29 56' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

235 19 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 248+31 64' RT 248+31 64' RT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
driveway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

236 19 Water Unknown Water valve Longitudinal Outside Cordova Rd 248+34 64' RT 248+34 64' RT QLC Accommodate - Relocation Utility Conflict Created
Water valve conflicts with row 
acquisition

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

229 19 Water Unknown Water valve Longitudinal Outside Cordova Rd 248+36 34' LT 248+36 34' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (2) conflicts with row 
acquisition. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

228 19 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 248+45 33' LT 248+45 33' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
roadway and driveway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 290 23 Water Unknown Water valve Longitudinal Outside Cordova Rd 280+04 575' LT 280+04 575' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve does not have a direct 
conflict, but it could pose an issue with 
other conflicts

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 291 23 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 280+04 575' LT 279+60 576' LT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant does not have a direct 
conflict, but it could pose an issue with 
other conflicts 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 289 23 Water Unknown Water meter Longitudinal Outside Cordova Rd 280+12 576' LT 280+12 576' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) does not have a direct 
conflict, but it could pose an issue with 
other conflicts.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 303 24 Water Unknown Water meter Longitudinal Outside Cordova Rd 281+00 277' LT 281+00 277' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter does not have a direct 
conflict, but it could pose an issue with 
other conflicts

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

328 26 Water Unknown Water valve Longitudinal Outside Cordova Rd 293+48 35' LT 293+48 35' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve conflicts with proposed 
roadway

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

327 26 Water Unknown Fire hydrant Longitudinal Outside Cordova Rd 293+81 39' LT 293+81 39' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

7 2 Electric Unknown Signal pole Longitudinal Inside Cordova Rd 112+51 494' LT 112+51 494' LT QLC Accommodate - Relocation Utility Conflict Created
Signal pole is in conflict with proposed 
roadway improvements

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

8 2 Electric Handhole Handhole Longitudinal Inside Cordova Rd 112+53 488' LT 112+53 488' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole is in conflict with proposed 
roadway improvements

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

9 2 Electric Unknown Cabinet Longitudinal Inside Cordova Rd 112+76 483' LT 112+76 483' LT QLC Accommodate - Relocation Utility Conflict Created
Cabinet is in conflict with proposed 
roadway improvements

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

325 26 Electric Unknown Signal handhole Longitudinal Inside Cordova Rd 294+42 26' LT 294+42 26' LT QLC Accommodate - Relocation Utility Conflict Created
Signal handhole conflictst with 
proposed roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

324 26 Electric Unknown Signal pole Longitudinal Inside Cordova Rd 294+44 30' LT 294+44 30' LT QLC Accommodate - Relocation Utility Conflict Created
Signal pole conflictst with proposed 
roadway



Utility Company Utility Company Contact
Utility 

Conflict 
ID

Drawing or 
Sheet No. 

Utility Type
Size and/or 

Material
Utility Conflict 

Description
Longitudinal or 

Crossing 

Utility 
Placement in 
Relation to 

Existing 
TxDOT Right 

of Way

Station Origin 
Start 

Station
Start 

Offset 
End 

Station
End 

Offset

Level of Utility 
Investigation  

Needed
Test Hole No.

Test Hole 
Depth 

Recommended Action or 
Resolution

Estimated 
Resolution Date

Resolution Status Comments 

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

340 26 Electric Unknown Handhole Longitudinal Outside Cordova Rd 294+48 58' RT 294+48 58' RT QLC Accommodate - Relocation Utility Conflict Created
Electric handhole conflicts with 
proposed roadway

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

382 26 Electric UGE Underground electric line Crossing Inside Cordova Rd 294+51 59' RT 294+43 33' LT QLB Accommodate - Relocation Utility Conflict Created
Undeground electric  conflicts with 
roadway improvement

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

141 13-14 Communications FO/DUCT Fiber Optic Cable Longitudinal Outside Cordova Rd 194+38 39' LT 201+13 42' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed driveway 
and row acquisition

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

252 20-26 Communications FO/DUCT Fiber Optic Cable Crossing Outside Cordova Rd 259+00 32' LT 293+18 56' LT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed roadway


