
Project Owner: City of Seguin Developed/Revised By: David Wilder
CCSJ/RCSJ.: 0915-45-052 Date: 12/12/2023

Project Description: Expand roadway from 2 to 4 lanes with raised median or center turn lane. Realign Cordova at SH 46. Reviewed By: Erica Keltner
Highway or Route: Cordova Rd Between SH 46 and SH 123                   Note: Use companion sheet to compare utility conflict resolution alternatives Date:
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AT&T

Parish Austin
pa2459@att.com

526 1 Communications FO/DUCT UG Crossing TxDOT ROW Cordova Rd 111+96 157' RT 112+44 162' LT QLD Accommodate - Relocation Utility Conflict Created

FOC in conflict with TAC and proposed 
culvert. FOC assumed depth is 2' below 
existing Culvert Z cuts up to 1.8'. 
Minimal clearance. Crossing not 
encased, in conflict with TAC.

AT&T

Parish Austin
pa2459@att.com

527 1 Communications
Copper or 

telephone lines
UG Crossing TxDOT ROW Cordova Rd 111+98 157' RT 112+44 162' LT QLD Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with TAC and 
proposed culvert. Telephone line 
assumed depth is 2' below existing 
Culvert Z cuts up to 1.8'. Minimal 
clearance.  Crossing not encased, in 
conflict with TAC.

AT&T

Parish Austin
pa2459@att.com

3 2 Communications
Copper or 

telephone lines
UG Point TxDOT ROW Cordova Rd 112+63 301' LT 113+69 377' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in potential conflict with 
proposed removal. Per ED, line is 3.5'-6' 
below existing grade. Proposed roadway 
removal details pending further design. 
Line in conflict with TAC depth 
requirements (in ditches). PD to verify 
with utility if they seek exception to 
policy.

AT&T

Parish Austin
pa2459@att.com

2 2 Communications FO/DUCT UG Crossing TxDOT ROW Cordova Rd 112+63 301' LT 113+69 377' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in potential conflict with proposed 
removal. Per ED, line is 3.5'-6' below 
existing grade. Proposed roadway 
removal details pending further design. 
Line in conflict with TAC depth 
requirements (in ditches). PD to verify 
with utility if they seek exception to 
policy.

AT&T

Parish Austin
pa2459@att.com

379 2 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 113+25 404' LT 113+69 377' LT QLB No conflict Utility Conflict Created

Telephone line potentially in conflict 
with TAC depth requirements. 
Telephone line ED is 2' below existing 
grade. Ditch cut depth is 0.5' and 
pavement cut is 2' below existing grade. 
No clearance.

AT&T

Parish Austin
pa2459@att.com

461 2, 5 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 113+27 409' LT 118+44 49' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with TAC, 
proposed drainage and potential conflict 
with ditch cuts. Per ED, line 2' below 
existing grade. Proposed ditch cuts up 
to 1.6' below existing grade.  Line in 
conflict with TAC depth requirements. 
PD to verify if utility will seek exception 
to policy.

AT&T

Parish Austin
pa2459@att.com

15 5-9 Communications
Copper or 

telephone lines
UG Longitudinal Both Cordova Rd 116+43 60' LT 154+92 45' RT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with TAC, 
proposed drainage, and potential 
conflict with cuts of 1' and pavement 
sections cut at 1.5' below existing grade. 
Per ED, line is 3.5'-4' below existing 
grade. Line runs longitudinally under 
pavement in conflict with TAC. Line in 
conflict with Culvert A cuts up to 5.1'. 
No clearance. Line in conflict with TAC 
depth requirements.

TxDOT Utility Conflict Management (UCM) - Utility Conflict List

Additional Information 
Needed to Evaluate

No Conflict In Conflict
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AT&T

Parish Austin
pa2459@att.com

13 5-9 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 118+09 66' LT 153+95 13' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC and proposed 
drainage and pavement. Line runs 
longitudinally under pavement in 
conflict with TAC. Per ED, , line 4'-5' 
below existing grade. Line in conflict 
with Culvert A cuts up to 4.1'. NO 
clearance. Line in conflict with 
pavement sections up to 2' and ditch 
cuts up to 1.9'. Does not meat TAC 
depth requirements. Appurtenances to 
be adjusted with line.

AT&T

Parish Austin
pa2459@att.com

14 5-9 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 118+44 49' LT 157+65 10' RT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with TAC, 
proposed drainage and ditch cuts. Per 
ED, line 2' below existing grade. 
Proposed ditch cuts up to 1.6' below 
existing grade. Minimal clearance. Line 
runs longitudinally under pavement in 
conflict with TAC. Line in conflict with 
Culvert A cuts up to 5.1'. No clearance. 
Line in conflict with TAC depth 
requirements.

AT&T
Parish Austin
pa2459@att.com

23 6 Communications HH OH/UG Point CoS ROW Cordova Rd 125+95 27' LT 125+95 27' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
pavement

AT&T
Parish Austin
pa2459@att.com

24 6 Communications TPED OH/UG Point CoS ROW Cordova Rd 125+97 27' LT 125+97 27' LT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement

AT&T

Parish Austin
pa2459@att.com

25 6-9 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 125+98 29' LT 157+71 4' RT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with TAC and potentially 
in conflict with pavement. Per ED, line 3'-
8' below existing grade. Line runs 
longitudinally  under pavement in 
conflict with TAC. Proposed pavement 
cut up to 1.0' and pavement section of 
2'. Clearance 0'-5'. Line in conflict with 
TAC depth requirements. 
Appurtenances to be adjusted with line

AT&T
Parish Austin
pa2459@att.com

39 7 Communications HH OH/UG Point CoS ROW Cordova Rd 135+04 25' LT 135+04 25' LT QLC Accommodate - Relocation Utility Conflict Created
Fiber handhole in conflict with proposed 
pavement

AT&T
Parish Austin
pa2459@att.com

58 8 Communications TPED OH/UG Point ESMT Cordova Rd 149+28 36' RT 149+28 36' RT QLC No conflict Utility Conflict Created
TPED in conflict with ditch line cut. TPED 
will need adjustment to grade.

AT&T

Parish Austin
pa2459@att.com

345 9 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 154+21 66' RT 154+26 4' LT QLD Accommodate - Relocation Utility Conflict Created

Joint crossing  with 1 telephone line and 
2 FOC. Lines in conflict with  TAC and in 
potential conflict with TAC dept 
requirements.

AT&T

Parish Austin
pa2459@att.com

466 9 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 154+29 1' RT 157+59 13' RT QLD Accommodate - Relocation Utility Conflict Created

FOC in conflict with TAC and in potential 
conflict with pavement. Line runs 
longitudinally under pavement and 
median, in conflict with TAC. Pavement 
cuts up to 1.3' with pavement section of 
2'. Line in potential conflict with TAC 
depth requirements

AT&T
Parish Austin
pa2459@att.com

348 9 Communications CATV PED OH/UG Point CoS ROW Cordova Rd 154+91 7' LT 154+91 7' LT QLC Accommodate - Relocation Utility Conflict Created
CATV pedestal conflicts with proposed 
pavement

AT&T

Parish Austin
pa2459@att.com

419 9 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 154+92 45' RT 154+93 7' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with TAC and 
in potential conflict with proposed 
pavement and drain pipe. Line does not 
fully cross roadway, in conflict with  
TAC. Proposed pavement cuts up to 1.3' 
with pavement section of 2'. Proposed 
drain pipe depth to be determined with 
further design.

AT&T
Parish Austin
pa2459@att.com

347 9 Communications TPED OH/UG Point CoS ROW Cordova Rd 154+93 7' LT 154+93 7' LT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement.

AT&T

Parish Austin
pa2459@att.com

346 9 Communications Pole OH/UG Point CoS ROW Cordova Rd 154+98 5' LT 154+98 5' LT QLC Accommodate - Relocation Utility Conflict Created

Telephone pole conflicts with proposed 
pavement. *Telephone pole does not 
exist. See ID 60 for OHE.

AT&T

Parish Austin
pa2459@att.com

71 9 Communications OHT OH Crossing CoS ROW Cordova Rd 157+36 62' RT 157+64 38' LT QLC Accommodate - Relocation Utility Conflict Created

Poles in conflict with TAC. LT pole in 
conflict with clear zone. Center pole in 
conflict with median. Sag height is in 
conflict with TAC requirements. OHT is 
17' above proposed pavement.

AT&T

Parish Austin
pa2459@att.com

74 9 Communications Cabinet OH/UG Point CoS ROW Cordova Rd 157+59 42' LT 157+59 42' LT QLC Accommodate - Relocation Utility Conflict Created

1 telephone cabinets and 1 FO cabinet 
in conflict with TAC clear zone and 
proposed pavement and drainage. L
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AT&T
Parish Austin
pa2459@att.com 459 9 Communications Cabinet OH/UG Point CoS ROW Cordova Rd 157+59 42' LT 157+59 42' LT QLC Accommodate - Relocation Utility Conflict Created

2 telephone cabinets in conflict with 
TAC clear zone and proposed pavement 
and drainage. 

AT&T

Parish Austin
pa2459@att.com

462 9 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 157+65 10' RT 157+67 30' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line in conflict with TAC, 
proposed drainage and potential conflict 
with ditch cuts. Assumed depth is 2' 
below existing grade. Proposed ditch 
cuts up to 1.6' and pavement cuts start 
1' below existing grade. Minimal 
clearance. Line crosses under pavement 
in conflict with TAC. Line in conflict with 
TAC depth requirements.

AT&T

Parish Austin
pa2459@att.com

68 9 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 157+66 45' LT 159+27 80' LT QLB Accommodate - Relocation Utility Conflict Created

TRG linework shows FOC, but per ATT as-
built as built shows TL. TL in conflict with 
proposed SUP and ditch cuts. Per ED, 
line 2'-2.5' below existing grade. 
Proposed SUP cuts are 1' and ditch cuts 
up to 0.8'. Minimal clearance. Line in 
conflict with TAC depth requirements. 
Appurtenances to be adjusted with line.

AT&T
Parish Austin
pa2459@att.com

75 9 Communications Cabinet OH/UG Point CoS ROW Cordova Rd 157+68 34' LF 157+68 34' LF QLC Accommodate - Relocation Utility Conflict Created
FO cabinet is in conflict with proposed 
pavement. 

AT&T
Parish Austin
pa2459@att.com 76 9 Communications HH OH/UG Point CoS ROW Cordova Rd 157+75 26' LT 157+75 26' LT QLC Accommodate - Relocation Utility Conflict Created

Handhole conflicts with proposed 
pavement. Per ATT, this facility is in the 
public ROW and 10' PUE.

AT&T
Parish Austin
pa2459@att.com 422 9 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 157+75 35' LT 159+50 52' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed 
pavement, drain pipe, and driveway 
pavement

AT&T

Parish Austin
pa2459@att.com

64 9-10 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 157+75 3' RT 172+50 59' LT QLD Accommodate - Relocation Utility Conflict Created

FOC in conflict with TAC and in potential 
conflict with pavement. Line runs 
longitudinally under pavement, Culvert 
B, retaining wall, drain pipe and median, 
in conflict with TAC. Pavement cuts up 
to 1.3' with ditch cut of 2.3'. Culvert B 
ditch cut 2.5' below existing grade. 
Retaining wall cut is 4.6' below existing 
grade. Line in potential conflict with TAC 
depth requirements. Appurtenances to 
be adjusted with line.

AT&T

Parish Austin
pa2459@att.com

62 9-14 Communications FO/DUCT UG Longitudinal Both Cordova Rd 157+81 5' RT 203+66 34' LT QLC Accommodate - Relocation Utility Conflict Created

FOC in conflict with TAC and and 
proposed pavement, Culvert B, retaining 
wall, drain pipe and median, in conflict 
with TAC. FOC ED is 2'-4.5' below 
existing grade. Pavement cuts up to 1.3' 
with ditch cut of 2.3'. Culvert B ditch cut 
2.5' below existing grade. Retaining wall 
cut is 4.6' below existing grade. Line in 
potential conflict with TAC depth 
requirements. Appurtenances to be 
adjusted with line.

AT&T

Parish Austin
pa2459@att.com

260 20-22 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 158+98 31' LT 273+68 276' LT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with TAC 
requirements and ditch line. Line ED is 
2.5' below existing grade. Ditch line cut 
is 4.25' below existing grade. No 
clearance. Line conflicts with TAC depth 
requirements.

AT&T

Parish Austin
pa2459@att.com

78 9 Communications
Copper or 

telephone lines
UG Crossing Both Cordova Rd 159+21 50' LT 160+19 62' LT QLB Minimize - Exception to Policy Utility Conflict Created

UGT potentially in conflict with TAC 
depths. ED shows approximately 3' 
below grade and proposed pavement is 
at exist grade. PD to verify if utility  seek 
exception

AT&T

Parish Austin
pa2459@att.com

94 10 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 164+68 58' RT 164+76 54' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with proposed 
pavement. Proposed pavement has 2' 
section cut. Line is 3.5'-7' below existing 
grade. Potential conflict on SUP, 
drainage pipe, and TAC depths. Ditch 
cuts pending further design.

AT&T

Parish Austin
pa2459@att.com

108 11 Communications OHT OH Crossing Both Cordova Rd 165+49 37' RT 165+46 59' LT QLC Accommodate - Relocation Utility Conflict Created

OHT located on GVEC poles. RT pole 
conflicts with drain pipe. LT pole in 
conflict with TAC distance from PROW. 
Utility to seek exception of policy. 
Existing sag EL = 603.06'  and proposed 
EL = 590.1'. Clearance = 12.96. Does not 
meet TAC clearance.
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AT&T

Parish Austin
pa2459@att.com

128 12-16 Communications
Copper or 

telephone lines
UG Longitudinal Both Cordova Rd 176+97 99' LT 215+85 3' LT QLB Accommodate - Relocation Utility Conflict Created

UGT conflicts with TAC requirements, 
proposed drainage culverts, median, 
and pavement. UGT ED 2.5' below 
existing grade and conflicts with TAC 
dept requirements. UGT conflicts with 
Culvert C (footing cut of 2.6'), Culvert D 
(ditch cut of 1.5' and foot cut of 2.6'), 
and Culvert E (ditch cut of 3.25' and 
footing of 2.6'). No clearance. UGT 
under pavement and conflicts with TAC 
requirements. Appurtenances to be 
adjusted with line.

AT&T
Parish Austin
pa2459@att.com

127 12 Communications HH OH/UG Point CoS ROW Cordova Rd 177+71 54' LT 177+71 54' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed SUP

AT&T
Parish Austin
pa2459@att.com 403 12 Communications OHT OH Crossing CoS ROW Cordova Rd 180+00 97' LT 180+13 60' LT QLC Accommodate - Relocation Utility Conflict Created

Pole on primary line in conflict with 
pavement line to be adjusted with main 
line.

AT&T

Parish Austin
pa2459@att.com

132 12-16 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 180+11 59' LT 215+83 49' LT QLB Accommodate - Relocation Utility Conflict Created

UGT in conflict with TAC requirements, 
SUP, Culverts C, D, and E, drain pipes, 
and pavement. UGT ED is 1.5'-3' below 
existing grade and conflicts with TAC 
depth requirements. UGT conflicts with 
Culvert at STA 185 ditch and culvert cut 
is 3' below existing grade. No clearance. 
Drain pipe at STA 186+50 cut is 3.25' 
below existing grade. No clearance. UGT 
conflicts with Culvert C (footing cut of 
2.6'), Culvert D (ditch cut of 1.5' and foot 
cut of 2.6'), and Culvert E (ditch cut of 
3.25' and footing of 2.6'). Ditch cut is 2' 
and pavement cut is 2'. No clearance. 
UGT conflicts with TAC requirements. 
Appurtenances to be adjusted with line.

AT&T
Parish Austin
pa2459@att.com

358 14 Communications HH OH/UG Point CoS ROW Cordova Rd 198+60 32' LT 198+60 32' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
pavement. 

AT&T
Parish Austin
pa2459@att.com

373 14 Communications TPED OH/UG Longitudinal CoS ROW Cordova Rd 199+44 14' RT 199+44 14' RT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement

AT&T
Parish Austin
pa2459@att.com

144 14 Communications TPED OH/UG Point CoS ROW Cordova Rd 199+47 37' LT 199+47 37' LT QLC Accommodate - Relocation Utility Conflict Created
TPED in conflict with ditch line cut. TPED 
will need adjustment to grade.

AT&T

Parish Austin
pa2459@att.com

467 14 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 203+65 20' RT 203+66 34' LT QLB Accommodate - Relocation Utility Conflict Created

FOC potentially conflicts with TAC depth 
requirements, proposed pavement and 
ditch lines. FOC ED is 3.5' below existing 
grade. Ditch line cut is 3' below existing 
grade. No clearance. Pavement section 
cut is 2' below existing cut. Minimal to 
no clearance.

AT&T

Parish Austin
pa2459@att.com

159 14-16 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 203+68 29' LT 215+94 113' LT QLB Accommodate - Relocation Utility Conflict Created

FOC potentially conflicts with TAC depth 
requirements, ditch line, and SUP. FOC 
conflicts with  proposed pavement, and 
culverts D and E. FOC ED is 3.5' below 
existing grade. Ditch cut is 0.3' and 
pavement cut is 2' below existing grade. 
Minimal to no clearance. FOC 
potentially conflicts with ditch line with 
cut of 1.25' below existing grade. 
Culvert D ditch cut of 1.5' and foot cut of 
2.6' and Culvert E ditch cut of 3.25' and 
footing of 2.6'. No clearance.

AT&T
Parish Austin
pa2459@att.com

156 14 Communications HH OH/UG Point CoS ROW Cordova Rd 203+71 24' RT 203+71 24' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
pavement

AT&T
Parish Austin
pa2459@att.com

155 14 Communications Cabinet OH/UG Point CoS ROW Cordova Rd 203+76 36' RT 203+76 36' RT QLC Accommodate - Relocation Utility Conflict Created
Telephone cabinet in conflict with 
proposed clear zone.

AT&T
Parish Austin
pa2459@att.com

165 15 Communications TPED OH/UG Point CoS ROW Cordova Rd 209+53 34' LT 209+53 34' LT QLC Accommodate - Relocation Utility Conflict Created
TPED in conflict with ditch line cut. TPED 
will need adjustment to grade.

AT&T

Parish Austin
pa2459@att.com

359 16 Communications FO/DUCT UG Crossing Both Cordova Rd 215+27 35' RT 215+32 53' LT QLB Minimize - Exception to Policy Utility Conflict Created

FOC potential conflict with TAC 
requirements and proposed pavement. 
FOC ED is 7'-9.5' below existing grade. 
Ditch cut for pavement is 2.25' and 
pavement cut is 2' below existing grade. 
No depth conflict. PD to verify if utility 
will seek exception to policy. Need 
further SUE under Huber Rd.
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AT&T
Parish Austin
pa2459@att.com

178 16 Communications TPED OH/UG Point CoS ROW Cordova Rd 215+76 13' RT 215+76 13' RT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement

AT&T

Parish Austin
pa2459@att.com

177 16-22 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 215+77 29' RT 269+22 33' RT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with TAC 
requirements, proposed Culvert E, 
pavement, median, and potentially SUP. 
Telephone line ED is 2.5'-4' below 
existing grade. Culvert E ditch cut of 
3.25' and footing of 2.6' below existing 
grade. No clearance. Ditch cut for 
pavement is 2.25' and pavement cut is 
2' below existing grade. No clearance. 
Telephone line conflicts with TAC depth 
requirements.

AT&T

Parish Austin
pa2459@att.com

424 16 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 215+85 3' LT 215+89 74' LT QLB Accommodate - Relocation Utility Conflict Created

UGT conflicts with TAC requirements, 
proposed pavement, culvert, and 
junction box. UGT ED is 2.5' below 
existing grade and conflicts with TAC 
depth requirements. Ditch cut is 0.75', 
pavement cut is 1.6'. Minimal to no 
clearance. Junction box cut is 5.3'. No 
clearance. UGT conflicts with TAC depth 
requirements.

AT&T

Parish Austin
pa2459@att.com

425 16-19 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 216+02 73' LT 254+08 12' LT QLB Accommodate - Relocation Utility Conflict Created

UGT in conflict with TAC requirements, 
inlets, drain pipes, pavement, and 
potentially SUP. UGT ED is 2.5'-4' below 
existing grade. Ditch cut at inlet is 0.25' 
and from top of storm inlet to bottom of 
culvert pipe cut is 2.25' below existing 
grade. Minimal to no clearance. Ditch 
cut over pavement is 2.3' and pavement 
cut is 2' below existing grade. Minimal 
to no clearance. UGT conflicts with TAC 
longitudinal under pavement 
requirements.

AT&T
Parish Austin
pa2459@att.com

180 16 Communications HH OH/UG Point CoS ROW Cordova Rd 216+13 45' LT 216+13 45' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed SUP

AT&T

Parish Austin
pa2459@att.com

427 16-19 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 216+17 47' LT 254+08 47' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
storm drains, inlets, box culverts, and 
pavement. FOC ED is 3'-5' below existing 
grade. Ditch cut at storm drain is 3.5 and 
drain pipe is 2' below existing grade. No 
clearance. Ditch cut at box culvert is 2.5' 
and BC is 2' below existing grade. No 
clearance. Ditch cut for pavement is 
2.25' and pavement cut is 2' below 
existing grade. No clearance.

AT&T
Parish Austin
pa2459@att.com

460 16 Communications HH OH/UG Point CoS ROW Cordova Rd 216+31 55' LT 216+31 55' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole (2) conflicts with proposed 
SUP.

AT&T
Parish Austin
pa2459@att.com

218 18 Communications HH OH/UG Point CoS ROW Cordova Rd 242+04 22' LT 242+04 22' LT QLC Accommodate - Relocation Utility Conflict Created
Handhold conflicts with proposed 
pavement

AT&T

Parish Austin
pa2459@att.com

224 18-20 Communications
Copper or 

telephone lines
UG Point CoS ROW Cordova Rd 244+09 32' LT 258+98 32' LT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with TAC 
requirements and proposed pavement. 
Line ED is 2'-3.5' below existing grade. 
Ditch cut is 1.5' and pavement cut is 2' 
below existing grade. No clearance. Line 
conflicts with TAC depth and 
longitudinal under pavement 
requirement.

AT&T
Parish Austin
pa2459@att.com

227 19 Communications TPED OH/UG Point CoS ROW Cordova Rd 248+53 24' LT 248+53 24' LT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement

Unknown
#N/A

238 19 Communications Pole OH/UG Point CoS ROW Cordova Rd 253+22 27' LT 253+22 27' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pole conflicts with proposed 
pavement

AT&T
Parish Austin
pa2459@att.com

232 19-21 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 253+39 32' RT 269+48 33' RT QLB Accommodate - Relocation Utility Conflict Created
FOC conflicts with proposed pavement

AT&T

Parish Austin
pa2459@att.com

429 19 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 254+05 24' LT 254+50 89' RT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements 
and proposed pavement. FOC ED 3.5' 
below existing grade. Ditch cut is 1' and 
pavement cut is 2' below existing grade. 
Minimal to no clearance. FOC conflicts 
with TAC longitudinal under pavement 
requirement.
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AT&T

Parish Austin
pa2459@att.com

468 19 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 254+06 24' LT 254+51 89' RT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements 
and proposed pavement. FOC ED 3.5' 
below existing grade. Ditch cut is 1' and 
pavement cut is 2' below existing grade. 
Minimal to no clearance. FOC conflicts 
with TAC longitudinal under pavement 
requirement.

AT&T
Parish Austin
pa2459@att.com

239 19 Communications TPED OH/UG Point CoS ROW Cordova Rd 254+24 25' LT 254+24 25' LT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement

AT&T
Parish Austin
pa2459@att.com

249 20 Communications TPED OH/UG Point CoS ROW Cordova Rd 258+97 29' LT 258+97 29' LT QLC Accommodate - Relocation Utility Conflict Created
TPED conflicts with proposed pavement

AT&T

Parish Austin
pa2459@att.com

263 21 Communications TPED OH/UG Point CoS ROW Cordova Rd 266+03 56' LT 266+03 56' LT QLC Accommodate - Relocation Utility Conflict Created

TPED conflicts with ditch line. Ditch line 
cut is 4.25' below existing grade. No 
clearance. Line conflicts with TAC depth 
requirements.

AT&T

Parish Austin
pa2459@att.com

430 25-26 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 287+88 324' LT 294+39 91' RT QLB Accommodate - Relocation Utility Conflict Created

Telephone line conflicts TAC 
requirements, pavement, Culvert F-1, 
and potentially SUP. Telephone line ED 
is 3'-3.5'. Ditch cut 2.25'  and pavement 
cut is 2' below existing grade. No 
clearance. Culvert F-1 headwall cut is 
3.75' below existing grade. No 
clearance.  SUP ditch cut is 0.7' and SUP 
cut is 0.3' below existing grade. Minimal 
clearance. Telephone line conflicts with 
TAC depth requirements.

AT&T

Parish Austin
pa2459@att.com

431 25-26 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 287+93 309' RT 294+43 80' RT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts TAC requirements, 
pavement, Culvert F-1, and potentially 
SUP. FOC ED is 3'-3.5'. Ditch cut 2.25'  
and pavement cut is 2' below existing 
grade. No clearance. Culvert F-1 
headwall cut is 3.75' below existing 
grade. No clearance.  SUP ditch cut is 
0.7' and SUP cut is 0.3' below existing 
grade. Minimal clearance. FOC conflicts 
with TAC depth requirements. 
Appurtenances to be adjusted with line.

AT&T

Parish Austin
pa2459@att.com

463 26 Communications
Copper or 

telephone lines
UG Crossing CoS ROW Cordova Rd 293+29 25' LT 293+29 21' RT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts TAC 
requirements, pavement, and median. 
TL assumed depth is 2' below existing 
grade. Pavement ditch cut is 0.5' and 
pavement section cut is 2'. No 
clearance. TL conflicts with TAC depth 
requirements.

AT&T

Parish Austin
pa2459@att.com

464 26 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 293+29 21' RT 294+42 80' RT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts TAC 
requirements, pavement, Culvert F-1, 
and potentially SUP. Telephone line 
assumed depth is 2' below existing 
grade.. Ditch cut 2.25'  and pavement 
cut is 2' below existing grade. No 
clearance. Culvert F-1 headwall cut is 
3.75' below existing grade. No 
clearance.  SUP ditch cut is 0.7' and SUP 
cut is 0.3' below existing grade. Minimal 
clearance. Telephone line conflicts with 
TAC depth requirements.

AT&T
Parish Austin
pa2459@att.com

329 26 Communications TPED OH/UG Point CoS ROW Cordova Rd 293+32 23' LT 293+32 23' LT QLC Accommodate - Relocation Utility Conflict Created
Telephone pedestal conflicts with 
proposed pavement.

Spectrum
Joel Gonzales
joel.gonzales@charter.com

337 26 Communications Cabinet OH/UG Point CoS ROW Cordova Rd 293+38 27' RT 293+38 27' RT QLC Accommodate - Relocation Utility Conflict Created
CATV cabinet conflicts with proposed 
pavement.

AT&T 546 26 Communications MH OH/UG Point CoS ROW Cordova Rd 293+90 23' RT 293+90 23' RT QLC Accommodate - Relocation Utility Conflict Created
MH conflicts with proposed pavement.

AT&T

Joel Gonzales
joel.gonzales@charter.com

465 26 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Cordova Rd 293+89 26' RT 294+56 28' RT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts TAC 
requirements and proposed pavement. 
TL assumed depth is 2' below existing 
grade. Pavement section cut is 2' below 
existing grade. No clearance. TL conflicts 
with TAC depth and longitudinal under 
pavement requirements.
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AT&T

Parish Austin
pa2459@att.com

339 26 Communications FO/DUCT UG Crossing TxDOT ROW Cordova Rd 294+47 134' RT 294+47 68' LT QLD Accommodate - Relocation Utility Conflict Created

FOC potentially in conflict with TAC 
requirements and proposed pavement. 
FOC conflicts with proposed culverts. 
FOC assumed depth is 2' below existing. 
Pavement design matches existing 
pavement grade at SH 123. FOC 
potentially conflicts with proposed 
pavement and TAC depth requirements. 
Culvert F wingwall cut is 2.5' and footing 
cut is 5.2' below existing grade. No 
clearance. Culvert F-1 wingwall cut is 
7.5' and footing wall is 2'. No clearance.

AT&T

Parish Austin
pa2459@att.com

534 27 Communications
Copper or 

telephone lines
UG Longitudinal CoS ROW Huber Rd 1004+50 28' RT 1009+50 25' RT QLD Accommodate - Relocation Utility Conflict Created

Telephone line conflicts with proposed 
ditch cuts. Assumed depth is 2' below 
existing grade. Proposed ditch cuts up 
to 2.1'. No clearance.

AT&T

Parish Austin
pa2459@att.com

537 27 Communications FO/DUCT UG Longitudinal ESMT Huber Rd 1005+50 23' LT 1009+50 24' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed ditch cuts. 
Assumed depth is 2' below existing 
grade. Proposed ditch cuts up to 2.5'. 
No clearance.

AT&T

Parish Austin
pa2459@att.com

535 27 Communications FO/DUCT UG Longitudinal CoS ROW Huber Rd 1011+81 28' LT 1015+00 33' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed ditch cuts. 
Assumed depth is 2' below existing 
grade. Proposed ditch cuts up to 1.4'. 
Minimal clearance.

AT&T

Parish Austin
pa2459@att.com

543 1 Communications
Copper or 

telephone lines
UG Crossing TxDOT ROW SH 46 166+39 55' RT 166+40 69' LT QLD Utility Conflict Created

Potential conflict with proposed 
pavement and TAC. Proposed pavement 
pending further design.  PD to verify 
depth and casing with utility.

CenterPoint Energy

Parish Austin
pa2459@att.com

469 2 Gas 6"  IP PLA. UG Crossing CoS ROW Cordova Rd 113+28 359' LT 113+54 389' RT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts TAC requirements 
and proposed obliteration. UG pipeline 
assumed depth is 3' below existing. 
Obliterate cut is 2'-3' below existing 
grade. Minimal to no clearance. UG 
pipeline conflicts with TAC depth 
requirement.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

389 5-8 Gas 6"  IP PLA. UG Longitudinal CoS ROW Cordova Rd 114+63 249' LT 144+50 21' RT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, 
median, and Culvert A. UG pipeline 
assumed depth is 3' below existing 
grade. Ditch cut is 1' and pavement cut 
is 2'. Minimal clearance. Culvert A ditch 
cut is 5' and footing cut is 5.2' below 
existing grade. No clearance. UG 
pipeline conflicts with TAC depth and 
and longitudinal under pavement 
requirement.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

432 8 Gas 6"  IP PLA. UG Crossing Both Cordova Rd 144+50 21' RT 144+51 32' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, 
median, and ditch line. UG pipeline 
assumed depth is 3' below existing 
grade. Ditch cut is 0.2' and pavement 
cut is 2' below existing grade. Minimal 
clearance. Ditch line cut is 1.1' below 
existing grade. Minimal clearance. UG 
pipeline conflicts with TAC depth and 
casing requirements and doesn't fully 
cross proposed pavement.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

433 8-9 Gas 6"  IP PLA. UG Longitudinal ESMT Cordova Rd 144+51 32' LT 152+68 32' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, and 
potentially conflicts with ditch line. UG 
pipeline assumed depth is 3' below 
exacting grade. Pavement cut is 1.75' 
below existing grade. Minimal to no 
clearance. Ditch line cut is 1.25' below 
existing grade. UG pipeline conflicts 
with TAC depth requirements.
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CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

434 9 Gas 6"  IP PLA. UG Crossing Both Cordova Rd 152+68 32' LT 152+68 21' RT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, 
median, and potentially ditch line. UG 
pipeline assumed depth is 3' below 
existing grade. Ditch cut is 0.25' and 
pavement cut is 2' below existing grade. 
Ditch line cut is 1.25' below existing 
grade. Minimal clearance. UG pipeline 
conflicts with TAC depth and casing 
requirements. Does not fully cross 
proposed pavement.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

435 9-16 Gas 6"  IP PLA. UG Longitudinal Both Cordova Rd 152+68 21' RT 216+05 7' RT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, 
storm inlet, drain pipe, SUP, Culvert B, C, 
D, and E, and median. UG pipeline 
assumed depth is 3' below existing 
grade. Ditch cut is 1.5'-2' and pavement 
cut is 2' below existing grade. No 
clearance. Culvert B footing cut is 4.6' 
below existing grade. No clearance. 
Culvert C ditch cut is 1.25' and footing 
cut is 2.6' below existing grade. No 
clearance. Culvert D ditch cut is 1.5' and 
footing cut is 2.6' below existing grade. 
No clearance. Culvert E ditch cut is 3.25' 
and footing cut is 2.6' below existing 
grade. No clearance. UG pipeline 
conflicts with TAC depth and 
longitudinal under pavement 
requirements.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

437 16 Gas 6"  IP PLA. UG Longitudinal CoS ROW Cordova Rd 216+05 7' RT 216+10 64' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, 
median, Culvert E wingwall and footing, 
and storm drains. UG pipeline assumed 
depth is 3' below existing grade. Ditch 
cut is 0.81' and pavement cut is 2' below 
existing grade. Minimal  clearance. 
Culvert E wingwall cut is 2.6' and footing 
cut is 2.6' below existing grade. Minimal 
clearance. culvert ditch cut is 1' and 
culvert section cut is 2'. Minimal 
clearance. UG pipeline conflicts with 
TAC depth requirements. UG pipeline 
does not fully cross pavement.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

440 16-18 Gas 6"  IP PLA. UG Longitudinal ESMT Cordova Rd 230+22 60' LT 243+90 41' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed SUP, 
pavement, and storm drains. UG 
pipeline assumed depth is 3' below 
existing grade. SUP ditch cut is 3.3' and 
SUP is 0.33' thick. No clearance. Ditch 
cut is 0.56'-0.8' below existing grade. 
Minimal clearance. Storm culvert ditch 
cut is 3.2' and culvert section cut is 2' 
below existing grade. No clearance. UG 
pipeline conflicts with TAC depth and 
longitudinal under pavement 
requirements.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

470 17 Gas 4"  IP PLA. UG Longitudinal Both Cordova Rd 232+59 42' LT 232+60 56' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed SUP, 
pavement, and storm drains. UG 
pipeline assumed depth is 3' below 
existing grade. culvert ditch cut is 5.2' 
and culvert section cut is 3' below 
existing grade. No clearance. UG 
pipeline conflicts with TAC depth 
requirements.
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CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

438 18-22 Gas 6"  IP PLA. UG Longitudinal Both Cordova Rd 243+90 41' LT 270+52 108' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, 
ditch lines, and storm drains, and SUP. 
UG pipeline assumed depth is 3' below 
existing grade. Pavement ditch cuts are 
0.33'-2.2' and pavement cut is 2'. 
Minimal clearance. SUP ditch cut is 2' 
and SUP is 0.33' thick below existing 
grade. Minimal clearance. Ditch line cut 
is 2.75'-4.6' below existing grade. No 
clearance. culvert ditch cut is 6.6' and 
culvert section cut is 2' below existing 
grade. No clearance. UG pipeline 
conflicts with TAC depth and 
longitudinal under pavement 
requirements.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

439 25-26 Gas 6"  IP PLA. UG Longitudinal CoS ROW Cordova Rd 290+81 100' LT 294+01 10' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement. UG 
pipeline assumed depth is 3' below 
existing grade. Ditch cut is 1'-2' and 
pavement cut is 2' below existing grade. 
Minimal clearance. UG pipeline conflicts 
with TAC depth requirements.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

222 26 Gas Unknown UG Crossing Both Cordova Rd 293+99 63' RT 294+01 33' LT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC 
requirements, proposed pavement, and 
drain pipe. UG pipeline assumed depth 
is 3' below existing grade. Pavement 
ditch cut is 2' and pavement cut is 2'. 
Minimal clearance. Culvert ditch cut is 
6.75' and headwall cut is 9.5'. No 
clearance. UG pipeline conflicts with 
TAC depth requirements.

CenterPoint Energy

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com

538 27 Gas Unknown UG Longitudinal CoS ROW Huber Rd 1004+50 30' RT 1009+50 31'RT QLD Accommodate - Relocation Utility Conflict Created

UG pipeline conflicts with TAC and 
proposed ditch cuts. UG pipeline 
assumed depth is 3' below existing 
grade. Proposed ditch cuts up to 2.9'. 
Minimal clearance. Line conflicts with 
TAC depth requirements.

City of Seguin

Fernando Ruelas-Valtierra
fernando.ruelasvaltierra@centerpointener
gy.com 530 1 Sanitary Sewer 12" PVC UG Longitudinal Both Cordova Rd 111+91 29' LT 112+60 19' LT QLD Accommodate - Relocation Utility Conflict Created

12" waste water line in conflict with 
TAC. Per as-builts, FL EL = 559.5' to 560'. 
Line runs longitudinally under 
pavement. Line connects to MH in 
conflict with pavement (see ID ).

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

528 1 Sanitary Sewer 18" UG Crossing ESMT Cordova Rd 112+40 128' RT 112+84 129' LT QLD Accommodate - Relocation Utility Conflict Created

18" waste water line in conflict with 
TAC. Line crosses proposed pavement 
without encasement. Depth of line 
unknown. PD to inquire if utility can 
encase line. Line may require 
adjustment due to MH in conflict with 
pavement (see ID ).

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

529 1 Sanitary Sewer MH OH/UG Point ESMT Cordova Rd 112+61 18' LT 112+61 18' LT QLD Accommodate - Relocation Utility Conflict Created

MH in conflict with TAC. MH in proposed 
pavement, in conflict with TAC. 
Proposed pavement fill up to 5'.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

471 18 Sanitary Sewer MH OH/UG Point ESMT Cordova Rd 242+43 58' LT 242+43 58' LT QLD Accommodate - Relocation Utility Conflict Created

MH conflicts with proposed pavement 
of Yale St. Proposed pavement to be 
lowered to EL = 593' (approx. 1.3' below 
existing grade). Adjustment to grade 
needed.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

426 18 Sanitary Sewer 16" PVC UG Longitudinal ESMT Cordova Rd 243+33 58' LT 243+45 58' LT QLD Accommodate - Relocation Utility Conflict Created

16 " PVC Waste water line in potential 
conflict with proposed drainage pipes. 
As-builts show FL EL = 576.10' to 577.4'. 
Depth of proposed drainage pipes 
pending further design.

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov 216 18 Sanitary Sewer MH OH/UG Point ESMT Cordova Rd 243+90 54' LT 243+90 54' LT QLD Accommodate - Relocation Utility Conflict Created

MH conflicts with proposed SUP. 
Proposed SUP to be raised 1.1'. 
Adjustment to grade needed. 
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City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

524 18 Sanitary Sewer 16" PVC UG Crossing Both Cordova Rd 243+91 58' LT 244+61 53' RT QLD Accommodate - Relocation Utility Conflict Created

16 " PVC Waste water line in potential 
conflict with proposed drainage pipes. 
As-builts show FL EL = 576.0'. Proposed  
24" drainage pipe F2 FL EL = 585.0'. 
Clearance 7.7'. Proposed F1-2 drain pipe 
pending further design.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

472 18 Sanitary Sewer MH OH/UG Point CoS ROW Cordova Rd 244+63 54' RT 244+63 54' RT QLC Accommodate - Relocation Utility Conflict Created

MH conflicts with proposed SUP. 
Proposed SUP to be raised 1.6' above 
existing grade. Adjustment to grade 
needed.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

233 19 Sanitary Sewer MH OH/UG Point CoS ROW Cordova Rd 248+13 51' RT 248+13 51' RT QLC Accommodate - Relocation Utility Conflict Created

MH conflicts with proposed SUP. 
Proposed SUP to be raised 1.3' above 
existing grade. Adjustment to grade 
needed.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

217 19 Sanitary Sewer MH UG Point CoS ROW Cordova Rd 248+59 61' RT 248+59 61' RT QLC Accommodate - Relocation Utility Conflict Created

MH conflicts with proposed pavement 
of Eric Path. Proposed pavement to be 
lowered to EL = 591.1 (approx. 2.5' 
below existing grade). Adjustment to 
grade needed.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

326 26 Sanitary Sewer 8" PVC UG Crossing Both Cordova Rd 294+03 68'RT 294+03 54' LT QLA QLD Accommodate - Relocation Utility Conflict Created

8" WW line in potential conflict with 
proposed pavement, ditch cuts, and 
culverts. Proposed pavement section to 
EL = 573.6' (1.6' below existing grade). 
Proposed ditch cuts to EL = 571.1' (3' 
below existing grade). Culvert F cuts to 
EL = 569'. Culvert F1 cut to EL = 569.3'. 
Depth of WW line needed.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

473 26 Sanitary Sewer
16" PVC FM in 24" 

steel casing
UG Crossing Both Cordova Rd 294+10 71' RT 294+10 58' LT QLD Accommodate - Relocation Utility Conflict Created

16" FM in potential conflict with TAC 
and proposed culverts. Line encased 
across existing Cordova in 24" steel. Per 
as-builts, FL EL = 566.0' to 565.2'. 
Proposed pavement section to EL = 
573.6'. Clearance 5.6'. Proposed ditch 
cuts to EL = 571.1'. Clearance 3.1'. 
(Insufficient TAC clearance). Culvert F 
cuts to EL = 569'. Clearance 1'. Culvert 
F1 cut to EL = 569.3'. Clearance 1.3'.

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

474 26 Sanitary Sewer
8" PVC FM in 14" 

steel casing
UG Crossing Both Cordova Rd 294+17 79' RT 294+17 68' LT QLA QLD Accommodate - Relocation Utility Conflict Created

8" FM line in potential conflict with 
proposed pavement, ditch cuts, and 
culverts. Proposed pavement section to 
EL = 573.6' (1.6' below existing grade). 
Proposed ditch cuts to EL = 571.1' (3' 
below existing grade). Culvert F cuts to 
EL = 569'. Culvert F1 cut to EL = 569.3'. 
Depth of FM line needed.

CPS Energy

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

383 19 Electric Transmission OH Crossing CoS ROW Cordova Rd 253+66 72' LT 253+69 42' RT QLC Accommodate - Relocation Utility Conflict Created

No issues with sag height on OHE. Pole 
is within the acceptable margin outlined 
in AASHTO Bicycle Design Guide.

CPS Energy

Jennifer Henriquez
210-314-9708
jhenriquez@cpsenergy.com

255 20 Oil 16" pipe UG Crossing Both Cordova Rd 259+38 35' RT 260+34 39' LT QLB Accommodate - Relocation Utility Conflict Created

UG Pipeline conflicts with proposed 
pavement and ditch lines. UG Pipeline 
ED is 7.5'-9' below existing grade. Ditch 
line cut is 3.6' LT and 5' RT below 
existing grade. CPS to advise line was 
sold to unknown entity.

Exxon Mobil Pipeline

Jennifer Henriquez
210-314-9708
jhenriquez@cpsenergy.com

153 14 Oil 6" in 10" Casing UG Crossing CoS ROW Cordova Rd 203+27 10' RT 203+47 46' LT QLC Accommodate - Relocation Utility Conflict Created

Line in conflict with TAC. Per email from 
Exxon, the depth is 6' on the south side 
of Cordova Rd and 6'3" on the 
northside. UG pipeline has a 10" casing. 
It conflicts with proposed pavement. 
Ditch cut is 2.9' and pavement section 
cut is 2'. Line does not meet TAC depth 
requirements.

Exxon Mobil Pipeline

Antonio Alaniz
antonio.alaniz@exxonmobil.com

542 27 Oil 6" UG Crossing Both Huber Rd 1016+36 28' LT 1016+49 31' RT QLD Accommodate - Relocation Utility Conflict Created

Line in potential conflict with TAC and 
proposed ditch cuts. Depth of line 
unknown. Casing unknown. Proposed 
ditch cuts up to 3.8' in area of line. PD to 
verify depth and casing with utility.

Exxon Mobil Pipeline

Antonio Alaniz
antonio.alaniz@exxonmobil.com

544 1 Oil 6" UG Crossing Both SH 46 162+68 60' LT 162+77 80' RT QLD Minimize - Protect in Place Utility Conflict Created

Line in potential conflict proposed 
pavement. Proposed pavement pending 
further design. PD to verify depth and 
casing with utility.
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GVEC
Antonio Alaniz
antonio.alaniz@exxonmobil.com

531 1 Electric OH Crossing TxDOT ROW Cordova Rd 111+79 315' RT 112+57 243' LT QLD Accommodate - Relocation Utility Conflict Created
Poles in conflict with proposed 
pavement, culvert Z and SUP. 

GVEC

Travis Engler
tengler@gvec.org

11 5-10 Electric OH Longitudinal CoS ROW Cordova Rd 118+39 48' LT 165+49 61' LT QLC Accommodate - Relocation Utility Conflict Created

Poles in conflict with TAC distance from 
proposed ROW, pavement, and 
retaining wall. Poles in median in 
conflict with TAC. PD to verify with 
utility if exception to policy is warranted 
for pole at STA 165+49 61' LT.

GVEC
Travis Engler
tengler@gvec.org 22 6 Electric OH Crossing Both Cordova Rd 126+01 30' LT 126+02 90' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC

Travis Engler
tengler@gvec.org

46 7 Electric OH Crossing Both Cordova Rd 131+16 228' RT 131+60 29' LT QLC Accommodate - Relocation Utility Conflict Created

LT pole in conflict with pavement. Low 
wire (telecom) EL = 607.61'. Proposed 
roadway EL = 587.8'. Clearance 19.8.

GVEC
Travis Engler
tengler@gvec.org 368 7 Electric OH Crossing Both Cordova Rd 135+06 100' LT 135+10 30' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC
Travis Engler
tengler@gvec.org 40 7 Electric OH Longitudinal CoS ROW Cordova Rd 138+33 82' LT 138+33 30' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC

Travis Engler
tengler@gvec.org

55 8 Electric OH Crossing Both Cordova Rd 147+50 47' RT 147+93 26' LT QLC Accommodate - Relocation Utility Conflict Created

LT pole in conflict with pavement. RT 
pole in conflict with SUP. Low wire 
reading EL: 605.24. Proposed roadway 
EL = 589.0'. Clearance 16.24'. Does not 
meet TAC clearance.

GVEC
Travis Engler
tengler@gvec.org 59 9 Electric OH Crossing Both Cordova Rd 152+76 59' LT 153+11 22' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC

Travis Engler
tengler@gvec.org

475 9 Electric UGE UG Crossing ESMT Cordova Rd 154+19 64' RT 154+24 49' RT QLC Accommodate - Relocation Utility Conflict Created

UGE conflicts with TAC requirements 
and SUP. UGE ED is 1'-1.5'. Top of SUP is 
at existing grade. Ditch cut is 1' and SUP 
cut is 1' below existing grade and is 4" 
thick. Minimal to no clearance. Will 
need to be relocated with power pole. 
UGE conflicts with TAC depth 
requirements.

GVEC

Travis Engler
tengler@gvec.org

60 9 Electric OH Crossing Both Cordova Rd 154+24 49' RT 154+98 8' LT QLC Accommodate - Relocation Utility Conflict Created

Two poles on right conflict with SUP> LT 
pole conflicts with pavement. Low wire 
reading EL = 606.21'. Proposed roadway 
EL = 585.18. Clearance is 21.03. Does 
not meet TAC clearance.

GVEC

Travis Engler
tengler@gvec.org

72 9 Electric OH Crossing Both Cordova Rd 157+43 87' RT 157+63 38' LT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with proposed drain 
pipe. Center pole conflicts with 
proposed median. Low wire EL 
(telecom) = 599.58'. Proposed roadway 
EL = 582.44'.Clearance is 17.15'. Does 
not meet TAC clearance.

GVEC

Travis Engler
tengler@gvec.org

77 9 Electric UGE UG Longitudinal Both Cordova Rd 157+65 37' LT 159+54 48' LT QLB Accommodate - Relocation Utility Conflict Created

UGT conflicts with TAC requirements 
and drain pipe. UGE ED is 3'-5'. Drain 
pipe depth is 7' below existing grade. No 
clearance. UGE conflicts with TAC depth 
requirements.

GVEC

Travis Engler
tengler@gvec.org

354 10 Electric OH Crossing Both Cordova Rd 160+79 22' LT 160+86 55' RT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with proposed SUP. RT 
pole conflicts with proposed roadway. 
Low wire EL = 597.68'. Proposed 
roadway EL = 582.31'. Clearance is 
15.37'. Does not meet TAC clearance.

GVEC

Travis Engler
tengler@gvec.org

91 10 Electric OH Crossing Both Cordova Rd 163+27 50' LT 163+52 22' RT QLC Accommodate - Relocation Utility Conflict Created

RT pole conflicts with proposed 
roadway. Low wire EL = 608.17'. 
Proposed roadway EL = 581.9'. 
Clearance is 26.27''. 

GVEC
Travis Engler
tengler@gvec.org

92 10 Electric OH/UG Point CoS ROW Cordova Rd 163+49 24' RT 163+49 24' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole is in conflict with proposed 
pavement

GVEC
Travis Engler
tengler@gvec.org

93 10 Electric OH/UG Point CoS ROW Cordova Rd 163+51 22' RT 163+51 22' RT QLC Accommodate - Relocation Utility Conflict Created
Electric pole is in conflict with proposed 
pavement.

GVEC

Travis Engler
tengler@gvec.org

370 10 Electric UG Longitudinal CoS ROW Cordova Rd 163+53 25'RT 164+18 72' RT QLB Accommodate - Relocation Utility Conflict Created

UGE conflicts with TAC requirements 
and proposed pavement. UGE ED is 3.5'-
4' below existing grade. Pavement cut is 
1.3' below existing grade. Minimal to no 
clearance. UGE conflicts with TAC depth 
requirements.
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GVEC
Travis Engler
tengler@gvec.org

97 10 Electric OH/UG Point CoS ROW Cordova Rd 164+04 22' RT 164+04 22' RT QLC Accommodate - Relocation Utility Conflict Created
Light pole conflicts with proposed 
pavement.

GVEC

Travis Engler
tengler@gvec.org

109 11 Electric OH Crossing CoS ROW Cordova Rd 165+48 61' LT 165+50 41' RT QLC Accommodate - Relocation Utility Conflict Created

Poles in conflict with TAC distance from 
proposed ROW. Low wire EL = 603.35'. 
Proposed roadway EL = 582.06'. 
Clearance is 21.29'. Does not meet TAC 
clearance. Light pole in conflict with 
retaining wall and drainage on RT.

GVEC
Travis Engler
tengler@gvec.org 118 12 Electric OH Longitudinal CoS ROW Cordova Rd 176+89 60' LT 177+00 96' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC
Travis Engler
tengler@gvec.org 441 12-21 Electric OH Longitudinal CoS ROW Cordova Rd 180+14 60' LT 269+55 84' LT QLC Accommodate - Relocation Utility Conflict Created

Poles conflict with proposed SUP, ditch 
line, riprap, pavement, and drain pipe. 

GVEC
Travis Engler
tengler@gvec.org 125 12 Electric OH Crossing Both Cordova Rd 183+46 119' LT 183+46 60' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC
Travis Engler
tengler@gvec.org 126 12 Electric OH Crossing Both Cordova Rd 184+97 58' LT 184+98 103' LT QLC Accommodate - Relocation Utility Conflict Created

Poles on primary line in conflict with 
pavement. Line to be adjusted with 
main line.

GVEC
Travis Engler
tengler@gvec.org

137 13 Electric Pole OH/UG Point Outside Cordova Rd 194+37 39' LT 194+37 39' LT QLC Accommodate - Relocation Utility Conflict Created
Electric riser in conflict with proposed 
SUP

GVEC

Travis Engler
tengler@gvec.org

143 14 Electric OH Longitudinal Both Cordova Rd 199+35 118' LT 199+47 40' LT QLC Accommodate - Relocation Utility Conflict Created

Pole conflicts with TAC distance from 
proposed ROW and proposed ditch line. 
Line to be adjusted with main line.

GVEC

Travis Engler
tengler@gvec.org

151 14 Electric OH Crossing Both Cordova Rd 202+65 99' LT 202+79 41' LT QLC Accommodate - Relocation Utility Conflict Created

Pole conflicts with TAC distance from 
proposed ROW and proposed ditch line. 
Line to be adjusted with main line.

GVEC

Travis Engler
tengler@gvec.org

154 14 Electric OH Crossing Both Cordova Rd 203+81 26' RT 204+42 41' LT QLC Abandon Utility Conflict Created

LT pole conflicts with TAC distance from 
ROW and proposed ditch line. Center 
pole is in conflict with proposed median. 
RT pole conflicts with proposed Culvert 
E constructability.. Proposed ditch line 
cut is 3' below existing grade. Low wire 
EL = 611.36'. Proposed roadway EL = 
590.75'. Clearance is 20.61'. Does not 
meet TAC clearance. Powers telecom 
cabinet to be relocated

GVEC

Travis Engler
tengler@gvec.org

164 15 Electric OH Crossing Both Cordova Rd 205+96 200' RT 206+00 40 LT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with TAC distance from 
ROW and proposed ditch line. Proposed 
ditch line cut is 1' below existing grade. 
Low wire EL = 614.36'. Proposed 
roadway EL = 590.75'. Clearance is 
23.61'.

GVEC

Travis Engler
tengler@gvec.org

181 16 Electric OH Crossing Both Cordova Rd 215+94 76' RT 216+31 56' LT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with proposed SUP. 
Poles north of LT pole cannot be 
assessed because their location is in 
easement. Center pole conflicts with 
proposed roadway and median. RT pole 
conflicts with TAC distance from ROW. 
Low wire EL = 609.28'. Proposed 
roadway EL = 590.15'. Clearance is 
19.13'. Does not meat TAC clearance.

GVEC
Travis Engler
tengler@gvec.org

190 17 Electric OH/UG Point CoS ROW Cordova Rd 226+50 56' LT 226+50 56' LT QLC Accommodate - Relocation Utility Conflict Created
Electric pole conflicts with proposed SUP

GVEC

Travis Engler
tengler@gvec.org

193 17 Electric OH Crossing Both Cordova Rd 230+36 46' LT 230+41 51' RT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with proposed SUP and 
TAC distance from ROW. RT pole 
conflicts with SUP. Low wire EL = 
614.02'. Proposed roadway EL = 593.57'. 
Clearance is 20.46'. Does not meat TAC 
clearance.

GVEC
Travis Engler
tengler@gvec.org 198 17 Electric OH Crossing Both Cordova Rd 233+76 23' LT 233+84 67' RT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with proposed 
roadway. LT pole conflict with TAC 
distance from proposed ROW.

GVEC
Travis Engler
tengler@gvec.org 226 19 Electric OH/UG Point CoS ROW Cordova Rd 248+56 26' LT 248+56 26' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole conflicts with proposed 
pavement. Pole to adjusted with main 
line associated with ID 11.

GVEC

Travis Engler
tengler@gvec.org

241 19 Electric OH Crossing Both Cordova Rd 252+98 28' LT 253+03 69' RT QLC Accommodate - Relocation Utility Conflict Created

LT pole conflicts with proposed roadway 
and TAC distance from proposed ROW. 
Low wire EL = 613.88'. Proposed 
roadway EL = 591.25'. Clearance is 
22.62'. 
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GVEC

Travis Engler
tengler@gvec.org

244 19-20 Electric OH Crossing Both Cordova Rd 254+68 60' RT 254+98 59' LT QLC Accommodate - Relocation Utility Conflict Created

RT pole conflicts with distance from 
ROW. Center pole conflicts with 
proposed pavement. LT pole conflicts 
with proposed ditch line and TAC 
distance from proposed ROW. Ditch line 
cut is 1.3' below existing grade.

GVEC
Travis Engler
tengler@gvec.org 256 20 Electric OH/UG Point CoS ROW Cordova Rd 259+01 29' LT 259+01 29' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole conflicts with proposed 
pavement. Pole to adjusted with main 
line associated with ID 11.

GVEC

Travis Engler
tengler@gvec.org

408 22 Communications UGE UG Longitudinal Both Cordova Rd 273+11 212' LT 273+48 255' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements 
proposed SUP, and pavement.. FOC 
assumed depth is 2' below existing 
grade. Proposed ditch cut is 1' and 
pavement cut is 2' below existing grade. 
No clearance. SUP ditch cut is 0.75' 
below existing grade. SUP is 0.25' thick. 
Minimal to no clearance. FOC conflicts 
with TAC depth requirements.

GVEC

Travis Engler
tengler@gvec.org

277 22 Electric OH/UG Point CoS ROW Cordova Rd 273+16 262' LT 273+16 262' LT QLC Accommodate - Relocation Utility Conflict Created

Electric pole TAC distance from ROW 
requirement. Pole to adjusted with main 
line associated with ID 11.

GVEC

Travis Engler
tengler@gvec.org

446 25-26 Electric UGE UG Longitudinal ESMT Cordova Rd 290+75 35' LT 293+99 70' RT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
proposed SUP, culvert, and ditch line. 
FOC assumed depth is 2'. Proposed 
culvert ditch cut is 3' and culvert cut is 2' 
below existing grade. SUP ditch cut is 
0.75' below existing grade. SUP is 0.25' 
thick. Minimal to no clearance. FOC 
conflicts with TAC depth requirements.

GVEC
Travis Engler
tengler@gvec.org

306 26 Electric UGE UG Longitudinal CoS ROW Cordova Rd 292+71 49' LT 293+00 45' LT QLB Accommodate - Relocation Utility Conflict Created
Underground electric line conflicts with 
proposed drainage culvert

GVEC

Travis Engler
tengler@gvec.org

330 26 Electric UGE UG Crossing CoS ROW Cordova Rd 293+06 28' RT 293+17 62' LT QLB Accommodate - Relocation Utility Conflict Created

UGE conflicts with TAC requirements, 
proposed pavement, and Culvert F-1. 
UGE ED is 8'-9' below existing grade 
under proposed pavement. Ditch cut is 
1' and pavement cut is 2'. UGE ED at 
Culvert F-1 is 3 below existing grade. 
Culvert wing wall cut is 9.5' below 
existing grade. Culvert is 6.75' below 
existing grade. No clearance. 

GVEC
Travis Engler
tengler@gvec.org

384 1 Electric OH/UG Point CoS ROW SH 46 166+37 82' RT 166+57 82' RT QLC Accommodate - Relocation Utility Conflict Created
Per GVEC, Electric poles conflicts with 
proposed roadway (2 EA)`

Lumen

Travis Engler
tengler@gvec.org

175 16 Communications FO/DUCT UG Crossing Both Cordova Rd 215+31 35' RT 215+38 127' LT QLD Accommodate - Relocation Utility Conflict Created

FOC potentially conflicts with TAC 
requirements and proposed pavement. 
Assumed depth is 2' below existing 
grade. Ditch cut is 0.5' and pavement 
section cut is 2' below existing grade. 
Potential conflict with TAC depth and 
longitudinal under proposed Huber Rd 
pavement requirement.

Lumen

Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

338 26 Communications FO/DUCT UG Crossing TxDOT ROW Cordova Rd 294+33 81' RT 294+44 71' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
Culverts F, F-1, and potentially 
conflicting with proposed pavement. 
FOC assumed depth is 2' below existing 
grade. Culvert F cut is 5.6' below 
existing grade. Culvert F-1 cut is 3.75' 
below existing grade. No clearance for 
either. Proposed pavement to match 
existing pavement grade at SH 123, so 
FOC in potential conflict with pavement 
and TAC depth requirements.

Lumen

Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

541 27 Communications FO/DUCT UG Longitudinal CoS ROW Huber Rd 1005+42 18' LT 1009+50 21' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC and proposed 
pavement. Assumed depth is 2' below 
existing grade. Proposed pavement 
sections of 2'. No clearance. Line runs 
longitudinally under proposed 
pavement in conflict with TAC. Line in 
conflict with TAC depth requirements.
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Lumen

Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

539 27 Communications FO/DUCT UG Longitudinal Both Huber Rd 1005+50 21' LT 1009+50 24' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC and proposed 
pavement. Assumed depth is 2' below 
existing grade. Proposed pavement cuts 
of 1.3' with pavement sections of 2'. No 
clearance. Proposed ditch cuts up to 
1.4'. Minimal clearance. Line runs 
longitudinally under proposed 
pavement in conflict with TAC. Line in 
conflict with TAC depth requirements.

Lumen

Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

536 27 Communications FO/DUCT UG Longitudinal ESMT Huber Rd 1011+81 25' LT 1017+00 25' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with proposed ditch cuts. 
Assumed depth is 2' below existing 
grade. Proposed ditch cuts up to 1.2'. 
Minimal clearance.

Lumen

Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

540 27 Communications FO/DUCT UG Longitudinal Both Huber Rd 1011+81 21' LT 1017+00 21' LT QLD Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC and proposed 
pavement. Assumed depth is 2' below 
existing grade. Proposed pavement 
sections of 2'. No clearance. Line runs 
longitudinally under proposed 
pavement in conflict with TAC. Line in 
conflict with TAC depth requirements.

Spectrum

Marshall Hollingsworth
210-907-7266
marshall.hollingsworth@lumen.com

401 5-10 Communications OHT OH Longitudinal CoS ROW Cordova Rd 118+39 59' LT 163+27 50' LT QLC Accommodate - Relocation Utility Conflict Created

On GVEC poles, GVEC poles in conflict 
with TAC requirements, proposed 
pavement, median, and retaining wall. 
TAC code requires poles be 3' offset 
from proposed ROW.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

402 9 Communications OHT OH Crossing CoS ROW Cordova Rd 157+54 32' RT 157+64 38' LT QLC Accommodate - Relocation Utility Conflict Created

On GVEC poles, GVEC poles conflict with 
TAC requirements, proposed pavement, 
median, and drain pipe. TAC code 
requires poles be 3' offset from 
proposed ROW, so center pole in 
conflict with median. Ditch cut for drain 
pipe is 1.6' and drain pipe cut is 6.1' 
below existing grade. LT pole conflicts 
with proposed drain pipe.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

70 9-10 Communications CTV UG Longitudinal CoS ROW Cordova Rd 159+97 47' LT 160+82 23' LT QLB Accommodate - Relocation Utility Conflict Created

CTV conflicts with TAC requirements, 
proposed pavement, retaining wall. CTV 
ED is 2' below existing grade. Retaining 
wall footing cut is 3.6' below existing 
grade. No clearance. CTV conflicts with 
TAC depth requirement. 

Spectrum

Joel Gonzales
joel.gonzales@charter.com

407 11 Communications OHT OH Crossing CoS ROW Cordova Rd 165+50 41' RT 165+48 61' LT QLC Accommodate - Relocation Utility Conflict Created

LT pole in conflict with from PROW. RT 
pole in conflict with drainage pipe. TAC 
code requires poles be 3' offset from 
proposed ROW. OHT sag height 20' 
above proposed pavement. OHT not in 
conflict.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

417 12-20 Communications OHT OH Longitudinal CoS ROW Cordova Rd 180+38 60' LT 257+37 31' LT QLC Accommodate - Relocation Utility Conflict Created

On GVEC poles, GVEC poles in conflict 
with TAC requirements, proposed SUP, 
pavement and ditch lines. TAC code 
requires poles be 3' offset from 
proposed ROW.

Spectrum
Joel Gonzales
joel.gonzales@charter.com 179 16 Communications CTV UG Longitudinal CoS ROW Cordova Rd 222+77 58' LT 223+16 128' LT QLB Minimize - Exception to Policy Utility Conflict Created

CTV ED is 3'. CTV conflicts with TAC 
depth requirements. PD to verify if 
utility will seek exception to policy.

Spectrum
Joel Gonzales
joel.gonzales@charter.com

189 17 Communications HH OH/UG Point CoS ROW Cordova Rd 225+53 55' LT 225+53 55' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed SUP

Spectrum

Joel Gonzales
joel.gonzales@charter.com

200 18 Communications CTV UG Crossing ESMT Cordova Rd 235+22 55' LT 235+23 24' LT QLD Accommodate - Relocation Utility Conflict Created

CTV conflicts with TAC requirement, 
proposed pavement, and drainage pipe. 
CTV assumed depth is 2' below existing 
grade. Pavement cut is 2' below existing 
grade. No Clearance. Drainage ditch cut 
is 3.25' and drainage pipe cut is 3' below 
existing grade. No clearance. CTV 
conflicts with TAC depth requirements.
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Spectrum

Joel Gonzales
joel.gonzales@charter.com

205 18 Communications CTV UG Crossing ESMT Cordova Rd 236+88 56' LT 236+89 24' LT QLD Accommodate - Relocation Utility Conflict Created

CTV conflicts with TAC requirements, 
proposed pavement, and drainage pipe. 
CTV assumed depth is 2' below existing 
grade. Pavement cut is 1.6' below 
existing grade. Minimal to no Clearance. 
Drainage ditch cut is 3.25' and drainage 
pipe cut is 3' below existing grade. No 
clearance. CTV conflicts with TAC depth 
requirements.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

361 19 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 248+20 52' RT 248+55 28' LT QLB Accommodate - Relocation Utility Conflict Created

FOC in conflict with TAC requirement, 
proposed pavement, and drainage pipe.  
FOC ED is 4'-5.5'. Ditch cut is 2' and 
pavement cut is 2' below existing grade. 
Minimal to no clearance. Drainage pipe 
ditch cut is 6.9' and drain pipe cut is 2'. 
No clearance. Small section of FOC is 
longitudinal and conflicts with TAC 
requirements.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

251 20-23 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 257+35 30' LT 277+17 478' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements 
and proposed pavement. FOC ED is 3'-4' 
below existing grade. Ditch line cut id 
4.25' below existing grade. No 
clearance. FOC conflicts with TAC depth 
and longitudinal under pavement 
requirements.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

448 24-26 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 284+39 486' LT 293+67 24' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirement, 
proposed SUP, ditch line, and pavement. 
FOC ED is 1.5'-4' below existing grade. 
SUP ditch cut is 0.75' and SUP pavement 
cut is 0.25' below existing grade. 
Minimal to no clearance. Ditch line cut is 
3' below existing grade. No clearance. 
Pavement ditch cut is 1.2' and 
pavement cut is 2' below existing grade. 
Minimal to no clearance. FOC conflicts 
with TAC depth requirement.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

532 1 Water 4" PVC UG Crossing ESMT Cordova Rd 112+15 152' RT 112+56 157' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC depth 
requirements of 3'. Per SHWSC, line is 
2.5' below existing grade. Crossing not 
encased, in conflict with TAC

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

485 2, 5 Water 16" PVC UG Longitudinal ESMT Cordova Rd 113+29 430' LT 118+57 65' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in conflict with TAC depth 
requirements of 3'. Per SHWSC, line is 
2.5' below existing grade. PD to verify 
with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

506 2, 5 Water 8" PVC UG Longitudinal ESMT Cordova Rd 113+29 427' LT 118+50 62' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in conflict with TAC depth 
requirements of 3'. Per SHWSC, line is 
2.5' below existing grade. PD to verify 
with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

493 2, 5 Water 4" PVC UG Longitudinal ESMT Cordova Rd 113+54 390' LT 118+75 72' RT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in conflict with TAC depth 
requirements of 3'. Per SHWSC, line is 
2.5' below existing grade. PD to verify 
with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

486 2 Water 16" PVC UG Crossing Both Cordova Rd 114+06 302' LT 114+21 322' LT QLA QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with TAC 
depths and proposed pavement 
removals. Depth of pavement removal 
pending further design. Line in potential 
conflict with TAC depth requirements of 
5'. Depth of water line needed.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

16 2 Water 4" PVC UG Crossing Both Cordova Rd 114+06 302' LT 114+21 322' LT QLA QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with TAC 
depths and proposed pavement 
removals. Line in potential conflict with 
TAC depth requirements of 5'. Depth of 
pavement removal pending further 
design. Depth of water line needed.
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

533 5-9 Water 2" PVC UG Longitudinal Both Cordova Rd 116+97 55' RT 156+28 55' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed ditch cuts and culvert. Line in 
potential conflict with drainage. Per 
SHWSC, line 2.5' under existing grade. 
Line runs longitudinally under proposed 
pavement in conflict with TAC. Line in 
conflict with TAC depths. Proposed ditch 
cuts up to 1.0'. Clearance 1.5'. Line 
crosses culvert A cuts up to 1.2'. 
Clearance 1.3'. Line crosses proposed 
drainage inlets. Depth of inlets pending 
further design.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

545 5-6 Water 8" PVC UG Longitudinal ESMT Cordova Rd 118+50 62' LT 125+48 35' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed ditch cuts, retaining wall, and 
culvert. Per SHWSC, line 2.5' under 
existing grade. Line runs longitudinally 
under proposed pavement in conflict 
with TAC. Proposed ditch cuts up to 1.6'. 
Clearance less than 1'. Proposed 
retaining wall cuts up to 3.5'. No 
clearance. Proposed culvert A cuts up to 
5.1'. No clearance.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

396 5-11 Water 16" PVC UG Longitudinal ESMT Cordova Rd 118+57 65' LT 167+27 70' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed ditch cuts, retaining wall and 
culverts and in potential conflict with 
proposed pavement and drainage. Per 
SHWSC, line is 2.5' below existing grade. 
Proposed ditch cuts up to 1.6'. 
Clearance less than 1'. Proposed 
retaining wall up to 1.8'. Clearance less 
than 1'. Line runs longitudinally under 
pavement in conflict with TAC. Line in 
conflict with TAC depths. Proposed 
culvert A cuts up to 5.1'. No clearance. 
Line within 1.5' of proposed pavement. 
Possible constructability issue. Line in 
conflict with culvert B cuts up to 2.6'. No 
clearance. Line in potential conflict with 
proposed drainage pipe.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

12 5-6 Water 4" PVC UG Longitudinal ESMT Cordova Rd 118+75 72' RT 127+00 47' LT QLD Accommodate - Relocation Utility Conflict Created

Water line conflicts with proposed ditch 
cuts, retaining wall, and culvert and in 
potential conflict with TAC depth 
requirements, proposed drainage and 
riprap.  Per SHWSC, line is 2.5' to 3' 
below existing grade. Proposed ditch 
cuts up to 1.6'. Less than 1' clearance. 
Proposed culvert A cuts up to 5.1'. No 
clearance.  Line less than 2' from 
proposed SUP retaining wall. Proposed 
drainage pipe and riprap pending 
further design. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 19 6 Water WV OH/UG Point CoS ROW Cordova Rd 125+48 36' LT 125+48 36' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflicts with proposed fill 
and will need adjusted to proposed 
grade.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 21 6 Water WM OH/UG Point CoS ROW Cordova Rd 125+91 38' LT 125+91 38' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with proposed 
SUP fill and will need adjusted to grade.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

494 6 Water 4" PVC UG Crossing Both Cordova Rd 126+99 70' RT 126+99 47' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with 
proposed pavement and ditch cuts and 
TAC depth requirements of 5'. Proposed 
pavement section up to 2'. Proposed 
ditch cuts up to 3'. Depth of water line 
needed.
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

398 6-9 Water 4" PVC UG Longitudinal ESMT Cordova Rd 127+00 47' LT 156+40 60' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed drainage and in potential 
conflict with proposed pavement and 
riprap. Per SHWSC, line is 2.5' to 3' 
below existing grade. Line in conflict 
with proposed driveway culvert and 
drainage pipes. Line within 1.5' of 
proposed pavement section up to 1.6'. 
Possible constructability issue. Line runs 
under proposed pavement (in some 
areas) in conflict with TAC.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

507 6 Water 8" PVC UG Longitudinal ESMT Cordova Rd 127+00 47' LT 129+31 50' LT QLD Accommodate - Relocation Utility Conflict Created

Line in potential conflict with TAC depth 
requirements of 3' and proposed riprap. 
Proposed riprap pending further design.  
PD to verify with utility if exception to 
policy is wanted.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 478 6 Water WM OH/UG Point ESMT Cordova Rd 128+10 42' LT 128+10 42' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
SUP fill and will need adjusted to grade.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

476 6 Water FH OH/UG Point CoS ROW Cordova Rd 128+48 23' LT 128+48 23' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant in conflict with proposed 
pavement.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

508 6-7 Water 8" PVC UG Longitudinal ESMT Cordova Rd 129+31 50' LT 137+50 53' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 369 7 Water WM OH/UG Point ESMT Cordova Rd 132+08 37' LT 132+08 37' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
SUP fill and will need adjusted to grade.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

37 7 Water WM OH/UG Point ESMT Cordova Rd 132+15 41' RT 132+15 41' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
culvert. Water meters found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

48 7 Water Well OH/UG Point ESMT Cordova Rd 135+57 32' LT 135+57 32' LT QLC Accommodate - Relocation Utility Conflict Created

Water well conflicts with proposed 
pavement and SUP. Well in close 
proximity with pavement and SUP. 
Constructability issue.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

412 7 Water 8" PVC UG Longitudinal ESMT Cordova Rd 137+50 53' LT 138+55 54' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
ditch cuts and in potential conflict with 
TAC depths and drainage. Per SHWSC, 
line is 2.5' below existing grade. 
Proposed ditch cuts up to 2.8'. No 
clearance. Proposed drainage pipe 
pending further design.  PD to verify 
with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

509 7-9 Water 8" PVC UG Longitudinal ESMT Cordova Rd 138+55 54' LT 153+31 52' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 57 8 Water WM OH/UG Point ESMT Cordova Rd 148+98 39 RT 149+19 39' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

477 8 Water FH OH/UG Point ESMT Cordova Rd 149+27 30' LT 149+27 30' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant in conflict with proposed 
pavement.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

61 9 Water WM OH/UG Point ESMT Cordova Rd 153+26 23' LT 153+26 23' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
pavement.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

413 9-10 Water 8" PVC UG Longitudinal Both Cordova Rd 153+31 52' LT 161+00 59' LT QLD Accommodate - Relocation Utility Conflict Created

Line in conflict with proposed 
pavement, retaining wall, and ditch cuts. 
Water line in potential conflict with TAC 
depth and proposed driveways and 
drainage. Per SHWSC, line is 2.5' below 
existing grade. Proposed ditch cuts up 
to 2'. Clearance less than 1'. Proposed 
retaining wall cuts up to 1.1'. Clearance 
1.3'. Proposed cuts up to 1.1' with 
pavement sections of 1.5'. No clearance. 
Proposed driveways and drainage 
pending further design.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 382 9 Water WM OH/UG Point ESMT Cordova Rd 154+76 60' RT 154+76 60' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) found in field, but 
connecting water line locations are 
unknown. PD researching.
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

69 9 Water WM OH/UG Point ESMT Cordova Rd 155+44 54' RT 156+34 59' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter in conflict with SUP and 
will need adjusted to grade. WM found 
in field, but connecting water line 
locations are unknown. PD researching.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

479 9 Water WM OH/UG Point ESMT Cordova Rd 155+82 58' RT 155+82 58' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter in conflict with SUP and 
will need adjusted to grade. WM found 
in field, but connecting water line 
locations are unknown. PD researching.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 458 9 Water FH OH/UG Point ESMT Cordova Rd 156+28 1' RT 156+28 1' RT QLC Accommodate - Relocation Utility Conflict Created

FH in proposed median in conflict with 
TAC. FH feed line connects to 8" line. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 480 9 Water WM OH/UG Point ESMT Cordova Rd 156+29 61' RT 156+29 61' RT QLD Accommodate - Relocation Utility Conflict Created

Water meter (2) found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 381 9 Water WM OH/UG Point ESMT Cordova Rd 158+82 62' RT 158+82 62' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 481 9 Water WM OH/UG Point ESMT Cordova Rd 159+17 63' RT 159+17 63' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 482 9 Water WV OH/UG Point CoS ROW Cordova Rd 159+28 41' LT 159+28 41' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve (2) conflicts with proposed 
SUP and cut and will need adjusted to 
proposed grade.

springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

495 9 Water 4" PVC UG Crossing CoS ROW Cordova Rd 159+31 41' LT 159+30 65' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with TAC 
and proposed ditch cuts and SUP. Per 
SHWSC, line is 2.5' below existing grade. 
Proposed ditch cuts 0.9'. Proposed SUP 
cuts 0.9'. Clearance 1.6'. Line in 
potential conflict with TAC depth 
requirements of 5'. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

510 10-11 Water 8" PVC UG Longitudinal CoS ROW Cordova Rd 161+00 59' LT 167+27 89' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

89 10 Water WM OH/UG Point ESMT Cordova Rd 163+11 12' RT 163+11 12' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
pavement. Water meter found in field, 
but connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

487 10-11 Water 16" PVC UG Longitudinal CoS ROW Cordova Rd 163+63 86' LT 167+04 90' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

504 10 Water 6" PVC UG Crossing CoS ROW Cordova Rd 164+60 123' LT 164+67 28' RT QLD Accommodate - Relocation Utility Conflict Created

Water line and appurtenances in conflict 
with TAC and proposed pavement.  Per 
SHWSC, line is 2.5' below existing grade. 
Proposed pavement section up to 2'. 
Less than 1' clearance. FH in conflict 
with proposed pavement. Line does not 
full cross proposed pavement in conflict 
with TAC. Line in potential conflict with 
TAC depth requirements of 5'. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

98 10 Water WV OH/UG Point CoS ROW Cordova Rd 164+65 28' RT 164+65 28' RT QLC Accommodate - Relocation Utility Conflict Created

Water valve conflict with proposed 
pavement. WV found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

99 10 Water FH OH/UG Point CoS ROW Cordova Rd 164+68 31' RT 164+68 31' RT QLC Accommodate - Relocation Utility Conflict Created

Fire hydrant conflict with proposed 
pavement. FH found in field, but 
connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

355 11 Water WM OH/UG Point ESMT Cordova Rd 165+23 0' 165+32 0' QLC Accommodate - Relocation Utility Conflict Created

Water meter (2) conflicts with proposed 
roadway. WM found in field, but 
connecting water line locations are 
unknown. PD researching.
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

411 11 Water PVC UG Crossing CoS ROW Cordova Rd 165+26 1' RT 165+34 95' LT QLD Accommodate - Relocation Utility Conflict Created

Water line and appurtenances in conflict 
with TAC and proposed pavement.  Per 
SHWSC, line is 2.5' below existing grade. 
Proposed pavement section up to 2'. 
Less than 1' clearance. WM in conflict 
with proposed pavement. Line does not 
full cross proposed pavement in conflict 
with TAC. Line in potential conflict with 
TAC depth requirements of 5'. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

357 11-12 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 174+14 63' LT 177+11 61' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

452 12 Water 16" PVC UG Longitudinal Both Cordova Rd 176+96 63' LT 186+95 58' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

517 12 Water PVC UG Longitudinal CoS ROW Cordova Rd 176+96 77' LT 177+52 76' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with TAC 
and proposed pavement of Barbarosa 
Rd.  Per SHWSC, line is 2.5' below 
existing grade. Proposed pavement cuts 
up to 0.4'. Clearance 2.1.  PD to verify 
with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

496 12 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 177+11 61' LT 184+91 60' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with SUP and in 
potential conflict with proposed 
driveways. Per SHWSC, line is 2.5' below 
existing grade. Proposed SUP cuts up to 
0.9'. Clearance 1.6'. Proposed driveway 
cut pending further design.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

511 12-13 Water 8" PVC UG Longitudinal ESMT Cordova Rd 181+53 70' LT 187+03 60' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

497 12-16 Water 4" PVC UG Longitudinal Both Cordova Rd 184+91 0' 215+87 12' RT QLD Accommodate - Relocation Utility Conflict Created

Line in conflict with TAC and proposed 
culvert and pavement.  Per SHWSC, line 
is 2.5' below existing grade. Line runs 
longitudinally under pavement in 
conflict with TAC. Proposed culvert C 
cuts up to 0.7'. Clearance 1.8'. Proposed 
culvert D cuts up to 2.7'. Proposed 
culvert E cuts up to 4.1'. No clearance. 
Proposed pavement sections up to 2'. 
Clearance 0.5'.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

498 12 Water 4" PVC UG Crossing Both Cordova Rd 184+92 60' LT 184+92 0' QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed culvert and ditch cuts. 
Proposed ditch cuts up to 3.1'. Line does 
not full cross proposed pavement in 
conflict with TAC. Line in potential 
conflict with TAC depth requirements of 
5'. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 371 13 Water WM OH/UG Point ESMT Cordova Rd 185+37 67' LT 185+37 67' LT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
SUP cut and will need adjusted to grade.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

453 13 Water 16" PVC UG Longitudinal ESMT Cordova Rd 186+95 58' LT 192+00 47' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
drainage, retaining wall, and culvert. Per 
SHWSC, line is 2.5' below existing grade. 
Line in conflict with 2' drainage pipe 
across Pecan Pkwy. Line in conflict with 
culvert C up to 3.9' below existing grade. 
No clearance. Line in conflict with 
proposed sidewalk retaining wall cut up 
to 1.7'. Less than 1' clearance.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

414 13 Water 8" PVC UG Longitudinal ESMT Cordova Rd 187+03 60' LT 191+61 51' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
culvert. Water line in potential conflict 
with TAC depths and proposed 
drainage. In conflict with culvert C with 
cuts up to 3.9'. No clearance. Proposed 
drainage pending further design.
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

512 13-16 Water 8" PVC UG Longitudinal ESMT Cordova Rd 191+61 51' LT 216+16 68' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
ditch cuts and culvert. Water line in 
potential conflict with TAC depth and 
proposed drainage. Per SHWSC, line is 
2.5' below existing grade. Proposed 
ditch cuts up to 3.1'. No clearance. 
Culvert D cuts up to 4'. No clearance. 
Culvert E cuts up to 5.3' No clearance.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

488 13-15 Water 16" PVC UG Longitudinal ESMT Cordova Rd 192+00 47' LT 215+10 60' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with pavement, 
ditch cuts, drainage, and culvert and in 
potential conflict with proposed riprap. 
Per SHWSC, line is 2.5' below existing 
grade. Proposed ditch cuts up to 3.1' 
below existing grade. No clearance. Line 
in conflict with proposed 2' culvert 
across unnamed street. Less than 1' 
clearance. In conflict with culvert D with 
cuts up to 4'. No clearance.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

148 14 Water WM OH/UG Point ESMT Cordova Rd 200+18 48' LT 202+15 49' LT QLC Accommodate - Relocation Utility Conflict Created
Water meter in conflict with proposed 
ditch cuts up to 1.8'.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

149 14 Water WV OH/UG Point ESMT Cordova Rd 200+27 48' LT 200+27 48' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (2) in conflict with proposed 
ditch cuts up to 1.8'.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

150 14 Water FH OH/UG Point ESMT Cordova Rd 200+30 43' LT 200+30 43' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant in conflict with proposed 
ditch cuts up to 1.8'.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

518 14 Water PVC UG Crossing Both Cordova Rd 202+69 52' LT 202+69 24' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed pavement and ditch cuts. 
Proposed ditch cuts up to 2.5'. Proposed 
cuts up to 0.6' with pavement section of 
2'. Line does not full cross proposed 
pavement in conflict with TAC. Line in 
potential conflict with TAC depth 
requirements of 5'. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

168 15 Water WM OH/UG Point ESMT Cordova Rd 205+38 20' RT 205+38 20' RT QLC Accommodate - Relocation Utility Conflict Created
Water meter conflicts with proposed 
pavement.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

519 15 Water PVC UG Crossing Both Cordova Rd 205+40 51' LT 205+40 25' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed culvert, pavement and ditch 
cuts. Proposed ditch cuts up to 2.3'. 
Proposed cuts up to 0.6' with pavement 
section of 2'. Line does not full cross 
proposed pavement in conflict with TAC. 
Line in potential conflict with TAC depth 
requirements of 5'. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

489 16-17 Water 16" PVC UG Longitudinal Both Cordova Rd 215+12 6'RT 227+14 1' LT QLD Accommodate - Relocation Utility Conflict Created

Line in conflict with TAC and proposed 
culvert and pavement. Per SHWSC, line 
is 2.5' below existing grade. Proposed 
culvert E cuts up to 2.8'. No clearance. 
Line runs longitudinally under pavement 
in conflict with TAC. Proposed pavement 
sections up  to 2'. Less than 1' clearance. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

491 16 Water
16" PVC in 24" Steel 

Casing
UG Crossing Both Cordova Rd 215+12 60' LT 215+12 6' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed pavement and ditch cuts. 
Proposed ditch cuts up to 1.1'. Proposed 
pavement section of 2'. Line does not 
full cross proposed pavement in conflict 
with TAC. Line in potential conflict with 
TAC depth requirements of 5'. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

169 16 Water WV OH/UG Point ESMT Cordova Rd 215+15 61' LT 215+15 61' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve in conflict with proposed 
ditch cuts up to 1'.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

170 16 Water FH OH/UG Point ESMT Cordova Rd 215+19 57' LT 215+19 57' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant in conflict with proposed 
ditch cuts up to 1'.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

499 16 Water 4" PVC UG Crossing CoS ROW Cordova Rd 215+89 73' LT 215+89 73' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
culvert, pavement and ditch cuts. 
Proposed culvert E cuts up to 5.9'. 
Proposed pavement cuts up to 0.5' with 
pavement section of 2'. Proposed ditch 
cuts up to 2.1'. Line in potential conflict 
with TAC depth requirements of 5'. 
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

415 16 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 215+96 56' LT 218+58 58' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
culvert and drainage. Per SHWSC, line is 
2.5' below existing grade. Culvert E cuts 
up to 3.1'. No clearance. Line less than 
1' horizontally from drainage inlet.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

483 16 Water WV OH/UG Point CoS ROW Cordova Rd 216+04 62' LT 216+04 62' LT QLC Accommodate - Relocation Utility Conflict Created
Water valves (4) in conflict with culvert.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

406 16 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 218+58 58' LT 223+22 59' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

449 16 Water 8" PVC UG Longitudinal CoS ROW Cordova Rd 222+88 69' LT 223+85 69' Lt QLD Accommodate - Relocation Utility Conflict Created

Line in potential conflict with TAC and 
proposed pavement of Prairie Junction. 
Per SHWSC, line is 2.5' below existing 
grade. Proposed pavement cut/fill 
pending further design. PD to verify with 
utility if exception to policy is wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

416 16 Water 4" PVC UG Longitudinal Outside Cordova Rd 223+22 59' LT 223+50 59' LT QLD Accommodate - Relocation Utility Conflict Created

Line in potential conflict with TAC and 
proposed pavement of Prairie Junction. 
Per SHWSC, line is 2.5' below existing 
grade. Proposed pavement cut/fill 
pending further design. PD to verify with 
utility if exception to policy is wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

454 16-17 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 223+50 59' LT 232+14 34' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

492 17 Water
16" PVC in 24" Steel 

Casing
UG Crossing Both Cordova Rd 227+14 0' 227+14 69' LT QLD Accommodate - Relocation Utility Conflict Created

Line in conflict with TAC and in potential 
conflict with proposed pavement. Line 
does not fully cross proposed roadway 
in conflict with TAC. Proposed pavement 
cuts up to 1' with pavement section of 
2'. Line in potential conflict with TAC 
depth requirements of 5'. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

490 17-19 Water 16" PVC UG Longitudinal ESMT Cordova Rd 229+37 69' LT 248+48 36' LT QLD Accommodate - Relocation Utility Conflict Created

Line in conflict with SUP and in potential 
conflict with TAC and proposed drainage 
and pavement. Per SHWSC, line is 2.5' 
below existing grade. Proposed SUP cuts 
up to 3'. No clearance. Line within 2' of 
proposed storm drain box. 
Constructability issue. Proposed 
drainage pipes pending further design. 
Proposed pavement cuts of unnamed 
roads pending further design. Line 
within 3' of proposed pavement. 
Possible constructability issue.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

450 17-22 Water 8" PVC UG Longitudinal ESMT Cordova Rd 229+91 60' LT 270+06 108' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
potential conflict with drainage. Per 
SHWSC, line is 2.5' below existing grade. 
Line runs longitudinally under pavement 
in conflict with TAC. Proposed drainage 
pipes pending further design.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

192 17 Water WM OH/UG Point ESMT Cordova Rd 230+47 9' RT 230+47 9' RT QLC Accommodate - Relocation Utility Conflict Created

Water meter conflicts with proposed 
pavement. Water meter found in field, 
but connecting water line locations are 
unknown. PD researching.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

455 17-18 Water 4" PVC UG Longitudinal ESMT Cordova Rd 232+14 34' LT 238+64 26' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed pavement. Per SHWSC, line is 
2.5' below existing grade. Line runs 
longitudinally under proposed 
pavement in conflict with TAC. Proposed 
pavement section up to 2'. Less than 1' 
clearance. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

207 18 Water WV OH/UG Point ESMT Cordova Rd 238+31 37' LT 238+31 37' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (3) conflicts with drainage 
pipe.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

513 18 Water 8" PVC UG Crossing Both Cordova Rd 238+31 39' LT 238+31 69' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict proposed 
pavement. Proposed pavement section 
up to 2'. Line in potential conflict with 
TAC depth requirements of 5'. 
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

500 18 Water 4" PVC UG Crossing Both Cordova Rd 238+64 28' LT 238+64 39' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed pavement. Line does not full 
cross pavement in conflict with TAC. 
Proposed pavement section up to 2'. 
Line in potential conflict with TAC depth 
requirements of 5'. 

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

456 18-22 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 238+65 39' RT 274+36 356' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with TAC and 
proposed ditch cuts and drainage. Line 
in potential conflict with proposed 
driveway. Per SHWSC, line is 2.5' below 
existing grade. Proposed ditch cuts up 
to 2.1'. Less than 1' clearance. Line 
crosses proposed 3' drainage pipes. No 
clearance. Line runs longitudinally under 
pavement in conflict with TAC. Cuts for 
proposed driveway at Sta. 273+04 
pending further design.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

514 19 Water 8" PVC UG Crossing Both Cordova Rd 248+34 65' RT 248+34 36' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with 
proposed pavement, drainage and ditch 
cuts and TAC depth requirements of 5'. 
Proposed pavement cuts up to 2.4 and 
pavement section up to 2'. Proposed 
ditch cuts up to 1.9'. Proposed 3' 
drainage pipe pending further design.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

229 19 Water WV OH/UG Point ESMT Cordova Rd 248+36 34' LT 248+36 34' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (2) in conflict with proposed 
ditch cuts up to 1.9'.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

228 19 Water FH OH/UG Point ESMT Cordova Rd 248+45 33' LT 248+45 33' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant and water valve (2) in 
conflict with pavement.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

240 19 Water FH OH/UG Point CoS ROW Cordova Rd 254+20 30' LT 254+20 30' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed 
pavement.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

515 22-24 Water 8" PVC UG Longitudinal CoS ROW Cordova Rd 273+36 342' LT 284+19 553' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with TAC 
and proposed driveway.  Per SHWSC, 
line is 2.5' below existing grade. 
Proposed driveway pending further 
design. PD to verify with utility if 
exception to policy is wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

501 22-24 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 274+36 356 287+70 351' LT QLD Minimize - Exception to Policy Utility Conflict Created

Water line in potential conflict with TAC 
depth requirements of 3'. Per SHWSC, 
line is 2.5' below existing grade. PD to 
verify with utility if exception to policy is 
wanted.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

502 25-26 Water 4" PVC UG Longitudinal CoS ROW Cordova Rd 287+70 351' LT 294+34 56' RT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with pavement 
and ditch cuts and in potential conflict 
with proposed driveway. Per SHWSC, 
line is 2.5' below existing grade. 
Proposed ditch cuts up to 3.5'. No 
clearance. Proposed pavement cuts up 
to 1.2' with pavement section of 2'. No 
clearance. Cuts for proposed driveway 
at Sta. 287+02 pending further design.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

451 25-26 Water 8" PVC UG Longitudinal ESMT Cordova Rd 291+51 90' LT 293+83 40' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in conflict with proposed 
ditch cuts and in potential conflict with 
TAC and proposed culvert.  Per SHWSC, 
line is 2.5' below existing grade. 
Proposed ditch cuts up to 3.1'. No 
clearance. Proposed 2' sidewalk culvert 
pending further design. 

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

328 26 Water WV OH/UG Point ESMT Cordova Rd 293+48 35' LT 293+48 35' LT QLC Accommodate - Relocation Utility Conflict Created
Water valve (3) conflicts with proposed 
ditch cuts up to 2.9'.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org 484 26 Water WV OH/UG Point ESMT Cordova Rd 293+74 44' LT 293+74 44' LT QLC Accommodate - Relocation Utility Conflict Created

Water valve (2) conflicts with proposed 
SUP and cut and will need adjusted to 
proposed grade.

Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

516 26 Water 8" PVC UG Crossing Both Cordova Rd 293+78 92' RT 293+81 40' LT QLD Accommodate - Relocation Utility Conflict Created

Water line in potential conflict with 
proposed ditch cuts, pavement, culvert 
and TAC depth requirements of 5'. 
Proposed ditch cuts up to 2.9'. Proposed 
pavement section 2'. Proposed culvert 
pending further design.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

327 26 Water FH OH/UG Point ESMT Cordova Rd 293+81 39' LT 293+81 39' LT QLC Accommodate - Relocation Utility Conflict Created
Fire hydrant conflicts with proposed SUP
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Springs Hill Water Supply Co

Devan Montoya
dmontoya@springshill.org

503 26 Water 4" PVC UG Longitudinal TxDOT ROW Cordova Rd 294+34 56' RT 294+37 102' RT QLD Accommodate - Relocation Utility Conflict Created

Water line is in conflict with proposed 
culvert. Per SHWSC, line is 2.5' below 
existing grade. Culvert F-1 cuts up to 
3.1'. No clearance. 

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

325 26 Electric HH OH/UG Point Inside Cordova Rd 294+42 26' LT 294+42 26' LT QLC Accommodate - Relocation Utility Conflict Created
Signal handhole conflicts with proposed 
pavement

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

324 26 Electric Pole OH/UG Point Inside Cordova Rd 294+44 30' LT 294+44 30' LT QLC Accommodate - Relocation Utility Conflict Created
Signal pole conflicts with proposed 
pavement

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

340 26 Electric HH OH/UG Point Outside Cordova Rd 294+48 58' RT 294+48 58' RT QLC Accommodate - Relocation Utility Conflict Created
Electric handhole conflicts with 
proposed pavement.

TxDOT

Pablo Martinez
pmartinez@seguintexas.gov

391 26 Electric UGE UG Crossing Inside Cordova Rd 294+51 59' RT 294+43 33' LT QLB Abandon Utility Conflict Created

Proposed pavement to match existing 
pavement at SH 123. Per ED, UGE depth 
is 4'. UGE not in conflict. PD to verify if 
utility will seek exception to policy for 
abandoning in place because poles 
conflict with proposed pavement.

Unknown Telecom 522 8 Communications OH/UG Point ESMT Cordova Rd 147+75 31' RT 147+75 31' RT QLC Accommodate - Relocation Utility Conflict Created
Unknown telecom pole in conflict with 
proposed pavement. 

Unknown Telecom 521 9 Communications OHT OH Crossing CoS ROW Cordova Rd 157+42 87' RT 157+74 2' RT QLD Accommodate - Relocation Utility Conflict Created

Unknown OHT exists per Google maps. 
PD to verify additional OHT. OHT 
conflicts with TAC. OHT sag height is 17' 
above proposed pavement.

Unknown Utility 523 26 Unknown Unknown UG Crossing Both Cordova Rd 293+42 33' LT 293+42 27' RT QLA QLD Accommodate - Relocation Utility Conflict Created
Unknown utility line in conflict with 
proposed pavement. 

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

525 12 Communications OHT OH Crossing CoS ROW Cordova Rd 176+89 60' LT 177+00 96' LT QLC Accommodate - Relocation Utility Conflict Created
Pole on primary line in conflict with 
pavement line to be adjusted with main 
line.

Zayo

John Coughlin
620-899-6671
john.coughlin@zayo.com

386 12-13 Communications OHT OH Longitudinal CoS ROW Cordova Rd 180+14 60' LT 194+37 41' LT QLC Accommodate - Relocation Utility Conflict Created

On GVEC poles, GVEC poles conflicts 
with TAC requirements, proposed SUP, 
riprap, pavement, and ditch line. Ditch 
line cut is 1.25'-3.5'. TAC code requires 
poles to be offset 3' from proposed 
ROW. Poles conflict with pavement.

Zayo

John Coughlin
620-899-6671
john.coughlin@zayo.com

141 13-14 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 194+38 39' LT 201+13 42' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
pavement and ditch line. FOC ED is 4'-5' 
below existing grade. Ditch line cut is 
3.5' below existing grade. Minimal to no 
clearance. FOC conflicts with TAC depth 
requirements

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

136 13 Communications HH OH/UG Point CoS ROW Cordova Rd 194+42 37' LT 194+42 37' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed SUP

Zayo

John Coughlin
620-899-6671
john.coughlin@zayo.com

387 14-20 Communications OHT OH Longitudinal CoS ROW Cordova Rd 201+13 41' LT 259+01 32' LT QLC Accommodate - Relocation Utility Conflict Created

On GVEC poles, GVEC poles conflicts 
with TAC requirements, proposed SUP, 
riprap, pavement, and ditch line. Ditch 
line cut is 1.25'-3.5'. TAC code requires 
poles to be offset 3' from proposed 
ROW. Poles conflict with pavement.

Zayo

John Coughlin
620-899-6671
john.coughlin@zayo.com

252 20-23 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 259+00 32' LT 277+11 483' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
proposed pavement, and ditch line. FOC 
ED is 3' below existing grade under 
pavement near STA 259+00. Pavement 
at existing grade cut to 2' below existing 
grade. Minimal to no clearance. FOC ED 
at ditch line is 3.5'-5'. Ditch line is 4.25' 
below existing grade. Minimal to no 
clearance. FOC conflicts with TAC depth 
requirements.

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

250 20 Communications HH OH/UG Point CoS ROW Cordova Rd 259+08 26' LT 259+08 26' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
pavement

Zayo

John Coughlin
620-899-6671
john.coughlin@zayo.com

457 25-26 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 287+95 378' LT 293+97 56' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
proposed ditch line, and pavement. FOC 
ED is 3.5'-5' below existing grade. Ditch 
line is 3.5'-4' below existing grade. 
Minimal to no clearance. FOC conflicts 
with TAC depth requirements.

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

385 26 Communications HH OH/UG Point CoS ROW Cordova Rd 293+14 19' RT 293+14 19' RT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
pavement

Zayo
John Coughlin
620-899-6671
john.coughlin@zayo.com

331 26 Communications HH OH/UG Point CoS ROW Cordova Rd 293+15 28' LT 293+15 28' LT QLC Accommodate - Relocation Utility Conflict Created
Handhole conflicts with proposed 
pavement
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Zayo

John Coughlin
620-899-6671
john.coughlin@zayo.com

520 26 Communications FO/DUCT UG Crossing CoS ROW Cordova Rd 293+21 28' LT 293+21 21' LT QLB Accommodate - Relocation Utility Conflict Created

FOC conflicts with TAC requirements, 
proposed pavement, and median. FOC 
ED is 3.5'-5' below existing grade. 
Pavement ditch cut 0.5' and pavement 
section cut is 2' below existing grade. 
Minimal to no clearance. FOC conflicts 
with TAC depth requirements.

AT&T
Parish Austin
pa2459@att.com

73 9 Communications TPED OH/UG Point CoS ROW Cordova Rd 157+34 59' RT 157+34 59' RT QLC No conflict Utility Conflict Resolved
TPED not in conflict.

AT&T
Parish Austin
pa2459@att.com

95 10 Communications HH OH/UG Point CoS ROW Cordova Rd 164+66 58' RT 164+66 58' RT QLC No conflict Utility Conflict Resolved
Fiber handhole not in conflict.

AT&T
Parish Austin
pa2459@att.com

279 22 Communications TPED OH/UG Point CoS ROW Cordova Rd 273+66 272' LT 273+66 272' LT QLC No conflict Utility Conflict Resolved
Telephone pedestal not in conflict

AT&T
Parish Austin
pa2459@att.com

281 22 Communications MH OH/UG Point CoS ROW Cordova Rd 274+17 236' LT 274+17 236' LT QLC No conflict Utility Conflict Resolved
Telephone manhole not in conflict

AT&T
Parish Austin
pa2459@att.com

282 23 Communications HH OH/UG Point CoS ROW Cordova Rd 276+36 436' LT 276+36 436' LT QLC No conflict Utility Conflict Resolved
Handhole not in conflict

AT&T
Parish Austin
pa2459@att.com

292 23 Communications TPED OH/UG Point CoS ROW Cordova Rd 280+27 566' LT 280+27 566' LT QLC No conflict Utility Conflict Resolved
Telephone pedestal not in conflict

AT&T
Parish Austin
pa2459@att.com

301 24 Communications TPED OH/UG Point ESMT Cordova Rd 282+33 575' LT 282+33 575' LT QLC No conflict Utility Conflict Resolved
Telephone pedestal not in conflict

AT&T
Parish Austin
pa2459@att.com

302 24 Communications HH OH/UG Point ESMT Cordova Rd 282+53 562' LT 282+53 562' LT QLC No conflict Utility Conflict Resolved
Handhole not in conflict

AT&T
Parish Austin
pa2459@att.com

312 24 Communications TPED OH/UG Point CoS ROW Cordova Rd 283+90 455' LT 283+90 455' LT QLC No conflict Utility Conflict Resolved
Telephone pedestal not in conflict

City of Seguin

Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov

400 7-9 Sanitary Sewer 12" PVC UG Longitudinal ESMT Cordova Rd 138+33 56' LT 152+70 59' LT QLD No conflict Utility Conflict Resolved

12" PVC Waste water line not in conflict. 
As builts show that SS line is between 
14'-15' below existing grade, FL EL =  
565.54' to 567.5'. Ditch cuts to EL = 
583.1'. Clearance 16.6'.

City of Seguin
Terri Lynn Ruckstuhl
truckstuhl@seguintexas.gov 6 2 Sanitary Sewer

18" PVC in 36" steel 
casing

UG Longitudinal Both SH 46 170+59 113' RT 170+92 110' RT QLC No conflict Utility Conflict Resolved
18" PVC Waste water not in conflict. Per 
SUE, invert more than 25' below existing 
grade.

GVEC
Travis Engler
tengler@gvec.org 79 9 Electric OH/UG Point CoS ROW Cordova Rd 159+96 71' LT 159+96 71' LT QLC No conflict Utility Conflict Resolved

Light pole outside of proposed 
construction. Light pole not in conflict.

GVEC
Travis Engler
tengler@gvec.org

278 22 Electric OH/UG Point CoS ROW Cordova Rd 273+20 264' LT 273+20 264' LT QLC No conflict Utility Conflict Resolved
Electric handhole not in conflict

GVEC
Travis Engler
tengler@gvec.org

280 22 Electric UGE UG Crossing CoS ROW Cordova Rd 274+85 284' LT 275+69 340' LT QLB No conflict Utility Conflict Resolved
UGE not in conflict.

GVEC
Travis Engler
tengler@gvec.org 304 24 Electric OH/UG Point ESMT Cordova Rd 280+91 269' LT 280+91 269' LT QLC No conflict Utility Conflict Resolved

Cabinet outside of proposed roadway 
construction. Electric cabinet does not 
conflict.

GVEC
Travis Engler
tengler@gvec.org

361 24 Electric UGE UG Longitudinal ESMT Cordova Rd 286+19 457' LT 286+44 386' LT QLB No conflict Utility Conflict Resolved
UGE does not conflict.

GVEC
Travis Engler
tengler@gvec.org

1 2 Electric OH Crossing CoS ROW SH 46 170+76 75' LT 173+59 58' LT QLC No conflict Utility Conflict Resolved
Pole not in conflict.

LCRA
Jeff Mayronne
jeff.mayronne@lcra.org

311 24 Electric Transmission OH Crossing CoS ROW Cordova Rd 281+95 208' LT 283+05 306' LT QLC No conflict Utility Conflict Resolved
OHE does not conflict. Low wire EL = 
637.21'.

Spectrum

Joel Gonzales
joel.gonzales@charter.com

56 10-11 Communications FO/DUCT UG Longitudinal CoS ROW Cordova Rd 164+54 151'LT 165+44 61' LT QLD No conflict Utility Conflict Resolved

FOC assumed depth is 2'. FOC is 6.5' 
away from SUP. SUP ditch work 2.5' LT 
of SUP. FOC is outside project area and 
is not in conflict with proposed SUP.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

83 10 Water WV OH/UG Point CoS ROW Cordova Rd 160+98 58' LT 161+17 63' LT QLC No conflict Utility Conflict Resolved
Water valve (4) outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

84 10 Water FH OH/UG Point CoS ROW Cordova Rd 161+11 64' LT 161+11 64' LT QLC No conflict Utility Conflict Resolved
Fire hydrant outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

160 19 Water WM OH/UG Point CoS ROW Cordova Rd 248+29 56' RT 248+29 56' RT QLC No conflict Utility Conflict Resolved
Water meter outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

235 19 Water FH OH/UG Point CoS ROW Cordova Rd 248+31 64' RT 248+31 64' RT QLC No conflict Utility Conflict Resolved
Fire hydrant outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

236 19 Water WV OH/UG Point CoS ROW Cordova Rd 248+34 64' RT 248+34 64' RT QLC No conflict Utility Conflict Resolved
Water valve outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

291 23 Water FH OH/UG Point CoS ROW Cordova Rd 280+04 575' LT 279+60 576' LT QLC No conflict Utility Conflict Resolved
Fire hydrant outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

290 23 Water WV OH/UG Point Both Cordova Rd 280+04 575' LT 280+04 575' LT QLC No conflict Utility Conflict Resolved
Water valve (3) outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

289 23 Water WM OH/UG Point ESMT Cordova Rd 280+12 576' LT 280+12 576' LT QLC No conflict Utility Conflict Resolved
Water meter (2) outside proposed 
construction.

Springs Hill Water Supply Co
Devan Montoya
dmontoya@springshill.org

303 24 Water WM OH/UG Point ESMT Cordova Rd 281+00 277' LT 281+00 277' LT QLC No conflict Utility Conflict Resolved
Water meter outside proposed 
construction.

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

7 2 Electric Pole OH/UG Point Inside Cordova Rd 112+51 494' LT 112+51 494' LT QLC No conflict Utility Conflict Resolved
To be removed with roadway. Signal 
pole not in conflict.

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

8 2 Electric HH OH/UG Point Inside Cordova Rd 112+53 488' LT 112+53 488' LT QLC No conflict Utility Conflict Resolved
Handhole not in conflict.

TxDOT
Pablo Martinez
pmartinez@seguintexas.gov

9 2 Electric Cabinet OH/UG Point Inside Cordova Rd 112+76 483' LT 112+76 483' LT QLC No conflict Utility Conflict Resolved
Cabinet not in conflict.


