NB 18-026
Klein Rd Ph 2

Construction Schedule

1D Task Name Duration | Total Slack Start alf 2, 2019 ‘ Half 1, 2020 Half 2, 2020 Half 1, 2021 ‘ Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023
s olnlp FIM AIM slalsloln sleimlalmislsla slonlplyleim almlslylasloln|oly|elmialmlsly
1 | Approved 100% Design 0 days 597 days Mon 6/15/20 o Approved 100% Design
2 | Begin Work 0 days 326 days Thu7/1/21 o_Begin Work
3 | Work Authorization Termination 0 days 0 days Mon 10/3/22 Work Authotization Termination ¢
4 elocatio r ¢ Utility Relocations
5 GVEC 90days O days Mon 6/15/20 l
6 Telecom 90days O days Tue 10/20/20 l
7 Centerpoint Energy 30days Odays Thu 2/25/21 l
8 Green Valley SUD 30days Odays Thu 4/8/21 l
9 NBU Water 30days Odays Thu 5/20/21 H
10 ein Road Phase prove I Klein Road Phase 2 Improver
1 Phase | Step 1 142 days 0 days Thu 7/1/21 ! 1 Phase | Step 1
12 Install Step 1 Temporary Traffic Control Devices/Detours 2 days 0 days Thu 7/1/21 hg
13 Bridge Construction 140 days O days Mon 7/5/21 = H
14 Retaining Wall Construction 45days 280 days Mon 7/5/21 h ‘
15 Storm Drain Construction 30days  295days Mon 7/5/21
16 Roadway Construction 30days 282days Mon 7/5/21 H
17 Phase | Step 2 13days 282 days Mon 8/16/21 i- Phase | Step 2
18 Install Step 2 Temporary Traffic Control Devices/Detours 3 days 282 days Mon 8/16/21
19 Storm Drain Construction 5 days 287 days Thu 8/19/21 1
20 Roadway Construction 10days 282 days Thu 8/19/21
21 Phase Il Step 1 103 days O days Mon 1/17/22 ! 1 Phase Il Step 1
22 Install Temporary Traffic Control Devices/Detours 18 days  Odays Mon 1/17/22 <
23 Storm Drain Construction 80days 87 days Thu 2/10/22 1
24 Roadway Construction 85days  Odays Thu 2/10/22 o
25 Phase Il Step 2 74 days 0 days Thu 6/9/22 % Phase Il Step 2
26 Install Temporary Traffic Control Devices/Detours 4 days 0 days Thu 6/9/22
27 Storm Drain Construction 25days 53 days Wed 6/15/22 1
28 Roadway Construction 70days O days Wed 6/15/22
29 Phase lll 7days  0days Wed 9/21/22 % Phage lll
30 Install Temporary Traffic Control Devices/Detours 2 days 0 days Wed 9/21/22 1
31 Roadway Construction 5 days 0 days Fri 9/23/22 r
32 Phase IV 6days  0days Fri 9/23/22 [ﬂ Phase IV
33 Roadway Construction 6 days 0 days Fri 9/23/22

Finish Date: Mon 10/3/22
Data Date: Thu 1/9/20

Klein Road Ph 2
Page 1




